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B. Description of the Proposed Project 

B.1 Introduction and Overview 

This section provides a description of Southern California Edison’s (SCE) proposed West of Devers Upgrade 
Project (Proposed Project or Proposed Action), including the proposed route, facilities and equipment, 
construction methods and schedule, and operations.  As shown in Figure B-1, Proposed Project and Project 
Vicinity, the Proposed Action would be located primarily within the existing West of Devers (WOD) right-
of-way (ROW) in incorporated and unincorporated parts of Riverside and San Bernardino Counties.  Note 
that all figures are presented at the end of this section.  The Proposed Action upgrades would: 

 Replace the existing 220 kV transmission lines and associated structures with higher-capacity 220 kV 
transmission lines and new 200 kV structures.  Upgrades would occur on approximately 30 miles of 
the Devers–El Casco line, approximately 14 miles of the El Casco–San Bernardino line, approximately 
43 miles of the Devers–San Bernardino line, approximately 45 miles of the Devers-Vista No. 1 and 
No. 2 lines, approximately 3.5 miles of the Etiwanda–San Bernardino line, and approximately 3.5 miles 
of the San Bernardino–Vista line; 

 Upgrade substation equipment at Devers, El Casco, Etiwanda, San Bernardino, and Vista Substations 
to accommodate increased power transfer on the 220 kV lines; 

 Remove and relocate approximately 2 miles of existing 66 kV subtransmission lines; 

 Remove and relocate approximately 4 miles of existing 12 kV distribution lines; and 

 Install telecommunication lines and equipment for the protection, monitoring, and control of trans-
mission lines and substation equipment. 

The existing WOD corridor traverses a combination of residential, commercial, agricultural, recreation, 
and open space land uses.  The existing structures and existing conductor would be removed and 
replaced primarily within the existing ROW, except for an approximately 3-mile portion of Segment 5 on 
the Morongo Band of Mission Indians (Morongo) Reservation that would be in new ROW. 

B.1.1 Historical Background in Project Area 

Originally, the upgrades west of Devers Substation were planned as part of the Devers–Palo Verde No.2 
Project (DPV2).  Proposed by SCE in 2005, DPV2 involved construction of a new 230-mile 500 kV line 
from the Harquahala Substation in Arizona to the Devers Substation in North Palm Springs, California, as 
well as upgrading an additional 50 miles of 220 kV transmission lines west of Devers Substation.  The 
original WOD proposed upgrades included replacing two existing single-circuit 220 kV lines with a new 
double-circuit 220 kV line and reconductoring a third 220 kV line between Devers Substation and San 
Bernardino Junction; reconductoring of 4.8 miles of 220 kV transmission line between San Bernardino 
Junction and Vista Substation; and reconductoring of 3.4 miles of 220 kV transmission line between San 
Bernardino Junction and San Bernardino Substation located in San Bernardino County, California. 

The currently Proposed Project expands on the original WOD Upgrades.  As listed in Section B.1 (Intro-
duction and Overview), existing 220 kV lines would be removed and replaced with two new double-
circuit 220 kV lines between Devers, El Casco, Vista, and San Bernardino Substations.  One of these new 
lines would be a portion of the San Bernardino-Etiwanda transmission line between San Bernardino Sub-
station and San Bernardino Junction.  In addition, the Proposed Project includes substation modifica-
tions, removal and relocation of 66 kV and 12 kV lines, and upgrades to telecommunications facilities.  
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SCE would also install temporary tower structures, called shoo-flies, to facilitate construction and mini-
mize interruptions to existing electrical and telecommunication facilities. 

The main differences between the DPV2 Project and the current West of Devers Upgrade Project include 
the following: 

 Replacement Structures Due to Heavier Conductor: SCE’s proposes to use heavier (higher capacity) 
conductors.  The existing 220 kV structures would not support the greater weight and SCE is propos-
ing to remove and replace all structures in the corridors. 

 New Structures Installed in Different Locations: The proposed new structures would be a pair of 
matching double-circuit 220 kV structures, taller than the existing 220 kV structures.  SCE would 
locate the replacement structures in new locations because project construction is proposed to take 
place while the existing lines remain in service. 

 Modified Route through Morongo Lands: Based on an agreement between the Morongo Tribe and 
SCE,1 a 3-mile segment of the existing route east of Banning would be relocated to the south, near 
I-10 (SCE, 2014a). 

SCE clarified in its comments on the Draft EIR/EIS that the reason for the scope difference between the 
original WOD project as part of DPV2 and the proposed WOD Upgrade Project is that the original WOD 
project scope was limited to 1,200 MW flow increase associated with the DPV2 project, while the scope 
of the Proposed Project is to maximize the transfer capability on the WOD corridor to accommodate the 
renewable resources development in Riverside East. 

Construction of the Proposed Project would upgrade the existing transmission lines between Devers, El 
Casco, San Bernardino, and Vista Substations to increase the system transfer capacity from 1,600 MW to 
4,800 MW (SCE, 2014a).  Until the recent installation of SCE’s West of Devers Interim Project, the trans-
mission transfer capability of the existing WOD 220 kV corridor was limited to approximately 550 MW. 

West of Devers Interim Project.  As discussed in Section A, several generators have requested intercon-
nection earlier than the Proposed Project’s estimated completion date in 2020.  Therefore, SCE recently 
completed the West of Devers Interim Project, which added approximately 1,050 MW of additional 
transfer capability, yielding a total of approximately 1,600 MW of capability. 

Since the Proposed Project would not be completed by the generators’ interconnection need date, the 
California Independent System Operator (CAISO) and SCE developed an interim solution to partially 
address the requested full capacity deliverability needs on a temporary basis.  The temporary upgrades 
include construction of a temporary “West of Devers Substation” located on SCE’s Devers Substation 
fee-owned property on the west side of Diablo Road.  Within the site, SCE has installed series reactors 

                                                           
1  Under the Agreement Related to Grant Easements and Rights-of-Way for Electric Transmission Lines and Appurtenant 

Fiber-Optic Telecommunications Lines and Access Roads On and Across Lands of the Morongo Indian Reservation (the 
“ROW Agreement”) entered into November 27, 2012, by and between the Morongo Band of Mission Indians (“Morongo”) 
and SCE, Morongo consented to the grant to SCE by the U.S. Department of the Interior Bureau of Indian Affairs (BIA) of 
certain easements and ROWs on and across the lands of the Morongo Indian Reservation. The ROW Agreement provides 
the ROWs and easements necessary for SCE to continue operating its existing 220 kV facilities on the Morongo Reservation 
and to replace and upgrade those facilities with the WOD Upgrade Project for 50 years. This 2012 ROW agreement between 

SCE and the Morongo Tribe would permit SCE to construct the portion of the Proposed Project on tribal land. The BIA will 
consider the construction of the Proposed Project as a reasonably foreseeable impact in determining whether 
or not to approve the ROW grant.  
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on the four 220 kV transmission lines that extend west of Devers Substation and a Special Protection 
System (SPS) to prevent overloading of the existing WOD transmission lines. 

The temporary upgrade better uses existing transmission capacity by balancing line loading on the exist-
ing WOD transmission lines and redirecting some flows onto the 500 kV system to Valley Substation.  
The interim project was approved by the CPUC in Advice Letter 2643-E (dated October 21, 2011) and 
was put in service on October 11, 2013.  Once the WOD Upgrade Project is completed, the WOD Interim 
Project facilities will be removed and the site will be restored.  Purpose and Need and Project Objectives 
are discussed in Section A of this EIS. 

B.2 Description of Proposed Project Components 

B.2.1 220 kV Transmission Line Improvements 

The Proposed Project would include the removal and upgrade of approximately 181 circuit miles of 
existing 220 kV line facilities (approximately 48 corridor miles) primarily within existing WOD corridor.  
The proposed transmission line elements have been divided into the following six segments: 

 Segment 1 – San Bernardino (Milepost [MP] SB0 to MP SB3.5) 

 Segment 2 – Colton, Grand Terrace and Loma Linda (MP 0 to MP 5.2) 

 Segment 3 – San Timoteo Canyon (MP 5.2 to MP 15.2) 

 Segment 4 – Beaumont and Banning (MP 15.2 to MP 27.4) 

 Segment 5 – Morongo Tribal Lands and Surrounding Areas (MP 27.4 to MP 36.9) 

 Segment 6 – Whitewater and Devers (MP 36.9 to MP 45) 

Figures B-2 through B-7 (at the end of this section) show the proposed route through each of the seg-
ments, as well as a profile of the existing and proposed corridor.  Appendix 2 presents detailed maps of 
the entire proposed route.  Certain maps in Appendix 2 have been modified in this Final EIS to show 
updated tower locations to reflect additional engineering performed by SCE for the Proposed Project 
during the agencies’ preparation of the Draft EIR/EIS.  Final engineering may result in additional ongoing 
minor changes in the locations of some towers, the heights of towers, and other aspects of the project. 

The Proposed Project would ensure sustained transmission capacity while system upgrades are under-
taken and would include removal and rebuilding of all or portions of these existing 220 kV lines, shown 
in Figure B-8: 

 Devers-Vista No. 1 

 Devers-Vista No. 2 

 Devers–El Casco 

 El Casco–San Bernardino 

 Devers–San Bernardino 

 San Bernardino–Vista 

 Etiwanda–San Bernardino 

The Proposed Project would primarily be constructed on a combination of 220 kV double-circuit lattice 
steel towers (LSTs), double-circuit tubular steel poles (TSPs), and single-circuit TSPs.  Each of the pro-
posed 220 kV transmission lines would consist of overhead wires (conductors), which form three elec-
trical phases.  These conductors would be supported by LSTs and/or TSPs and would be electrically 
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isolated from the structures by insulators.  In addition to the conductors, structures, and insulators, the 
proposed transmission structures would be equipped with overhead ground wires (OHGW) and/or 
optical fiber ground wires (OPGW) for shielding and/or telecommunication purposes. 

B.2.1.1 220 kV Transmission Line Segments 

The Proposed Project would include the following six 220 kV transmission line segments. 

Segment 1: San Bernardino (MP SB0 to MP SB3.5) 

Segment 1, which extends from San Bernardino Substation (MP SB0) to San Bernardino Junction (MP 
SB3.5) would be approximately 3.5 miles in length and would extend due south from San Bernardino 
Substation in the City of Redlands, across Interstate 10 (I-10), to the San Bernardino Junction in the City 
of Loma Linda, see Figure B-2a. 

The San Bernardino Substation is located on the northwest side of the city of Redlands.  It is in area 
zoned open space/light industrial, immediately east of the Mountainview Power Plant.  The newly rebuilt 
220 kV transmission lines in this segment would connect to the existing 220 kV switchrack inside San 
Bernardino Substation.  Transmission line work within Segment 1 would include removal of approximately 
45 220 kV LSTs, installation of approximately 46 220 kV structures, and modifications to 1 existing LST 
within the existing ROW. 

As shown in Figure B-2b, the Segment 1 ROW consists of two existing lattice 220 kV towers, which 
include the following 220 kV transmission circuits: Devers–San Bernardino, Etiwanda–San Bernardino, 
San Bernardino–Vista, and El Casco–San Bernardino.  There are three sets of 66 kV towers supporting six 
separate 66 kV lines in the corridor near the substation and these 66 kV lines diverge from the corridor as 
the corridor extends to the south.  Two of these 66 kV lines would be relocated in order to accommodate 
the proposed WOD Upgrade Project (see Section B.2.3, 66 kV Subtransmission Line Improvements). 

North of the I-10 crossing, the ROW is mostly in a corridor of agricultural land, but there are residences 
adjacent to Segment 1 in several areas south of the I-10 crossing, including: (a) immediately adjacent to 
the corridor near mission Road; (b) north of Beaumont Avenue where the corridor has homes on both 
sides and a park within the corridor; and(c) its southernmost segment between San Timoteo Wash and 
Beaumont Avenue.  Figure B-9a shows representative photographs of Segment 1. 

In addition to the 220 kV transmission line upgrades, 66 kV subtransmission line improvements, 12 kV 
distribution line improvements, and telecommunications system upgrades would occur in this segment.  
These components are discussed in Section B.2.3, Section B.2.4, and Section B.2.5. 

Segment 2: Colton, Grand Terrace and Loma Linda (MP 0 to MP 5.2) 

Segment 2, which extends from Vista Substation (MP 0) to San Bernardino Junction (MP 5.2) would 
leave Vista Substation and cross I-215 heading east for approximately 5 miles through the Cities of 
Colton and Grand Terrace to San Bernardino Junction in the City of Loma Linda, see Figure B-3a. 

As shown in Figure B-3b, the Segment 2 ROW has three existing lattice structures, but the Proposed Project 
includes upgrades only to the existing Devers-Vista No. 1 and No. 2 220 kV transmission lines.  The newly 
rebuilt 220 kV transmission lines in this segment would connect to the existing 220 kV switchrack inside 
Vista Substation.  Transmission work within Section 2 would include removal of approximately 23 double-
circuit LSTs, installation of approximately 25 structures, and modifications to 6 existing structures. 
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There are 5 existing structures located along the Grand Terrace/Colton boundary (just north of Vista 
Grande Way).  Three of these existing towers would be retained and slightly modified, minimizing 
ground disturbance and visual impacts of new structures.  Two of the 5 existing structures would be 
replaced. 

Most of the corridor in Segment 2 is in the hills south of Loma Linda and is not visible from public roads.  
The westernmost 1.5 miles, nearest the Vista Substation, goes through the City of Grand Terrace and 
passes residences along Grand Terrace Road, east of I-215.  There are several residences northwest of 
the substation on Grand Terrace Road and across from the substation entrance on Newport Avenue.  
Figure B-9a shows photographs that are representative of Segment 2. 

In addition to the 220 kV transmission line upgrades, telecommunications system upgrades would occur 
in this segment, which are discussed in Section B.2.5. 

Segment 3: San Timoteo Canyon (MP 5.2 to MP 15.2) 

Segment 3 would be approximately 10 miles in length and extends east from the San Bernardino Junc-
tion (MP 5.2) to El Casco Substation (MP 15.2).  San Bernardino Junction, where the transmission lines 
diverge, is south of Loma Linda in nearly inaccessible open space.  Along the western several miles of the 
San Timoteo Canyon, the corridor is not visible or barely visible on the ridgelines south of the canyon.  The 
corridor in Segment 3 roughly parallels San Timoteo Canyon Road for much of its length where it crosses 
from San Bernardino County into Riverside County, see Figure B-4a. 

As shown in Figure B-4b, in this segment, there is generally a set of three existing structures at varying 
distances of separation: one double-circuit steel lattice 220 kV structures and two single-circuit 220 kV 
structures (steel or wood; each with the circuits arranged horizontally).  The 3 structures include the fol-
lowing existing 220 kV transmission lines: (1) Devers-Vista No. 1 and Devers-Vista No. 2; (2) El Casco–San 
Bernardino; and (3) Devers–San Bernardino.  SCE plans to remove the 3 existing structures and replace 
most of the structures with 2 double-circuit steel lattice towers (see Appendix 1A for structure heights 
table and Figure B-10, Typical 220 kV Transmission Structures).  Replacement structures would include 
both lattice steel tower and tubular steel poles.  Project work within Segment 3 would include removal of 
approximately 118 LSTs, installation of approximately 102 structures, and modifications to 4 existing 
structures. 

Along Oak Valley Parkway just south of Woodhouse Road, the newly rebuilt El Casco–San Bernardino 
220 kV transmission line in this segment would loop into El Casco Substation and connect to the existing 
220 kV switchrack.  There are residential developments near the El Casco Substation, and scattered agri-
cultural and residential properties along the route.  Figure B-9b shows photographs that are representa-
tive of Segment 3. 

In addition to the 220 kV transmission line upgrades, telecommunications system upgrades would occur 
in this segment, which are discussed in Section B.2.5. 

Segment 4: Beaumont and Banning (MP 15.2 to MP 27.4) 

Segment 4 would be approximately 12 miles in length and extends east from the El Casco Substation 
(MP 15.2) through unincorporated Riverside County and a southern portion of the City of Calimesa, 
crossing I-10 to the northeast into the City of Beaumont.  Passing about 2 miles north of central Beau-
mont and I-10, the corridor continues due east, paralleling Oak Valley Parkway to the north.  There are 
some residential areas south of the corridor until the east end of Beaumont at Cherry Avenue where the 
route would pass through open fields.  From this point east through Banning, the corridor is in open 
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space in the hills north of Banning with no adjacent residences.  Segment 4 ends at San Gorgonio Ave-
nue in the City of Banning (MP 27.4), see Figure B-5a. 

As shown in Figure B-5b, in this segment, there is generally a set of three existing structures at varying 
distances of separation: one double-circuit steel lattice 220 kV tower and two single-circuit 220 kV struc-
tures (steel or wood; each with the circuits arranged horizontally).  The 3 structures include the following 
existing 220 kV transmission lines: (1) Devers-Vista No. 1 and Devers-Vista No. 2; (2) Devers–El Casco; 
and (3) Devers–San Bernardino.  SCE plans to remove the three existing structures and replace most of 
the structures with two double-circuit steel lattice towers that look similar to the existing double-circuit 
lattice tower, but would be taller.  However, approximately 14 double-circuit tubular steel poles would be 
constructed as replacement structures.  Project work within Segment 4 would include removal of 160 
structures, installation of approximately 111 structures, and modifications to 6 existing structures.  
Figure B-9b shows photographs that are representative of Segment 4. 

In addition to the 220 kV transmission line upgrades, telecommunications system upgrades would occur 
in this segment, which are discussed in Section B.2.5. 

Segment 5: Morongo Tribal Lands and Surrounding Areas (MP 27.4 to MP 36.9) 

Segment 5, which extends from the City of Banning (MP 27.4) across the Morongo Band of Mission 
Indians Reservation to MP 36.9 would be approximately 9.5 miles in length and extends east from San 
Gorgonio Avenue in the City of Banning.  The route would cross through the existing gravel mine, across 
the eastern limit of the Morongo Indian Reservation2 at Rushmore Avenue.  Within this segment, 
approximately 3 miles of existing WOD ROW through the Morongo Reservation would be abandoned 
and replaced with a new 3-mile alignment south of the current alignment pursuant to the SCE-Morongo 
ROW agreement, which is included in Appendix 3 (see also Section A.1.3 and Figure B-6a). 

As shown in Figures B-6b and B-6c, Segment 5 includes the following existing 220 kV transmission lines: 
(1) Devers-Vista No. 1 and Devers-Vista No. 2, (2) Devers–El Casco, and (3) Devers–San Bernardino.  The 
three existing structures would be replaced with two structures.  Project work within Segment 5 
includes removal of 137 structures and installation of 98 structures.  Most of the new structures would 
be double-circuit LSTs, but some would be tubular steel poles, as specified in the SCE-Morongo ROW 
agreement.  Figure B-9c shows photographs that are representative of Segment 5. 

Segment 6: Whitewater and Devers (MP 36.9 to MP 45) 

Segment 6, which extends from the eastern boundary of the Morongo Reservation at Rushmore Avenue 
(MP 36.9) to Devers Substation (MP 45), would be approximately 8 miles in length.  From the Morongo 
Band Reservation, the line would extend east along the foothills of the San Bernardino Mountains 
passing residences off Haugen-Lehmann Way and crossing Whitewater Canyon Road.  The proposed 
route would travel past scattered residences and through wind generation projects, crossing Highway 62 
into the Devers Substation.  The newly rebuilt 220 kV transmission lines in this segment would connect 
to the existing 220 kV switchrack inside Devers Substation, see Figure B-7a. 

                                                           
2  Under the Proposed Project, approximately 3 miles of existing ROW would be abandoned and replaced with a new 3-mile 

alignment pursuant to the SCE-Morongo ROW agreement. In addition, this segment consists of an alternative to a new 3-
mile alignment (220 kV Transmission Line Route Alternative 1), which is further explained in Appendix 5 (Alternatives 
Screening Report) and has been eliminated from consideration in light of an agreement between SCE and the Morongo 
regarding the proposed route. 
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As shown in Figure B-7b, in general, the transmission corridor has 3 separate structures that are at 
varying distances of separation, and include the existing 220 kV transmission circuits: (1) Devers-Vista 
No. 1 and Devers-Vista No. 2, (2) Devers–El Casco, and (3) Devers–San Bernardino.  Project work within 
Segment 6 includes removal of 117 structures and installation of 85 structures.  Figure B-9c shows 
photographs that are representative of Segment 6. 

B.2.1.2 Transmission Line Infrastructure 

The 220 kV transmission line segments of the Proposed Project would utilize a combination of LSTs and 
TSPs.  The approximate dimensions of the proposed structure types are shown in Figure B-10, Typical 
220 kV Transmission Structures, and summarized in Table B-1, Typical Transmission Structure Dimensions. 

Table B-1. Typical Transmission Structure Dimensions 

Type of Structure 

Proposed 
Number of 
Structures 

Approximate 
Height Above 

Ground 
Approximate  

Pole Diameter 

Approximate 
Auger Hole 

Depth 
Approximate 

Auger Diameter 

Lattice Steel Towers  384 110–193 feet N/A 15–50 feet 3.0–7.0 feet 
at each leg 

Tubular Steel Poles   83 1 110–198 feet 3.0–10.0 feet 30–60 feet 5–14 feet 

Source: SCE, 2013.  As updated by SCE in Draft EIR/EIS Comment Letter 2015. 
Note: Specific structure type, foundation type, quantities, height, and spacing would be determined upon final engineering, and would be con-

structed in compliance with CPUC General Order 95. 
1 - Includes 34 TSPs in Segment 5 per agreement between SCE and Morongo. 

The existing 220 kV transmission lines within the six geographically defined segments currently utilize a 
mixture of LSTs, TSPs, and wood structures.  As part of the entire Proposed Project, approximately 5 
TSPs, 153 H-frame structures, 413 LSTs, 29 three-pole structures, and approximately 562 miles of con-
ductor would be removed, as shown in Table B-2.  See Appendix 1A for detailed structures location and 
height tables.  The average difference between existing and proposed double-circuit structures would be 
a minimum of 20 feet, depending on elevation differences in structure locations. 

The Proposed Project 220 kV transmission line removals and installations are summarized in Table B-2, 
Transmission 220 kV Removal and Installation per Segment.  The types and quantities of proposed struc-
tures, groundwire, and conductor to be removed and installed are approximate and subject to change 
following the completion of final engineering. 

Table B-2. Transmission 220 kV Removal and Installation Per Segment 

  Segment 1 Segment 2 Segment 3 Segment 4 Segment 5 Segment 6 Total 

Proposed Project Removals 

Double-circuit lattice steel tower 44 23 33 36 33 33 202 

Single-circuit lattice steel tower 1 0 85 61 34 30 211 

H-frame  0 0 0 53 55 45 153 

Three-pole structure 0 0 0 10 10 9 29 

Single-circuit TSP 0 0 0 0 5 0 5 

Conductor (miles) 59 31 120 148 108 96 562 

OHGW (miles) 7 5 50 63 45 40 210 
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Table B-2. Transmission 220 kV Removal and Installation Per Segment 

  Segment 1 Segment 2 Segment 3 Segment 4 Segment 5 Segment 6 Total 

Proposed Project Installation 

Double-circuit lattice steel tower 42 18 86 97 62 79 384 

Double-circuit tubular steel pole 2 5 16 14 36 6 79 

Single-circuit tubular steel pole 2 2 0 0 0 0 4 

Circuit length (miles) 14 10 40 48 36 32 180 

Conductor (miles) 87 67 264 320 250 211 1,199 

OPGW (miles) 7 6 22 26 20 18 99 

OHGW (miles) 0.5 0.5 0.5 0.5 0 3 5 

Proposed Project Existing Structures To Be Modified 

Double-circuit lattice steel tower 1 6 4 6 0 0 17 

Source: SCE, 2013.  As updated by SCE in Draft EIR/EIS Comment Letter 2015. 

B.2.1.3 Transmission Insulators and Conductors 

Each transmission circuit typically includes three separate electrical phases.  Each phase would consist of 
double-bundled (bundle of two conductors for each phase) 1,590 kcmil (one thousand circular mils) 
aluminum conductor steel reinforced (ACSR) conductor, which is made of aluminum strands with internal 
steel reinforcement and would have a non-specular finish.  Polymer insulators would typically be used 
on all structures. 

All transmission facilities would be designed consistent with Suggested Practices for Avian Protection on 
Power Lines: the State of the Art in 2006 (SCE, 2013).  All transmission facilities would be evaluated for 
potential collision risk and in high-risk areas, lines would be marked with collision reduction devices in 
accordance with Mitigating Bird Collisions with Power Lines: The State of the Art in 2012 (SCE, 2013). 

B.2.1.4 Transmission Ground Wires 

Overhead ground wires (OHGW), including optical ground wire (OPGW), would be installed on 220 kV 
transmission structures at or near the top of each structure.  Where required, OHGW may also be uti-
lized in addition to OPGW for more shielding.  The overhead steel ground wire would typically be half-
inch-diameter extra-high-strength galvanized steel. 

B.2.2 Substation Improvements 

There are no new substations proposed as part of the Proposed Project.  Modifications to existing sub-
station equipment would be performed to accommodate continuous and emergency power on the WOD 
220 kV transmission lines between Vista, San Bernardino, El Casco, Etiwanda, and Devers Substations.  Fig-
ure B-11a, Existing Substation Locations, shows the general locations of each of these substations.  Fig-
ures B-11b to B-11h show the boundary of the fence lines surrounding each substation on aerial photo-
graphs.  Modifications to existing substations associated with telecommunications activities are described 
in Section B.2.5, Telecommunications System Upgrades. 

Under the Proposed Project, upgrades would occur at Vista, San Bernardino, Etiwanda, El Casco, and Devers 
Substations, including replacement of disconnect switches, circuit breakers, foundations, and reconductor-
ing line positions.  Circuit breakers and disconnect switches would be replaced with higher-rated equip-
ment.  All impacted 220 kV circuit breakers at Devers, El Casco, Vista, and San Bernardino Substations 
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are SF6 gas type and would be replaced with new higher amperage SF6 gas type circuit breakers.  The 
dimensions of the new 220 kV circuit breakers would be similar to the existing 220 kV circuit breakers.  
See Figure B-12, 220 kV Substation Profile, for a typical profile view of a 220 kV switchrack position with 
circuit breaker and disconnect switches highlighted (SCE, 2014a). 

Work at Etiwanda Substation would occur within the existing Mechanical and Electrical Equipment 
Room (MEER) and involve installation of new protection relay equipment. 

All substation-related work would be conducted within the existing substation walls or fence lines.  The 
Proposed Project would not result in changes to access, parking, drainage patterns, or modifications to 
perimeter walls or fencing at the existing substations.  Improvements to the existing substations are 
described below. 

B.2.2.1 Devers Substation 

Devers Substation is an existing 500/220/115/12 kV substation located north of I-10 and northwest of 
the City of Palm Springs in Riverside County, as shown on Figure B-11b.  While Devers Substation con-
tains 500 kV, 220 kV, 115 kV, and 12 kV equipment, the Proposed Project would modify only 220 kV 
equipment in the existing switchrack and protective relay equipment inside the MEER. 

The 220 kV switchrack currently has 12 positions.  Two of the existing positions would be upgraded to 
higher capacity by installing new ACSR conductor.  Proposed upgrades at Devers Substation include the 
following: 

 Replacement of two existing 220 kV circuit breakers (CBs) with new CBs; 

 Replacement of 10 group operated disconnect switches; 

 Installation of six bus supports on new foundations; 

 Replacement of up to 12 existing bus supports, as needed; 

 Replacement of existing equipment foundations to accommodate new equipment and reconnect to 
existing conduit and grounding; and 

 Replacement of protective relaying equipment inside the MEER. 

B.2.2.2 El Casco Substation 

The El Casco Substation is an existing 220/115/12 kV substation located off of San Timoteo Canyon 
Road, west of the City of Beaumont in Riverside County, as shown on Figure B-11c.  While El Casco Sub-
station contains 220 kV, 115 kV, and 12 kV equipment, the Proposed Project would modify only 220 kV 
equipment in the existing switchrack and protective relay equipment inside the MEER. 

The 220 kV switchrack currently has seven positions.  The conductor for two positions would be 
replaced with new higher capacity ACSR conductor.  Proposed work at El Casco Substation includes the 
following: 

 Replacement of five existing 220 kV CBs with new CBs; 

 Replacement of 10 group operated disconnect switches; and 

 Replacement of existing equipment foundations to accommodate new equipment and reconnect to 
existing conduit and grounding. 
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B.2.2.3 Vista Substation 

Vista Substation is an existing 220/115/66 kV substation located west of Interstate 215 and north of 
Newport Avenue in the City of Grand Terrace, as shown on Figure B-11d.  While Vista Substation con-
tains 220 kV, 115 kV, and 66 kV equipment, the Proposed Project would modify only 220 kV equipment 
within the existing switchrack and protective relay equipment inside the MEER. 

The 220 kV switchrack currently has 12 positions.  The conductor for two positions would be replaced 
with new higher capacity ACSR conductor.  This work would include the following: 

 Replacement of four existing 220 kV CBs with new CBs; 

 Replacement of eight group operated disconnect switches; 

 Installation of four bus supports on new foundations; 

 Replacement of up to four existing bus supports, as needed; 

 Replacement of existing equipment foundations to accommodate new equipment and reconnect to 
existing conduit and grounding; 

 Modification of the existing ground grid to accommodate installation of new transmission structures; 
and 

 Replacement of protective relaying equipment inside the MEER. 

B.2.2.4 San Bernardino Substation 

San Bernardino Substation is an existing 220/66/12 kV substation located north of San Bernardino Avenue 
and east of Mountain View Avenue in the City of Redlands, as shown on Figure B-11e.  While San Ber-
nardino Substation contains 220 kV, 66 kV, and 12 kV equipment, the Proposed Project would modify 
only 220 kV equipment within the existing switchrack and protective relay equipment inside the MEER. 

The 220 kV switchrack currently has 7 positions.  The conductor for two positions would be replaced 
with new higher capacity ACSR conductor.  This work would include the following: 

 Replacement of six existing 220 kV CBs with new CBs; 

 Replacement of 12 group operated disconnect switches; 

 Installation of eight bus supports on new foundations; 

 Replacement of existing equipment foundations to accommodate new equipment and reconnect to 
existing conduit and grounding; 

 Modification of the existing ground grid to accommodate installation of new transmission structures; 
and 

 Replacement of protective relaying equipment inside the MEER. 

B.2.2.5 Etiwanda Substation 

Etiwanda Substation is an existing 220/66/12 kV substation located north of Sixth Street and west of 
Etiwanda Avenue in the City of Rancho Cucamonga, as shown on Figure B-11f.  Work at Etiwanda Sub-
station would be limited to replacement of protective relaying equipment inside the MEER. 
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B.2.2.6 Substation Lighting 

Approximately 10 new and 30 replacement lights would be installed on the switchracks for upgraded 
line positions at Devers, El Casco, Vista, and San Bernardino Substations.  Under normal operating condi-
tions, the substations would not be illuminated at night.  Lighting would be manually operated and used 
only when required for maintenance outages or emergency repairs.  The lighting would typically consist 
of low intensity Light Emitting Diode (LED) lights located in the switchyard around the circuit breakers 
and in areas where operating and maintenance activities may take place during evening hours.  Mainte-
nance lights would be directed downwards to reduce glare outside the facility. 

B.2.3 66 kV Subtransmission Line Improvements 

The Proposed Project would require relocation of portions of the existing San Bernardino–Redlands-
Timoteo and the San Bernardino–Redlands-Tennessee 66 kV subtransmission lines, located within Seg-
ment 1 and shown on Figure B-13.  These portions of 66 kV subtransmission lines would be relocated to 
new routes within existing ROW or franchise (newly acquired ROW) that are outside of the existing WOD 
corridor, but generally within the vicinity of the geographic area defined as Segment 1 (see Section 
B.2.1.1).  These two existing 66 kV subtransmission lines are currently located on approximately nine 
double-circuit LST and 28 double-circuit wood poles, which would be removed from the existing Seg-
ment 1 ROW. 

Removal and reconstruction of the existing San Bernardino–Redlands-Timoteo and San Bernardino–
Redlands-Tennessee 66 kV subtransmission lines from within the existing WOD right-of-way (ROW) 
would occur as follows: 

 The relocated San Bernardino–Redlands-Timoteo 66 kV Subtransmission Line would be approximately 
2 miles in length and would reconnect to the San Bernardino–Redlands-Timoteo 66 kV Subtransmis-
sion Line inside Timoteo Substation. 

 The relocated San Bernardino–Redlands-Tennessee 66 kV Subtransmission Line would be approxi-
mately 3.5 miles in length and would reconnect to the San Bernardino–Redlands-Tennessee 66 kV 
Subtransmission Line at Barton Road. 

B.2.3.1 San Bernardino–Redlands-Timoteo Line 

Removal and relocation of one portion of the existing San Bernardino–Redlands-Timoteo 66 kV Sub-
transmission Line would occur outside of the existing WOD corridor.  The relocated single-circuit San 
Bernardino–Redlands-Timoteo 66 kV Subtransmission Line would be approximately 2 miles in length, 
constructed within new ROW or existing franchise3 and would include the following components: 

 Installation of approximately 45 subtransmission lightweight steel (LWS) or wood poles, with associ-
ated guying, and approximately 7 TSPs; 

 Installation of approximately 4,000 circuit feet of 3,000 kcmil underground conductor, approximately 
six vaults (10 feet × 20 feet × 11 feet) and approximately 4,000 feet of new duct bank; 

 Installation of approximately 7,100 circuit feet of 954 Stranded Aluminum Conductor (SAC) overhead 
conductor; and 

 Removal of 6 wood poles. 

                                                           
3  Franchise is a right or privilege conferred by agreement between SCE and local jurisdictions. 
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The relocated single-circuit San Bernardino–Redlands-Timoteo 66 kV Subtransmission Line would exit 
San Bernardino Substation on existing poles, and then transition underground to the east for approxi-
mately 800 feet within a new duct bank requiring the installation of two new vaults.  The relocated 66 
kV subtransmission line would then rise to an overhead position via a TSP riser pole, which would be 
located along West San Bernardino Avenue.  From the TSP riser pole, the 66 kV subtransmission line 
would transition to the south side of San Bernardino Avenue and extend approximately 1,350 feet along 
San Bernardino Avenue in a double-circuit configuration with the existing Calectric–Homart–Mentone 
115 kV line.  This portion of the line would extend to the corner of Marigold Avenue and would include 
the installation of approximately 3 TSPs, 9 LWS/wood poles, and the removal of 6 wood poles. 

The 66 kV subtransmission line would then extend south for approximately 1,350 feet along a private 
property line to Almond Avenue and would include the installation of approximately 1 TSP and 8 
LWS/wood poles.  Then, the 66 kV subtransmission line would extend west on Almond Avenue for approxi-
mately 1,100 feet.  This portion of the subtransmission line would include the installation of approximately 
one TSP and six new LWS/wood poles.  From here, the 66 kV subtransmission line would then extend 
south for 1,250 feet along the east side of Research Drive to Lugonia Avenue, where it would turn east 
for approximately 500 feet, which would require the installation of approximately one TSP and four new 
LWS/wood poles.  From this location, the 66 kV subtransmission line would then proceed south overbuilt 
with existing distribution for about 1,200 feet to Interstate 10, which would require the installation of 
approximately one TSP and seven new LWS/wood poles.  In order to accommodate the crossing of 
Interstate 10, the new 66 kV subtransmission line would require the installation of 2 new TSPs. 

From the south side of Interstate 10, the subtransmission line would extend south along Bryn Mawr 
Avenue for approximately 1,200 feet on approximately five new LWS/wood poles and would then transi-
tion from overhead to underground via a TSP riser pole.  The 66 kV subtransmission line would be 
underground for approximately 3,200 feet from the TSP riser pole, south along a portion of Bryn Mawr 
Avenue (includes installation of one vault), and east along Redlands Boulevard (includes installation of 
one vault).  Then the subtransmission line reaches an alley where it would proceed south (includes 
installation of one vault) and then west along the alley (includes installation of one vault) until it reaches 
Mountain View Avenue, where it would then rise to an overhead position via a TSP riser and extend 
overhead south for 160 feet to connect to the existing Timoteo Substation.  This portion of the subtrans-
mission line would include three LWS/wood poles. 

B.2.3.2 San Bernardino–Redlands-Tennessee Line 

A portion of the San Bernardino–Redlands-Tennessee 66 kV Subtransmission Line would be removed 
and relocated from the existing WOD corridor.  The relocated single-circuit San Bernardino–Redlands-
Tennessee 66 kV Subtransmission Line would be approximately 3.5 miles in length, constructed within a 
new ROW or existing franchise and would include the following components: 

 Installation of approximately 90 subtransmission LWS or wood poles, with associated guying, and 
approximately 12 TSPs; 

 Installation of approximately 800 circuit feet of 3,000 kcmil underground conductor, approximately 
two vaults (10 feet × 20 feet × 11 feet) and approximately 800 feet of new duct bank; 

 Installation of approximately 18,400 of circuit feet 954 SAC overhead conductor; and 

 Removal of 44 wood poles. 

The relocated single-circuit San Bernardino–Redlands-Tennessee 66 kV Subtransmission Line would exit 
San Bernardino Substation on existing poles and then transition underground to the east for approxi-
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mately 800 feet in a new duct bank requiring the installation of two new vaults.  The relocated 66 kV 
subtransmission line would then rise to an overhead position via a TSP riser pole, which would be 
located along West San Bernardino Avenue. 

From the TSP riser pole, the 66 kV subtransmission line would then extend approximately 1,350 feet 
along the north side of San Bernardino Avenue to the corner of Marigold Avenue and would include the 
installation of approximately one TSP and nine LWS/wood poles.  There are two rows of existing trees 
along the north side of San Bernardino Avenue east of the substation.  There is approximately 40 feet 
between the existing subtransmission poles and the first row of trees.  The poles would be set adjacent 
to the existing poles allowing SCE to place the two pole lines closer together such that no trimming or 
removal of trees is expected at this time. 

The 66 kV subtransmission line would then transition to the south side of West San Bernardino Avenue 
in a double-circuit configuration with the Calectric-Homart-Mentone 115 kV line and continue east for 
approximately 3,600 feet on approximately 18 LWS/wood poles and two TSPs and then turn south for 
approximately 1,350 feet along a private property line to Almond Avenue and would include the installa-
tion of approximately 1 TSP and 8 LWS/wood poles.  Then the 66 kV subtransmission line would extend 
east on Almond Avenue for approximately 1,100 feet.  This portion of the subtransmission line would 
include the installation of approximately 1 TSP and 6 new LWS/wood poles.  The 66 kV subtransmission 
line would then extend south on Nevada Avenue for approximately 2,500 feet on approximately 11 
LWS/wood poles and 4 TSPs to Interstate 10.  In order to accommodate the crossing of Interstate 10, the 
new 66 kV subtransmission line would require the installation of 3 new TSPs.  From the south side of 
Interstate 10, the subtransmission line would extend south along Nevada Street for approximately 4,000 
feet on approximately 20 LWS/wood poles and 2 TSPs to Citrus Avenue.  The 66 kV subtransmission line 
would then extend east on Citrus Avenue for approximately 1,300 feet on approximately 11 LWS/wood 
poles and 1 TSP to Iowa Street.  From Iowa Street, the 66 kV subtransmission line would extend south 
along Iowa Street for 2,700 feet on approximately 16 LWS/wood poles and 1 TSP where it would con-
nect to the existing San Bernardino–Redlands-Tennessee 66 kV Subtransmission Line on the south side 
of Barton Road. 

Additional minor subtransmission relocations and associated work may be required after the completion 
of final engineering of the 220 kV upgrades.  The exact locations and extent of such work is not known at 
this time. 

B.2.3.3 Subtransmission Structure Types 

The 66 kV subtransmission segment of the Proposed Project would utilize a combination of LWS poles, 
wood poles, and TSPs.  See Figures B-14a and B-14b for profile drawings of various combinations of sub-
transmission construction with underbuilt facilities. 

B.2.3.4 Subtransmission Insulators and Conductors 

The Proposed Project would use non-specular conductor with polymer insulators on all suspension/dead 
end structures. 

A fault return conductor (FRC) would typically be installed along LWS poles.  Due to the combination of 
proposed wood poles, TSPs, and LWS poles that may be utilized, FRC may be installed on all poles for the 
entire length of subtransmission line route relocations.  The FRC would be located approximately 1 to 2 
feet above the telecommunications facilities, and approximately 4 to 6 feet below the distribution facili-
ties.  To maintain proper clearances, the telecommunication facilities and distribution facilities may need to 
be rearranged.  Approximately 25,580 circuit feet of FRC would be installed on subtransmission structures. 
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The 66 kV subtransmission structures would be designed following the intent of the Suggested Practices 
for Raptor Protection on Power Lines: the State of the Art in 2006 (SCE, 2013). 

B.2.3.5 Subtransmission Underground Facilities 

In order to accommodate both the San Bernardino–Redlands-Timoteo 66 kV Subtransmission Line relo-
cation and the San Bernardino–Redlands-Tennessee 66 kV Subtransmission Line relocation, under-
ground 66 kV subtransmission facilities for both lines would be installed from San Bernardino Substation 
for approximately 800 feet along West San Bernardino Avenue.  The underground 66 kV subtransmis-
sion facilities portion of the San Bernardino–Redlands-Timoteo 66 kV Subtransmission Line route would 
be approximately 3,200 feet from Bryn Mawr Avenue to Mountain View Avenue and would be located 
near Timoteo Substation.  The final determination on the number of required underground subtransmis-
sion vaults would be made during final engineering; however, nine vaults have been estimated for pur-
poses of the project description. 

Trenches approximately 20 to 24 inches wide by a minimum of 63 inches deep would be required for 
installation of underground facilities.  Following completion of trench excavation, duct banks would be 
installed in the trench, including conduit, spacers, ground wire, and concrete encasement.  The duct 
bank typically consists of six 5-inch diameter polyvinyl chloride (PVC) conduits fully encased with a mini-
mum of 3 inches of concrete all around.  Typical subtransmission (66 kV) duct bank installations would 
accommodate six cables.  The Proposed Project would utilize all six conduits for the first 800 feet (at San 
Bernardino Substation) and, for the remaining 2,300 feet, only three conduits would be utilized (near 
Timoteo Substation), leaving three spare conduits for any potential future circuit.  The subtransmission 
duct banks would typically be installed in a vertically stacked configuration and each duct bank would be 
approximately 21 inches high by 20 inches wide. 

Vaults are below-grade concrete enclosures that would be installed where the duct banks terminate.  
The inside dimensions of the underground vaults would be approximately 10 feet wide by 20 feet long 
with an inside height of 9.5 feet.  The vaults would be placed no more than 1,500 feet apart along the 
proposed underground route.  TSP riser poles, located at the ends of each underground segment, would 
be required so the cables can transition from the underground duct bank to the overhead pole.  The 
transition structure would support cable terminations, lightning arresters, and dead-end hardware for 
overhead conductors. 

B.2.4 12 kV Distribution Line Improvements 

Under the Proposed Project, SCE would remove a portion of the existing Dental and Intern 12 kV distri-
bution circuits within the WOD ROW in the City of Loma Linda and would relocate the circuits as described 
below and shown on Figure B-13, Proposed Relocated Subtransmission and Distribution Line Routes. 

 Dental 12 kV Distribution Circuit relocation would be approximately 1.0 mile in length and would 
reconnect in a new underground system, which would originate on the north side of mission Road 
and east of Mountain View Avenue and extend southeasterly for approximately 1.0 mile to California 
Street.  The 12 kV underground system would then extend south along California Street for approxi-
mately 500 feet to Barton Road.  At this location, the 12 kV circuit would transition from underground 
to overhead via a distribution riser pole and reconnect to the existing Dental 12 kV circuit.  Included 
on the Dental is a reconductor of approximately 0.3mi of 3W 1/0ACSR and a new overhead three 
phase bank for the removal of an existing overhead three phase bank in the transmission corridor.  
This reconductor may require approximately four distribution pole replacements. 
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 Intern 12 kV Distribution Circuit relocation would be approximately 2.0 miles in length and would be 
relocated in the same new underground system described for the Dental 12 kV circuit.  The Intern 12 
kV circuit would transition from underground to overhead via a distribution riser pole at Barton Road, 
then continue west from California Street for 0.5 miles to Mayberry Street as underbuild (installing 
distribution circuit facilities under the 66 kV subtransmission circuit on the same structure) on an 
existing subtransmission pole.  The new underbuild may require approximately one subtransmission 
structure be replaced and one new subtransmission structure. 

B.2.5 Telecommunications System Upgrades 

Within the scope of the Proposed Project, telecommunications infrastructure would be installed to pro-
vide for continued operation of SCE’s Supervisory Control and Data Acquisition (SCADA) network, pro-
tective relaying, data transmission, and telephone services during the Proposed Project construction, 
and for the continued operation of these services following construction. 

New Telecommunications Infrastructure.  The new telecommunications infrastructure would include 
additions and modifications to the existing telecommunications system.  Those modifications would 
include work needed to maintain telecommunications operations during and after construction of the 
Proposed Project, work needed to facilitate the connection of existing substations to the new OPGW 
located on the new 220 kV structures, and ancillary work due to the modifications to accommodate the 
new OPGW and other modifications necessary to facilitate construction. 

As shown on Figures B-15a through B-15e (Proposed Telecommunication Routes), the following work is 
associated with maintaining telecommunications operations during and after construction of the Pro-
posed Project: 

1. Connect the existing Vista-Moreno fiber optic cable to the MEER in El Casco Substation. 

 Install approximately 42,000 feet of fiber optic cable on existing poles from a splice location on 
San Timoteo Canyon Road (near 12584 San Timoteo Road) to an existing riser pole located 
outside of El Casco Substation. 

 Install approximately 2,300 feet of fiber optic cable in existing conduit and cable trench between 
the riser pole and the El Casco MEER. 

2. Connect the existing Devers-Valley OPGW to the MEER in Banning Substation. 

 Install approximately 690 feet of fiber optic cable in a new underground conduit between the existing 
Devers-Valley No. 2 500 kV structure M21-T1 to an existing distribution pole on Coyote Trail approxi-
mately 3,200 feet west of Old Idyllwild Road.  The new underground conduit would be installed by 
directional bore.  From this existing distribution pole on Coyote Trail, install approximately 4,100 feet 
of new fiber optic cable east on existing distribution poles (combination of public and private lands) to 
a location 350 feet south of Old Idyllwild Road.  From this location, install approximately 470 feet of 
fiber optic cable in new underground conduit to cross under the existing Devers-Valley 500 kV ROW to 
an existing distribution pole.  From this location, install fiber optic cable overhead on a combination of 
distribution and subtransmission poles for approximately 2,100 feet to Wesley Street.  The fiber optic 
cable would then extend east along Wesley Street for approximately 1,300 feet to existing SCE ROW 
and then north for approximately 3,300 feet to East Lincoln Street.  It would transition underground 
at this location and install approximately 280 feet of fiber optic cable and new conduit to an existing 
trench in Banning Substation and would additionally install approximately 170 feet of fiber optic cable 
trench to Banning Substation MEER. 
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3. Connect the existing Devers-Valley OPGW to the MEER in Maraschino Substation. 

 Install approximately 425 feet of fiber optic cable and new underground conduit from the existing 
Devers-Valley No. 2 500 kV structure M24-T1 to an existing distribution vault located on the west 
side of Highland Springs Avenue and the north boundary of the SCE 500 kV right-of-way.  From 
this location fiber optic cable would be installed north approximately 5,565 feet in existing con-
duit to an existing distribution vault approximately 300 feet north of Potrero Boulevard.  From the 
existing vault, approximately 1,000 feet of fiber optic cable and new conduit would be installed to 
East First Street.  From East First Street, the fiber optic cable and conduit would extend west for 
approximately 600 feet to an existing manhole.  From the existing manhole, the fiber optic cable 
would extend west within existing underground conduit for approximately 12,600 feet to a distri-
bution riser pole 200 feet west of Beaumont Avenue.  The fiber optic cable would be installed over-
head for approximately 3,200 feet on First Street to Veile Avenue.  The fiber optic cable would 
then extend north on Veile Avenue on existing subtransmission poles for approximately 1,600 
feet.  From this location, the fiber optic cable would transition underground for 400 feet in an exist-
ing underground conduit and cable trench to the MEER located in Maraschino Substation. 

4. Connect the Redlands Inland Empire District Office-San Bernardino fiber optic cable through pro-
posed conduit and on proposed and existing poles. 

  From the MEER located inside San Bernardino approximately 2,000 feet of fiber optic cable would 
be installed in an existing conduit and cable trench to a riser pole located outside of San Bernar-
dino Substation on San Bernardino Avenue.  From this location, approximately 1,260 feet of fiber 
optic cable would be installed on existing subtransmission poles extending east to Marigold Ave-
nue.  From this location, the telecommunications facilities would then be co-located on the newly 
relocated San Bernardino–Redlands-Timoteo 66 kV Subtransmission Line.  The co-location of tele-
communications would require approximately 6,140 feet of fiber optic cable be installed on new 
subtransmission structures in private and public rights-of-way to the first structure on Bryn Mawr 
Avenue just north of the proposed subtransmission TSP riser pole.  The telecommunications facili-
ties would transition underground at this location which would require the installation of approxi-
mately 400 feet of new conduit and fiber optic cable to an existing pole on the south side of 
Redlands Boulevard just east of Bryn Mawr Avenue.  At this location, the new fiber optic cable 
would then transition overhead via a telecommunications riser and would connect to the existing 
fiber optic cable. 

5. Connect the Timoteo-Redlands District Office fiber optic cable through existing underground conduit 
and on existing poles. 

 Install approximately 420 feet of fiber optic cable overhead from an existing pole on the south 
side of Timoteo Substation crossing to the east side of Mountain View Avenue then extending 160 
feet south.  The fiber optic cable would transition underground for 850 feet in existing conduit south 
on Mountain View and 1,550 feet east on mission Road to existing manhole. 

6. Connect El Casco-Banning Fiber Optic Cable (10132) to Devers-Vista Skywrap (09033) tap to Mara-
schino substation. 

 Install approximately 790 feet of fiber optic cable on existing poles on Oak Valley Parkway west from 
an existing splice located at Oak View Drive to a distribution pole approximately 300 feet east of 
Golf Club drive.  From this pole install approximately 1,150 feet of fiber optic cable and new conduit 
west crossing Interstate 10 to an existing distribution vault east of Desert Lawn Drive. 
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7. Connect El Casco Fiber optic Cable (10132) to Vista-Moreno fiber Optic Cable (10131) tap to El Casco 

 Install approximately 615 feet of fiber optic cable in existing underground conduit from a distribu-
tion vault on San Timoteo Canyon Road approximately 3,650 feet east of the railroad crossing at the 
El Casco Substation to the existing an riser pole.  New conduit and fiber optic cable would be extended 
west from the existing conduit approximately 155 feet to an existing distribution pole.  From this 
distribution pole approximately 3,060 feet of overhead fiber optic cable would be installed crossing 
the railroad to an existing pole with an existing pole on the west side of the access road to the El 
Casco Substation. 

The following work would be conducted in order to facilitate the connection of existing substations to 
the new OPGW located on the new 220 kV structures.  Temporary fiber optic jumpers would be used 
within each MEER to redirect and route the fiber optic systems and services during the Proposed 
Project’s construction phase.  The new fiber optic terminal equipment is needed to compensate for the 
losses created by the redirected fiber optic routes. 

8. Connect Devers-Vista OPGW to the MEER in Banning Substation 

 From the new 220 kV structure (Structure 4S01), install approximately 500 feet of fiber cable and 
new underground conduit to an existing distribution pole located approximately 660 feet north of 
Summit Drive on San Gorgonio Avenue.  The new fiber optic cable would connect on that pole to 
an existing fiber optic cable that extends to the MEER in Banning Substation. 

9. Connect Devers-Vista OPGW to the MEER in Maraschino Substation 

 From the new 220 kV structure (Structure 4S35), install approximately 2,012 feet of fiber optic 
cable and new underground conduit to an existing distribution pole on Oak View Parkway approx-
imately 690 feet east of Noble Creek across from Noble Creek Park.  The new fiber optic cable 
would riser up the distribution pole and connect to an existing fiber optic cable that extends to 
the MEER in Maraschino Substation. 

10. Connect the Devers-Vista OPGW to the MEER in El Casco Substation 

 From the new 220 kV structure (Structure 3S02), install approximately 200 feet of fiber optic cable 
and new underground conduit to an existing manhole located in the existing SCE ROW immedi-
ately south of the El Casco Substation.  The new fiber optic cable would connect in that manhole 
to an existing fiber optic cable that extends to the MEER in El Casco Substation. 

 From the new 220 kV structure (Structure 3S25), install approximately 200 feet of fiber optic cable 
and new underground conduit to an existing distribution pole located nearby.  The new fiber optic 
cable would connect on that pole to an existing fiber optic cable that extends to the MEER in El 
Casco Substation. 

11. Connect the Devers-Vista OPGW and Devers–El Casco OPGW to the MEER in Devers Substation. 

 From the new 220 kV structure (Structure 6N10), install approximately 1,805 feet of fiber optic 
cable and new underground conduit to an existing telecommunications manhole located beside 
the driveway to the Devers Substation.  The fiber optic cable would then continue in existing con-
duit to the 220 kV MEER in Devers Substation. 

 From the new 220 kV structure (Structure 6S10), install approximately 1,100 feet of fiber optic 
cable and new underground conduit to an existing manhole located inside WOD Interim Reactors.  
The fiber optic cable would then continue in existing conduit to the 200 kV MEER in Devers 
Substation. 
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12. Connect the Devers–El Casco OPGW and El Casco–San Bernardino OPGW to the MEER in El Casco 
Substation. 

 From the new 220 kV structure (Structure 4N64), install approximately 850 feet of fiber optic 
cable and new conduit to an existing distribution manhole located outside El Casco Substation.  
From this manhole the fiber optic cable would continue in existing conduit to the 200 kV MEER in 
the El Casco Substation. 

 From the new 220 kV structure (Structure 3N02), install approximately 350 feet of fiber optic 
cable and new underground conduit to an existing cable trench located inside the El Casco Substa-
tion.  The fiber optic cable would then continue to the El Casco 220 kV MEER. 

 From the new 220 kV structure (Structure 3N02), install approximately 115 feet of fiber optic 
cable and new underground conduit to new 220 kV structure (Structure 4N64). 

13. Connect the El Casco–San Bernardino OPGW and San Bernardino–Vista OPGW to the MEER in San 
Bernardino Substation. 

 From the new 220 kV structure (Structure 1E26), install approximately 40 feet of fiber optic cable 
and new underground conduit to a new manhole.  From the new manhole install approximately 
490 feet of fiber optic cable and new conduit to an existing manhole inside the San Bernardino 
Substation.  From this existing manhole the fiber optic cable would continue in existing conduit to 
the MEER inside San Bernardino Substation. 

 From the new 220 kV structure (Structure 1W26), install approximately 55 feet of fiber optic cable 
and new underground conduit to the new manhole installed for the route from Structure 1E26.  
From the new manhole the fiber optic cable would continue in existing conduit to the MEER 
inside San Bernardino Substation. 

14. Connect the Devers-Vista OPGW to the MEER in Vista Substation. 

 From the new 220 kV structure (Structure 2N36), install approximately 420 feet of fiber optic 
cable and new conduit to an existing manhole inside the Vista substation, from the existing man-
hole install fiber optic cable in existing conduit to the MEER inside Vista Substation. 

Fiber Optic Cable Removal.  The removal of the existing fiber optic cable (located on the OHGW) from 
the existing 220 kV structures is described in Section B.2.1.1, 220 kV Transmission Line Segments.  Addi-
tionally, removal of the fiber optic portions from the 220 kV existing structures to connections in the 
field and/or at existing substations would be required and are described below: 

 Removal of approximately 250 feet of fiber optic cable from conduit and 600 feet from a cable trench 
within Vista Substation. 

 Removal of approximately 325 feet of fiber optic cable from conduit between existing Structure 
M17-T2 (existing Devers-Vista No. 2 220 kV structure) and a riser pole 660 feet north of Summit Drive 
on San Gorgonio Avenue. 

 Removal of approximately 2,595 feet of fiber optic cable from conduit between existing Structure 
M24-T2 (existing Devers-Vista No. 2 220 kV structure) and the riser pole located on Oak View Drive 
and Oak valley Parkway. 

 Removal of approximately 120 feet of fiber optic cable from conduit between existing Structure 
M29-T2 (existing Devers-Vista No. 2 220 kV structure) and existing manhole located in the SCE ROW 
immediately south of El Casco Substation. 
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 Removal of approximately 100 feet of fiber optic cable from existing conduit between Structure 
M32-T3 (existing Devers-Vista No. 2 220 kV structure) and riser pole nearby. 

 Removal of approximately 60 feet of fiber optic cable from conduit between existing Structure M1-T1 
(existing Devers–San Bernardino 220 kV structure) and riser pole on Redlands Boulevard. 

 Removal of approximately 4,810 feet of fiber optic cable from overhead poles between Timoteo Sub-
station and a pole on the south side of mission Road at the SCE ROW. 

Ancillary Telecommunications Work.  The following ancillary work would be conducted to accommo-
date the new OPGW and other modifications necessary to facilitate construction of the Proposed Project: 

 New telecommunication equipment would be installed in the MEERs at Vista, El Casco, Banning, Devers, 
San Bernardino, Maraschino, and Timoteo Substations and the Redlands Inland Empire District Office. 

 During construction, temporary fiber optic jumpers (i.e., connectors) would be installed between the 
equipment inside the MEERs at Vista, El Casco, San Bernardino, Banning, Devers, Maraschino, Pure-
water, Mentone, Zanja, and Yucaipa Substations to maintain telecommunication services, systems, ad 
circuits.  Temporary fiber optic jumpers would be used within a substation’s telecommunication facility to 
redirect and route the fiber optic systems and services during the Proposed Project’s construction 
phase.  The new fiber optic terminal equipment is needed to compensate for the losses created by the 
redirected fiber optic routes. 

B.2.6 Right-of-Way Requirements 

Table B-3 lists ROW widths of SCE’s existing West of Devers corridor. 

SCE would acquire property rights to support the 
Proposed Project as required.  The Proposed Project 
lines would be built on a combination of existing and 
new ROW.  This would require upgrading existing 
rights and acquiring new land rights.  The land rights 
SCE would acquire may include a combination of 
grants, leases, licenses, franchise, and easements over 
public and private lands. 

Temporary land rights (e.g., easements, permits, and 
license) may be required for access roads, laydown 
areas, pulling sites, helicopter staging yards, construc-
tion yards and shoo-fly corridors during construction. 

B.2.6.1 Tribal Lands: Morongo Band of Mission Indians 

Within Segment 5, the Proposed Project would cross approximately 8 miles of the Trust Lands (reserva-
tion) of the Morongo.  SCE and Morongo entered into a ROW agreement that covers the entire Segment 5 
ROW, as further explained in Section A (Introduction).  Based on the SCE-Morongo ROW agreement, 
approximately 3 miles of existing WOD ROW would be abandoned and replaced with a new 3-mile align-
ment.  SCE would apply to the Federal Bureau of Indian Affairs (BIA) for the grant of ROW across the new 
3-mile alignment and Morongo would consent to SCE’s application4 for a new 50-year ROW Agreement. 

                                                           
4  Pursuant to 25 U.S.C. § 323. 

Table B-3. Existing SCE Right-of-Way Widths 

WOD Segment Range of ROW Width (feet) 

Segment 1 150’ to 245’ 

Segment 2 115' to 500' 

Segment 3 400' throughout  

Segment 4 400' throughout  

Segment 5 150’ to 450’ 

Segment 6 100’ to 450’ 
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As part of the ROW agreement, on November 27, 2012, SCE entered into a Development and Coordina-
tion Agreement (DCA) with Morongo Transmission LLC5 that provides Morongo Transmission the option 
to invest up to $400 million at the time of commercial operation in exchange for 30-year lease rights to a 
pro rata portion of the proposed facilities.  SCE has stated that this investment option was a key factor in 
the negotiation of a new ROW agreement that allows the Proposed Project be built across the Morongo 
tribal-trust lands.  However, Morongo Transmission’s transmission transfer capability rights lease is con-
tingent upon receipt of regulatory approvals from the Federal Energy Regulatory Commission (FERC)6 
and the CPUC.  Under the terms of the ROW agreement, if such FERC and CPUC regulatory approvals are 
not obtained, the Morongo Tribe would have the right to terminate the ROW agreement. 

As part of its Application A.13-10-20, SCE requested an Interim Decision from the CPUC for authority to 
lease transfer capability rights in a portion of the Proposed Project’s upgraded and reconfigured trans-
mission lines to Morongo Transmission.  SCE has stated that approving an Interim Decision early in the 
process would be important because the ROW agreement is contingent on the CPUC approval of the 
proposed transaction.  However, at the Prehearing Conference on March 4, 2015, SCE stated that it was 
no longer requesting the Interim Decision. 

Without a ROW agreement, SCE would have to restart and develop a new project that bypasses the 
Morongo tribal-trust lands.  The terms of the proposed transaction set forth in the DCA and the ROW 
agreement are included in Appendix J of SCE’s Application A.13-10-020 (dated October 25, 2013) and 
Appendix 3 in this EIS. 

B.2.6.2 BLM-Administered Public Lands 

Within Segment 6, the Proposed Project would cross approximately 3.5 miles of lands managed by the 
Federal Bureau of Land Management (BLM) as a designated utility corridor.  The Proposed Project would 
be located primarily within the BLM ROW for the existing WOD transmission lines, although some distur-
bance may occur outside the existing ROW.  Disturbance beyond the existing ROW within BLM would be 
both temporary and permanent.  Temporary disturbance that may occur outside of the ROW includes 
areas, such as construction work areas, temporary access roads, cut/fill slopes, and pulling locations.  
Permanent disturbance would include areas of new access road construction, crane pads, and existing 
access roads to be continually maintained. 

SCE will seek a revised ROW grant from the BLM to accommodate the Proposed Project.  The BLM’s con-
sideration of the ROW grant would trigger environmental review under the National Environmental Pol-
icy Act (NEPA), and the BLM would act as the NEPA lead agency.  Because the Proposed Project is within 
a designated utility corridor, the revised ROW would not require a land use plan amendment. 

B.2.6.3 Transmission Line Right-of-Way Requirements 

In addition to the rights that would be acquired through the SCE-Morongo ROW Agreement (see Section 
B.2.6.1), the following acquisitions may be required for the 220 kV transmission lines: 

                                                           
5  Morongo Transmission LLC is a venture between the Morongo Band of Mission Indians and Coachella Partners LLC, a 

Delaware limited liability company formed for the purposes of the Proposed Transaction, for which the Morongo Tribe 
owns the majority of interest. 

6  On May 31, 2013, SCE and Morongo Transmission filed a joint application at FERC pursuant to Section 203 of the Federal Power 
Act requesting authorization to lease transfer capability in a portion of the WOD-UP by SCE to Morongo Transmission. On 
September 3, 2013, FERC issued Order Authorizing Disposition of Jurisdictional Facilities, 144 FERC 61,178 (2013) granting 
SCE’s and Morongo Transmission’s joint 203 Application, as being consistent with the public interest. 
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 Subject to completion of final engineering, 10 miles of existing ROW would require an upgrade of land 
rights and approximately 6 miles would require new acquisition from private property owners for 
additional ROW, totaling a combined approximate of 194 acres.  Approximately 33 acres, of new 
access and spur roads leading to the new structure locations, which is approximately 33 acres may 
need to be acquired from private property owners. 

For the 66 kV Subtransmission line relocations, the following acquisition may be required: 

 The total distance for both relocated 66 kV subtransmission lines is approximately 6.0 miles, of which 
2.8 miles would be located in franchise area,7 1.5 miles would require approximately 9 acres of new 
acquisition, 1.3 miles would be located within existing easement, and 0.9 miles may be converted to 
underground within franchise area. 

B.2.6.4 Federal Aviation Administration Considerations 

The alignment of the lines and terrain in the region may require Federal Aviation Administration (FAA) 
notification due to the above ground height of the conductor or OPGW between structures or the height 
of the transmission, subtransmission and shoo-fly structures.  After considering the information pro-
vided by SCE, the FAA will make formal determinations as to which line segments should be installed 
with lights or marker balls to minimize or eliminate any potential hazards. 

220 kV Transmission Line.  SCE anticipates that over the entire length of the Proposed Project (220 kV 
transmission lines component) approximately 171 structures and 113 spans would be submitted to the 
FAA in order that the FAA could make the ultimate determinations for potential hazards.  The structures 
requiring notification are more likely to trigger appurtenances that make structures or conductor spans 
more visible to aircraft.  FAA’s recommendations could include installation of lights on proposed new 
structures, or they could suggest installation of orange, yellow and white marker balls on certain con-
ductor spans. 

Due to the proximity to the Banning Airport and potential feasibility issues with the route preferred by 
the Morongo Tribe, SCE submitted early FAA notification and received determinations from the FAA for 
the structures in the western most portion of Segment 5.  FAA has indicated that 18 structures on the 
west end of the Morongo Reservation would benefit from lighting on the west end of the Morongo Res-
ervation in order to consider them as "no hazard" facilities (see EIS Appendix 1B) (SCE, 2014).  SCE antici-
pates four additional structures will benefit from lighting based on final engineering and resubmittal to 
the FAA. 

In order to illustrate the remaining general locations where structure and conductor height would be 
more visible, SCE expects FAA to make determinations on the following structures (for lighting) and 
spans (for marker balls): 

 47 structures and 2 spans in Segment 1 

 12 structures and 14 spans in Segment 2 

 8 structures and 56 spans in Segment 3 

 16 structures and 23 spans in Segment 4 

 88 structures and 8 spans in the eastern portion of Segment 5 

 0 structures and 10 spans in Segment 6 

                                                           
7  Franchise is a right or privilege conferred by agreement between SCE and local jurisdictions. 
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The specific structures and spans that would likely require FAA notification and determinations are listed 
in Appendix 1B.  Except for the western portion of Segment 5, the FAA has not conducted its review of 
the Proposed Project and thus has not issued any lighting or marker ball recommendations to date.  The 
number of structures requiring FAA notifications would be updated following completion of final engi-
neering.  SCE would file the necessary FAA Form 7460 for structures or lines upon completion of final 
engineering and prior to construction, as outlined in Federal Aviation Regulations (FAR) Part 77.  To the 
extent practicable, FAA recommendations would be implemented into the design of the Proposed 
Project. 

If a span requires three or fewer marker balls, then the marker balls on the span would all be aviation 
orange.  If a span requires more than three marker balls, then the marker balls would alternate between 
aviation orange, white, and yellow.  Marker balls would be 36 inches in diameter.  If a structure requires 
lighting, SCE would comply with FAA Advisory Circular 70/7460 which, depending on the structure 
height, could require either one steady light at the top of the structure or one red flashing light at the 
peak/top and two red steady lights at the middle height of the structure. 

66 kV Subtransmission Line.  The relocated 66 kV subtransmission lines could also require FAA notifica-
tion for certain subtransmission structures because of the proximity to the San Bernardino Airport and 
terrain in the region.  The FAA notification process and installation of marker ball and structure lighting 
is the same as described above.  At this time, SCE has neither determined nor been informed by the FAA 
as to whether marking and/or lighting of the 66 kV subtransmission line route spans or poles would be 
recommended.  SCE would submit all relevant information, including any required Form 7460 to the 
FAA, for the 66 kV subtransmission line routes. 

Shoo-Flies.  Depending on the height and location of the temporary shoo-flies (described in Section 
B.3.3.13), FAA hazard marking could be required by the FAA.  SCE has stated that specific shoo-fly loca-
tions cannot be determined until final design and engineering efforts are completed and the construc-
tion sequencing plans are finalized.  However, whenever specific shoo-fly locations are determined, SCE 
would perform the same level of analysis to determine appropriateness for FAA filing as would be per-
formed for any and all permanent structures.  SCE would submit all relevant information including any 
required Form 7460 to the FAA for the shoo-fly structures. 

B.3 Construction of Proposed Project 

B.3.1 General Construction 

If approved by the CPUC, BLM, and other permitting agencies, construction of the Proposed Project is 
currently estimated to commence early 2016 with a proposed operational date of December 2020.  
Work would take place on multiple Project components at a time, but, in general, efforts related to tele-
communications relocations, subtransmission (66 kV) line relocations, and distribution (12 kV) line relo-
cations would need to occur in the initial stages of construction.  Bulk transmission (220 kV) line 
upgrades and substation upgrades would occur throughout the duration of construction.  Shoo-fly facilities 
would be erected to provide a structure upon which to place the live wire while permanent structures 
were being built.  SCE’s construction schedule and sequence is further described in Section B.3.10. 

Table B-4, Approximate Land Disturbance Summary for the Proposed Project, presents the approximate 
acres of temporary and permanent disturbance associated with the Proposed Project.  The acres of dis-
turbance include access roads and other land disturbance associated with the transmission and sub-
transmission work.  
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Table B-4. Approximate Land Disturbance Summary for the Proposed Project 

Project Element 

Approximate  
Total Acres 
Temporarily  
Disturbed 

Approximate  
Total Acres  

to be Restored 

Approximate  
Total Acres  

Permanently 
Disturbed 

Transmission and subtransmission   4,796.4 4,286.5 510.0 

Distribution  9 9 0 

Telecommunication system  6 6 0 

Total 4,811.4 4,301.5 510.0 

Source: SCE, 2013. 

It is not anticipated that lighting would be used at construction sites unless a permit condition, an 
outage requirement, critical work activity and/or an emergency situation would require work to be con-
ducted during off hours.  In those instances, lighting would consist of temporary construction lighting 
systems that utilize shielding to direct the light away from sensitive receptors, to the extent feasible. 

In populated areas, SCE would post notices on the ROW or at other sites where the public would be 
affected by construction activities.  Notices would be posted approximately one month prior to com-
mencement of work. 

B.3.1.1 Staging Areas and other Work Areas 

Construction of the Proposed Project would require the establishment of temporary staging yards.  Stag-
ing yards would be used as reporting locations for workers, vehicle and equipment parking, and material 
storage.  The yards may also have construction trailers for supervisory and clerical personnel.  Staging 
yards may be lighted for staging and security. 

Sites were selected based on proximity to the project, having existing useable areas of reasonably level 
terrain, and vehicular access.  Some of the yards listed are currently in use by other projects and are 
projected to be vacated by the time of need for this project.  The in-use yards would be reused as an 
effort to reduce environmental impacts. 

SCE anticipates using one or more of the possible locations listed in Table B-5, Potential Staging Yard 
Locations and seen in Figure B-16, Proposed Staging Yard Locations, as the staging yard(s) for the Pro-
posed Project.  Typically, each yard would be 3 to 20 acres in size, depending on land availability and 
intended use.  Table B-6 provides the estimated land disturbance at the potential staging yards.  

Table B-5. Potential Staging Yard Locations 

Yard Name* Location    Condition   
Approximate 
Area (acres) 

Mountain View No. 1 Material 
and Equipment Staging Area 

West of Mountain View Avenue & North 
of San Bernardino Avenue, Redlands 

Previously disturbed, vacant (fenced) 2.8 

Lugonia Material and 
Equipment Staging Area 

South of Lugonia Avenue & West of 
Segment 1 Corridor, Redlands 

Recently used as staging area for a 
pipeline project (fenced) 

3.9 

Beaumont No. 1 Material and 
Equipment Staging Area 

Northeast corner of South California 
Avenue & East Third Street, Beaumont 

Currently in use as a staging area 
for an electrical project (fenced, 
gravel)  

3.9 

Beaumont No. 2 Material and 
Equipment Staging Area 

853 E.  Third Street, East of Maple 
Avenue, Beaumont 

Currently in use as a staging area 
for an electrical project (fenced, 
gravel) 

5.0 
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Table B-5. Potential Staging Yard Locations 

Yard Name* Location    Condition   
Approximate 
Area (acres) 

Matich Material and 
Equipment Staging Area 

Southwest corner of E.  Theodore Street 
& N.  Hathaway Street, Banning 

Previously disturbed, vacant (50 
percent concrete) 

21 

Hathaway No. 1 Material and 
Equipment Staging Area 

600 N.  Hathaway Street, Banning Previously disturbed, buildings, 
(concrete, fenced) 

30.0 

Hathaway No. 2 Material and 
Equipment Staging Area 

Northeast side of East Williams Street 
and North Hathaway, Banning  

Unimproved 15.7 

San Timoteo Material and 
Equipment Staging Area 

30595 San Timoteo Canyon Road, 
Redlands 

Previously disturbed, vacant 17.0 

Poultry Material and 
Equipment Staging Area 

Directly in front of MCM Poultry, San 
Timoteo Canyon Road, Redlands 

Previously disturbed, vacant 13.0 

Devers Material and 
Equipment Staging Area 

East of SCE’s Devers Substation Currently in use as staging area for 
an electrical project (fenced, 
gravel)  

9.5 

Grand Terrace Material and 
Equipment Staging Area 

Northeast corner of Mt. Vernon Avenue 
and Canal Street, Grand Terrace 

Vacant, previously disturbed SCE 
utility corridor 

4.4 

Source: SCE, 2013. 
*Transmission line materials have been identified as the project component for use at each of the yards; however, subtransmission, distribu-
tion, and telecommunications materials may also be stored at each of these yards. 

Preparation of the staging yards would include temporary perimeter fencing and, depending on existing 
ground conditions at the site, grubbing any existing vegetation, and the application of gravel or crushed 
rock.  

Table B-6. Potential Staging Yard Approximate Land Disturbance 

Project Feature 
Site  

Quantity 

Disturbed Acreage 
Calculation 

(L × W) 

Acres  
Disturbed During 

Construction 

Acres to be 
Restored 

(Temporary) 

Acres 
Permanently 

Disturbed 

Grand Terrace Material and 
Equipment Staging Area 

1 n/a 4.5 0 4.5 

Mountain View No. 1 Material and 
Equipment Staging Area 

1 n/a 2.8 0 2.8 

Lugonia Material and Equipment 
Staging Area 

1 n/a 3.7 0 3.7 

Beaumont No. 1 Material and 
Equipment Staging Area 

1 n/a 0* 0 0 

Beaumont No. 2 Material and 
Equipment Staging Area 

1 n/a 0* 0 0 

Matich Material and Equipment 
Staging Area 

1 n/a 21 0 21 

Hathaway No. 1 Material and 
Equipment Staging Area 

1 n/a 0* 0 0 

Hathaway No. 2 Material and 
Equipment Staging Area 

1 n/a 14.0 0 14.0 

San Timoteo Material and 
Equipment Staging Area 

1 n/a 17.0 0 17.0 

Poultry Material and Equipment 
Staging Area 

1 n/a 13.0 0 13.0 

Devers Material and Equipment 
Staging Area 

1 n/a 0* 0 0 
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Table B-6. Potential Staging Yard Approximate Land Disturbance 

Project Feature 
Site  

Quantity 

Disturbed Acreage 
Calculation 

(L × W) 

Acres  
Disturbed During 

Construction 

Acres to be 
Restored 

(Temporary) 

Acres 
Permanently 

Disturbed 

Total Estimated Disturbance Area    0 55.0 

Source: SCE, 2013. 

The disturbed acreage calculations are estimates based upon SCE’s preferred area of use for the described project feature, the width of the 
existing ROW, or the width of the proposed ROW.  They do not include any new access/spur road information.  They are subject to revision based 
upon final engineering and review of the project by SCE's Construction Manager and/or contractor awarded the project.  In summary, the 
disturbance calculations are based on preliminary calculations and are expected to change. 

*The yard has previously been improved to a condition where the project can use it without further modifications.  Therefore, no disturbance 
acreage is included for this location. 

Staging yards would have lighting installed for security purposes, and this lighting system would utilize a 
shielding system to limit glare to surrounding areas (SCE, 2014a).  Power and telecommunications would 
be needed at the staging areas for office trailer(s) and lighting at the site.  These connections would be 
established from the nearest existing facilities (e.g., distribution pole) and/or service provider connection. 

Any land that may be disturbed at the staging yards would be restored to preconstruction conditions or 
to conditions agreed upon between SCE and the landowner following the completion of construction for 
the Proposed Project.  Fencing and other improvements at the staging yard locations may stay in place 
post-construction per the landowner’s request.  The potential staging yard locations identified as previ-
ously disturbed would be returned to pre-existing conditions. 

Substation staging areas would be located at the existing substations where modifications for this proj-
ect would occur.  This project does not include the construction of any new substations; however, there 
would be modifications to existing substations as described in Section B 2.2, Substation Improvements.  
Modifications or upgrades to the existing Vista, San Bernardino, El Casco, Etiwanda, and Devers Substa-
tions would be confined inside each existing site boundary fence for all the facilities.  Substation staging 
areas would typically be accessed by construction vehicles utilizing existing access roads, walk-ins, and 
by helicopter if necessary. 

Materials commonly stored at the construction staging yards would include, but not be limited to con-
struction trailers, construction equipment, portable sanitation facilities, steel bundles, steel/wood poles, 
conductor reels, OHGW or OPGW reels, hardware, insulators, cross arms, signage, consumables (such as 
fuel and filler compound), waste materials for salvaging, recycling, or disposal, and BMP materials (straw 
wattles, gravel, and silt fences). 

Fuel and hydraulic fluids would be located at the construction staging yards.  Normal maintenance and 
refueling of construction equipment would be conducted at these yards.  All refueling and storage of 
fuels would be performed in accordance with the Storm Water Pollution Prevention Plan (SWPPP).  It 
would include Best Management Practices (BMPs) to address the handling of hazardous materials during 
construction activities.  Fuel from the construction staging yards may be transported to other portions 
of the project area (e.g., structure locations, access roads, ROW, etc.) via mobile refuelers.  When not in 
use (e.g., parked) mobile refuelers would be subject to general containment provisions (e.g., parking 
area with berms) to contain potential leaks or spills. 

A majority of materials associated with the construction efforts would be delivered by truck to desig-
nated staging yards, while some materials may be delivered directly to the temporary transmission and 
subtransmission construction areas. 
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Transmission and subtransmission construction areas serve as temporary working areas for crews and 
where project-related equipment and/or materials would be placed at or near each structure location, 
within SCE ROW or franchise.  Table B-7, Approximate Laydown/Work Area Dimensions, identifies the 
approximate land disturbance for these construction area dimensions (for both removal and installation) 
for the Proposed Project. 

Table B-7. Approximate Laydown/Work Area Dimensions 

Laydown/Work Area Feature1 Preferred Size (L × W)2 Acreage 

Temporary guard structures 150 feet × 50 feet 0.2 

Lattice steel towers 220 feet × 220 feet 1.1 

TSPs 200 feet × 150 feet 0.7 

H-Frames 175 feet × 125 feet 0.5 

LWS / wood poles 175 feet × 100 feet 0.4 

Wood guy poles 175 feet × 100 feet 0.4 

Stringing, pulling/tensioning setup areas 600 feet × 150 feet 2.0 

Stringing setup areas: splices, pulling/tensioning 200 feet × 150 feet 0.7 

Underground vaults 100 feet × 100 feet 0.2 

Source: SCE, 2013. 
1 - Field and safety conditions may dictate that wire-sites, structure pads, or access roads may be used to stage certain types of helicopter-

installed materials (including, but not limited to, travelers, insulators, and light tools) to limit the distance external loads are carried. 
2 - The acreage of disturbance per laydown/work area would remain consistent with those numbers represented in this table.  However, the 

preferred width and length of these laydown/work areas are provided for reference only and would likely change based on field conditions.  
For temporary guard structures, the preferred length may increase depending on the angle of crossing. 

Any structure construction activities performed by helicopter would be based out of local airports/
airfields located within the vicinity of the ROW and staging yards, where possible.  Otherwise, the heli-
copter would be located along the ROW and existing access roads, as needed.  Mobile fueling apparatus 
would be required where helicopters would be staged along the ROW during construction.  Use of the 
mobile fueling equipment would be operated in accordance with proper spill containment requirements. 

B.3.1.2 Storm Water Pollution Prevention Plan 

Construction of the Proposed Project would disturb a surface area greater than 1 acre.  Therefore, SCE 
would be required to obtain coverage under the State Water Resources Control Board’s (SWRCB’s) Gen-
eral Permit for Storm Water Discharges Associated with Construction and Land Disturbance Activities, 
Order No. 2009-0009-DWQ, as amended by Order Nos.  2010-0014-DWQ and 2012-0006-DWQ.  Com-
monly used BMPs are stormwater runoff quality control measures (boundary protection), erosion and 
sediment controls, good housekeeping measures, dewatering procedures, and concrete waste manage-
ment.  A SWPPP would be based on final engineering design.  It is anticipated that there would be multiple 
SWPPPs for the Proposed Project. 

B.3.1.3 Dust Control 

During construction, migration of fugitive dust from the construction sites would be limited by control 
measures set forth by the South Coast Air Quality Management District (SCAQMD) Rule 403 and Rule 
403.1.  These measures may include the use of water trucks and other dust control measures.  Existing 
water sources within the project area would be utilized for dust suppression. 

Water tanks needed for dust suppression may be required in multiple areas in order to support con-
struction activities.  Water tanks typically hold 10,000 gallons and would be filled by water trucks or local 
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fire hydrants on a regular basis during construction.  Water tanks during construction would be placed in 
areas identified for disturbance (e.g., access roads, temporary laydown/work areas, and the ROW). 

B.3.1.4 Water Usage 

SCE developed an estimate of the amount of water needed to support construction activities related to 
fugitive dust mitigation, vegetation restoration, and soil compaction/concrete placement for the West 
of Devers Upgrade Project.  This estimate was based on assumptions related to the area of land distur-
bance, project duration, seasonal timing of work (which would result in varying amounts of evapotran-
spiration), type of construction activity, and roadway access/conditions (SCE, 2014b). 

SCE estimated it would use up to a maximum of 250 acre-feet of water on an annual basis for construc-
tion purposes.  Table B-8 indicates the water purveyors that may be asked to provide water for con-
struction use.  After final engineering is completed, SCE will contact these water purveyors to determine 
the availability of water in each jurisdiction.  Water would be obtained at the locations closest to the 
locations of need, in order to minimize the distance traveled by water trucks (to reduce air emissions).  

Table B-8. Potential Water Providers to WOD Upgrade Project 

Location Water Provider 
Type (City, ID, 
Private) 

Total Supply AF 
(2010) 

Total Use AF 
(2010) 

San Bernardino County       

Colton, CA City of Colton Water Division City 15,000 11,169 

Grand Terrace, CA Riverside Highland Water Company Corporation  Unknown Unknown 

Loma Linda, CA City of Loma Linda Water Division City 4,530 5,490 

San Bernardino, CA San Bernardino Municipal Water 
Department 

City  55,940 52,627 

Highlands, CA East Valley Water District Organization  22,722 22,570 

Redlands, CA Redlands Municipal Utilities & 
Engineering Department 

City 31,479 27,902 

Riverside County     

Calimesa, CA South Mesa Water Co. Public agency Unknown Unknown 

Calimesa, CA Yucaipa Valley Water District Public agency 18,969 12,128 

Beaumont, CA Beaumont Cherry Valley Water 
District 

Public agency 11,399 11,023 

Banning, CA City of Banning Water Division City 9,553 7,587 

Cabazon, CA Cabazon Water District Muni.  Water 
District 

Unknown Unknown 

Palm Springs, CA Desert Water Agency Irrigation District 61,000 50,500 

Coachella Valley and 
East Palm Springs, CA 

Coachella Valley Water District Regional Water 
District 

109,488 109,488 

Desert Hot Springs, CA Mission Springs Water District Water District 8,665 8,664 

Source: SCE, 2014b, CPUC Data Request #1; and DWR, 2014. 

B.3.1.5 Traffic Control 

Construction activities completed within public-street ROWs would require the use of a traffic control 
service, and any lane closures would be conducted consistent with local ordinances and ministerial city 
permit conditions.  These traffic control measures would be consistent with those published in the Cali-
fornia Joint Utility Traffic Control Manual (SCE, 2013). 
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B.3.2 Modifications to Existing Substations 

The following section describes the construction activities associated with installing the components 
described in Section B.2.2, Substation Improvements. 

Work at Vista, San Bernardino, El Casco, and Devers Substations would occur on the Proposed Project-
related 220 kV facilities and would include replacement of disconnect switches, circuit breakers, founda-
tions, and reconductoring line positions.  Circuit breakers and disconnect switches would be replaced 
with higher-rated equipment.  Work at Etiwanda Substation would occur within the existing Mechanical 
and Electrical Equipment Room (MEER) and include replacement of protective relay equipment. 

All substation-related work would be conducted within the existing substation walls or fence lines.  The 
Proposed Project would not result in changes to access, parking, drainage patterns, or modifications to 
perimeter walls or fencing at the existing substations. 

Below-grade facilities, such as new equipment foundations, ground grid, and conduits, would be installed 
at existing substations.  All work would restore grade back to original condition. 

Above-grade work related to the substation modifications would be conducted only within the perim-
eter fence of the existing substations. 

B.3.2.1 Substation Ground Surface Improvements 

The import and/or export of soil and the import of concrete would be required for new equipment foun-
dations installed at several existing substation locations.  A summary of substation soil and concrete quan-
tities is provided in Table B-9, Substation Cut/Fill Grading and Surface Improvements Summary. 

Table B-9. Substation Cut/Fill Grading and Surface Improvements Summary 

Element Material 

Approximate  
Surface Area  
(square feet) 

Approximate  
Volume  

(cubic yards) 

Devers Substation 

Substation equipment foundations, cut Concrete 1,200 110 

Substation equipment foundations, import Concrete 1,000 210 

Site fill Soil 200 — 

Site cut Soil — 100 

El Casco Substation 

Substation equipment foundations, cut Concrete 800 50 

Substation equipment, import Concrete 1,000 60 

Site cut Soil 200 10 

Vista Substation 

Substation equipment foundations, cut Concrete 1,200 110 

Substation equipment foundations, import Concrete 1,000 200 

Site fill  Soil 200 — 

San Bernardino Substation 

Substation equipment foundations, cut Concrete 2,900 330 

Substation equipment foundations, import Concrete 1,600 260 

Site Fill Soil 1,300 60 

Source: SCE, 2013. 
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Excess soil excavated from the substation locations may be used as fill for other project elements or 
disposed of off-site at a properly licensed waste facility.  Similarly, excess soil excavated from other proj-
ect elements may be used as fill at other substation locations. 

B.3.3 Transmission and Subtransmission Line Construction Process 

The following sections describe the construction activities associated with installing the transmission 
and subtransmission line components for the Proposed Project. 

B.3.3.1 Access, Spur, and Temporary Roads 

SCE intends to use approximately 220 miles of new and existing access/spur roads for the Proposed 
Project; of that, it is estimated that 130 miles of those roads would require rehabilitation, and 20 miles 
of planned new access/spur roads would require more extensive construction activities.  Both scenarios 
are described below. 

Access Roads.  Typical construction activities associated with rehabilitation of existing dirt access roads 
include vegetation clearing, blade-grading and recompacting to fill potholes, remove ruts, and other sur-
face irregularities in order to provide a smooth dense riding surface capable of supporting heavy con-
struction and maintenance equipment.  Existing dirt roads may also require additional upgrades such as 
protection for underground utilities and widening existing roads that are too narrow for safe vehicle 
operation.  Repair and stabilization of slides, washouts, and other slope failures may be necessary to 
prevent future failures.  The type of structure to be utilized would be based on specific site conditions to 
be determined during final engineering. 

Typical construction activities for new roads are similar to those described for the rehabilitation of exist-
ing dirt roads, but may also include the following additional construction requirements that depend 
upon the existing land terrain. 

 Existing relatively flat terrain approximately 0 to 4 percent grade: Construction activities are generally 
similar to rehabilitation activities to existing dirt roads, and in addition may require activities such as 
grubbing and constructing drainage improvements (e.g., wet crossings, water bars, and/or culverts). 

 Existing rolling terrain approximately 5 to 12 percent grade: Construction activities generally include 
activities typical to flat terrain and in addition may require activities such as cut and fill in excess of 2 
feet in depth, benched grading, drainage improvements (e.g., v-ditches, down drains, and energy 
dissipaters), and slope stability improvements such as retaining walls and mechanically stabilized 
earth walls.  Figure B-17, Typical Retaining and Mechanically Stabilized Earth Walls, shows the types of 
retaining and mechanically stabilized earth walls typically used by SCE.  The extent of slope stability 
improvements and structure type is determined after site-specific geotechnical investigations and 
final engineering are performed. 

 Existing mountainous terrain over 12 percent grade: Construction activities would include similar 
activities as rolling terrain construction activities and may likely require significant cut and fill depths, 
benched grading, drainage improvements, and slope stability improvements.  In some cases, paving of 
the road may be necessary. 

Generally, dirt access roads would have a minimum 14-foot drivable width with 2 feet of shoulder on 
each side to accommodate required drainage features depending on the existing topography.  Curves 
would generally have a minimum radius of curvature of 50 feet measured from the center line of the 
drivable road width.  Along a curved section, the drivable road width would be typically widened an 
additional 1 to 8 feet depending on the radius of the curvature to accommodate construction and main-
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tenance vehicles.  Access road gradients may be modified so that sustained grades do not generally 
exceed 12 percent.  Grades greater than 12 percent would be permitted when such grades do not 
exceed 40 feet in length and are located more than 50 feet from any other excessive grade.  In some 
instances, SCE may deviate from mitigating grades greater than 12 percent. 

Retaining walls may be required along some of the access roads.  Retaining wall locations are prelim-
inarily assumed to occur within areas identified for proposed grading.  For the purposes of the environ-
mental analysis, it is estimated that the project will have approximately 3,168 linear feet of retaining 
wall structures spread amongst the various project segments.  The specific number of retaining wall 
structures and locations would be identified during final engineering.  Retaining walls could range 
between 2 and 18 feet in exposed height.  Impact pile driving equipment could be used for the installa-
tion of soldier pile-type retaining walls, though most are expected to be drilled piers. 

The estimated length of new retaining walls for each segment is summarized in Table B-10, Approximate 
Length of New Retaining Wall per Segment, and shown in Figure B-17. 

Table B-10. Approximate Length of New Retaining Wall Per Segment 

 Segment 1 Segment 2 Segment 3 Segment 4 Segment 5 Segment 6 Total 

Retaining wall (feet) 0 1,124 1,192 431 231 190 3,168 

Source: SCE, 2013.  As updated by SCE Draft EIR/EIS Comment Letter 2015. 

Spur Roads.  New spur roads would be constructed similar to how access roads are described above.  
The new spur roads would typically have circle-type turnaround areas around the structure location.  
Where a circle-type turnaround is not practical, an alternative turnaround configuration would be con-
structed to provide safe ingress/egress of vehicles to access the structure location.  It is common to use 
access roads and turnaround areas for structure access, parking, laydown areas, and as a crane pad set-
up area during construction activities.  In some instances, the turnaround area would remain as a per-
manent feature. 

Temporary Roads.  Temporary construction roads may be required for construction of the 220 kV trans-
mission portion of the Proposed Project.  These roads would be separate from the access and spur 
roads.  These temporary roads would be constructed solely for the purpose of facilitating construction 
activities when use of existing or proposed permanent roads would not be feasible.  Approximately 15 
miles of new roads would be used for temporary construction access.  Temporary and permanent road-
ways would be a minimum of 12 feet wide.  In areas where the existing road width is greater than 18 
feet, the entire road width would be used for the Proposed Project. 

Land disturbance related to access/spur roads and retaining walls includes temporary construction work 
areas and permanent areas to be maintained for ongoing operations and maintenance.  Additional infor-
mation related to land disturbance for this portion of the Proposed Project is included in Section 
B.3.3.15, Transmission and Subtransmission Land Disturbance. 

Project-related foot travel between structures and along the SCE ROW may be necessary during con-
struction.  Crews walking from structure to structure at times may be more efficient than utilizing vehi-
cle or helicopter travel to and from structure sites.  Project-related foot travel would occur in areas iden-
tified for temporary and/or permanent disturbance (e.g., access roads, temporary laydown/work areas, 
or the ROW). 
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B.3.3.2 Structure Site Preparation 

The new structure pad locations and laydown/work areas (previously referenced in Table B-7, Approxi-
mate Laydown/Work Area Dimensions in Section B.3.1.1) would first be graded and/or cleared of vege-
tation as required to provide a vegetation-free surface for structure installation.  Sites would be graded 
to enable water to flow in the direction of the natural drainage, which would be designed to prevent 
ponding and erosion that could cause damage to the structure footings.  The graded area would be com-
pacted to be capable of supporting heavy vehicular traffic. 

Erection of the structures typically requires establishment of a crane pad.  The crane pad would occupy 
an area of approximately 50 feet by 50 feet and be located adjacent to each applicable structure within 
the laydown/work area used for structure assembly and erection.  It would remain for operations and 
maintenance activities.  The pad may be cleared of vegetation and/or graded as necessary to provide a 
relatively level surface for crane operation.  The decision to use a separate crane pad within the lay-
down/work areas would be determined during final engineering for the Proposed Project. 

Benching may be required to provide access for footing construction, assembly, erection, and wire-
stringing activities during line construction.  Benching is a technique in which an earth-moving vehicle 
excavates a terraced access to structure locations in extremely steep and rugged terrain.  Benching 
would also be used on an as-needed basis in areas to help ensure the safety of personnel during con-
struction activities. 

Prior to ground disturbance activities, SCE, or its contractor, would contact Underground Service Alert to 
identify any underground utilities in the construction zone.  If an underground utility is identified as 
being potentially affected by SCE’s construction or operation procedures, a method to mitigate conflicts 
would be implemented as agreed to by SCE and the affected underground utility owner/operator. 

B.3.3.3 Foundation Installation 

Structure foundations for each LST would typically consist of four poured-in-place concrete footings, 
whereas foundations for each TSP would require a single drilled poured-in-place concrete footing.  
Actual footing diameters and depths for each of the structure foundations would depend on the struc-
ture design as well as the soil conditions and topography at each site and would be determined during 
final engineering.  Table B-11 lists the estimated land disturbance for the Proposed Project transmission 
structures.  Table B-12 lists the estimated land disturbance for the Proposed Project for subtransmission 
structures.  

Table B-11. Transmission Approximate Land Disturbance  

Project Feature 
Site  

Quantity 

Approximate 
Disturbed Acreage 

Calculation 
(L × W) 

Approximate  
Total Acres 

Disturbed During 
Construction 

Approximate  
Total Acres to  
be Restored 
(Temporary) 

Approximate  
Total Acres  

Permanently 
Disturbed 

Guard structures 667 150 feet × 50 feet 114.8 114.8 0.0 

Remove existing lattice steel tower1  413 220 feet × 220 feet  458.9  458.9 0.0 

Remove existing tubular steel pole1 5 220 feet × 150 feet 3.8 3.8 0.0 

Remove existing 220 kV wood 
H-frame & wood 3 pole structures1 

182 175 feet × 125 feet  91.4  91.4 0.0 

Construct new lattice steel tower2  384 220 feet × 220 feet  426.7  330.7  96 

Construct new tubular steel pole2  83 220 feet × 150 feet  62.9  57.9  5.0 
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Table B-11. Transmission Approximate Land Disturbance  

Project Feature 
Site  

Quantity 

Approximate 
Disturbed Acreage 

Calculation 
(L × W) 

Approximate  
Total Acres 

Disturbed During 
Construction 

Approximate  
Total Acres to  
be Restored 
(Temporary) 

Approximate  
Total Acres  

Permanently 
Disturbed 

Conductor stringing setup area3 123 600 feet × 150 feet  254.1  254.1 0.0 

Conductor splicing setup areas3  14 200 feet × 150 feet  9.6  9.6 0.0 

Existing access roads to be improved4 130.0 linear miles × 18 feet’ 283.6 0.0 283.6 

New access roads4  20 linear miles × 18 feet  43.6 0.0  43.6 

Crane pads, walls, cut slopes — —  2919.7  2840.5 79 

Total Estimated Disturbance Acreage    4,669.2  4,161.8  507.5 

Source: SCE, 2013.  As updated by SCE Draft EIR/EIS Comment Letter 2015. 
1 - Includes the removal of existing conductor, teardown of existing structure, and removal of foundation 2’ below ground surface. 
2 - Includes structure assembly & erection conductor & OPGW installation.  Area to be restored after construction.  Portion of ROW within 20' of 

ALL structures to remain cleared of vegetation.  Permanently disturbed areas for LST = 0.25 acres, TSP=0.06 acres, LWS=0.05 acres, and 
H-Frame=0.06 acres. 

3 - Based on 9,000' standard conductor reel lengths, conductor size, number of circuits, route design, and terrain. 
4 - Based on approximate length of road in miles x driveable road width of 14'–22' with 2' of berm on each side of road. 

The disturbed acreage calculations are estimates based upon SCE’s preferred area of use for the described project feature, the width of the 
existing right-of-way, or the width of the proposed right-of-way and, they do not include any new access/spur road information; they are subject 
to revision based upon final engineering and review of the project by SCE’s Construction Manager and/or Contractor awarded project. 

Footing/Base Volume and Area Calculations (approximate): 

 Average TSP depth 30 feet deep, 7-foot diameter, quantity 1 per TSP: earth removed for footing = 42.8 c.y.; surface area = 38.5 sq.ft. 

 Average LWS/Wood pole depth 12 feet deep, 2.5-foot diameter, quantity 1 per LWS/wood pole; earth removed for pole base 2.2 c.y.; surface 
area = 4.9 sq.ft. 

 Average Wood H-Frame depth 12 feet deep, 2.5-foot diameter, qty 2 per H-Frame: earth removed for pole base= 4.4 c.y.; surface area = 9.8 sq.ft. 

Permanent areas of disturbance were calculated based on the footprint of the structures with an additional 20-foot buffer around the structures 
reserved for operation and maintenance purposes and the utilization of the crane pad for O&M activities. 

Acres permanently disturbed are assumed to be project areas where the disturbance will continue to be used during Operations and Maintenance 
(O&M) Activities post construction.  Areas that would be stabilized or revegetated per requirements identified in Section 4.4 Biological Resources 
and not used for O&M have been assumed to be temporarily impacted (Acres to be Restored). 

Table B-12. Subtransmission Approximate Land Disturbance 

Project Feature Quantity 

Disturbed Acreage 
Calculation 

(L × W) 

Approximate  
Total Acres 

Disturbed During 
Construction 

Approximate  
Total Acres to 
be Restored 
(Temporary) 

Approximate 
Total Acres 

Permanently 
Disturbed 

Guard structures 70 75 feet × 50 feet 6.0 6.0 0.0 

Remove existing lattice steel tower1 9 220 feet × 220 feet 10.0 10.0 0.0 

Remove existing wood pole1 28 175 feet × 100 feet 11.2 11.2 0.0 

Construct new tubular steel pole2 18 220 feet × 150 feet 13.6 12.5 1.1 

Construct new lightweight steel/
wood pole2 

135 175 feet × 100 feet 54.3 52.9 1.4 

Guying structures3 8 100 feet × 75 feet 1.4 11.4 0.0 

Conductor stringing setup area4 28 400 feet × 100 feet 25.7 25.7 0.0 

Install underground cable in  
conduit 

5,280  
(linear feet) 

Linear feet ×  
24-inches wide 

2.9 2.9 0.0 

Install underground vault 9 100 feet × 100 feet 2.1 2.1 0.0 

Total Estimated Disturbance 
Acreage4 

  127.2 124.7 2.5 
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Source: SCE, 2013. 

1 - Includes the removal of existing conductor, teardown of existing structure, and removal of foundation 2’ below ground surface. 
2 - Includes structure assembly & erection, conductor & OPGW installation.  Area to be restored after construction.  Portion of ROW within 20’ 

of ALL structures to remain cleared of vegetation.  Permanently disturbed areas for TSP = 0.06, LWS/Wood = 0.05, and H-Frame = 0.06 
acres. 

3 - Permanent disturbance around a guy stub pole would be 10-foot radial, centered on the pole. 
4 - Based on 7,500’ standard conductor reel lengths, conductor size, number of circuits, route design, and terrain. 

The disturbed acreage calculations are estimates based upon SCE’s preferred area of use for the described project feature, the width of the 
existing right-of-way, or the width of the proposed right-of way, and they do not include any new access/spur road information; they are subject 
to revision based upon final engineering and review of the project by SCE’s Construction Manager and/or Contractor awarded project. 

Footing/Base Volume and Area Calculations (approximate): 

 Average TSP depth 30 feet deep, 7-foot diameter, quantity 1 per TSP: earth removed for footing = 42.8 c.y.; surface area = 38.5 sq.ft. 

 Average LWS/Wood pole depth 12 feet deep, 2.5-foot diameter, quantity 1 per LWS/wood pole; earth removed for pole base 2.2 c.y.; surface 
area = 4.9 sq.ft. 

The foundation process begins with the drilling of the holes using truck- or track-mounted excavators 
with various diameter augers to match the diameter requirements of the structure type.  LSTs typically 
require an excavated hole approximately 3 feet to 7 feet in diameter and approximately 15 feet to 50 
feet deep; TSPs typically require an excavated hole approximately 5 feet to 14 feet in diameter and approxi-
mately 30 feet to 60 feet deep.  On average, each footing for a LST structure would project approximately 
2 to 5 feet above ground level; TSP footings would project approximately 1 to 3 feet above ground level 
within franchise areas and approximately 2 to 5 feet above ground level in uninhabited areas.  There is 
also a potential for rock blasting to be necessary for foundations. 

The excavated material would be distributed at each structure site, used to backfill excavations from the 
removal of nearby structures (if any), used in the rehabilitation of existing access roads, or used as fill at 
existing substations.  Depending on the quality of the native soils extracted from the foundations, up to 
approximately one-third of that material could be used as backfill and the remainder would be disposed 
of at an off-site disposal facility in accordance with all applicable laws. 

Following excavation of the foundation footings, steel-reinforced rebar cages and stub angles (for LSTs) 
or anchor bolts (for TSPs) would be set, survey positioning would be verified, and concrete would then 
be placed.  The steel-reinforced rebar cages may be assembled at staging yards or vendor facilities and 
delivered to each structure location by flatbed truck or they may be delivered loose and assembled at 
the job site.  Depending upon the type of structure being constructed, soil conditions, and topography at 
each site, LSTs would require approximately 20 to 310 cubic yards of concrete delivered to each struc-
ture location and, TSPs would require approximately 25 to 370 cubic yards of concrete delivered to each 
structure location. 

Slight to severe ground caving is anticipated along the project route during the drilling of the LST/TSP 
foundations due to the presence of loose soils or groundwater levels.  The use of water, fluid stabilizers, 
drilling mud, and/or casings would be made available to control ground caving and to stabilize the side-
walls from sloughing.  If fluid stabilizers are utilized, mud slurry would be added in conjunction with the 
drilling.  The concrete for the foundation would then be pumped to the bottom of the hole, displacing 
the mud slurry.  Mud slurry brought to the surface is typically collected in a pit adjacent to the founda-
tion and/or vacuumed directly into a truck to be reused or discarded at an off-site disposal facility in 
accordance with all applicable laws. 

During construction, existing commercial concrete supply facilities would be used.  Concrete samples 
would be drawn at time of pour and tested to ensure engineered strengths were achieved.  A normally 
specified SCE concrete mix typically takes approximately 20 working days to cure to an engineered 
strength.  This strength is verified by controlled testing of sampled concrete.  Once this strength has been 
achieved, crews would be permitted to commence erection of the structure. 
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Conventional construction techniques would generally be used as described above for new foundation 
installation.  Alternative foundation installation methods would be used where conventional methods 
are not practical.  In certain cases, equipment and material may be deposited at structure sites using 
helicopters or by workers on foot, and crews may prepare the foundations using hand labor assisted by 
hydraulic or pneumatic equipment, or other methods. 

B.3.3.4 Lattice Steel Tower Installation 

LSTs would primarily be assembled within the construction areas at each tower site.  See Table B-7, 
Approximate Laydown/Work Area Dimensions, for approximate laydown dimensions.  Structure assem-
bly begins with the hauling and stacking of steel bundles, per engineering drawing requirements, from a 
material staging yard to each structure location.  This activity requires use of several trucks with 40-foot 
trailers and a rough terrain forklift.  After steel is delivered and stacked, crews would proceed with 
assembly of leg extensions, body panels, boxed sections, and the cages/bridges.  Assembled sections 
would be lifted into place with a crane and secured by a combined erection and torquing crew.  When 
the steel work is completed, the construction crew may opt to install insulators and wire rollers 
(travelers) at this time. 

If the LST is located in terrain inaccessible by a crane, it is anticipated that a helicopter may be used for 
the installation of the structure.  The use of helicopters for the erection of structures would be similar to 
methods detailed in Institute of Electrical and Electronic Engineers (IEEE) 951-1996, Guide to the Assem-
bly and Erection of Metal Transmission Structures, Section 9, Helicopter Methods of Construction.  See 
Section B.3.3.16, Helicopter Use, for detailed information on helicopter usage and Attachment D.16-1 
(at the end of Section D.16) for SCE’s Preliminary Helicopter Use Plan. 

B.3.3.5 Tubular Steel Pole Installation 

Each TSP would require a drilled, poured-in-place concrete footing that would form the structure foun-
dation.  The hole would be drilled using truck or track-mounted excavators.  Excavated material may be 
used as backfill.  Following excavation of the foundation footings, steel-reinforced cages would be set, 
positioning would be survey verified, and concrete would then be poured.  Foundations in soft or loose 
soil or those that extend below the groundwater level may be stabilized with drilling mud slurry.  In this 
instance, mud slurry would be placed in the hole during the drilling process to prevent the sidewalls 
from sloughing.  Concrete would then be pumped to the bottom of the hole, displacing the mud slurry.  
Depending on site conditions, the mud slurry brought to the surface would typically be collected in a pit 
adjacent to the foundation or vacuumed directly into a truck to be reused or discarded at an appropriate 
off-site disposal facility. 

TSPs consist of multiple sections.  The pole sections would be placed in temporary laydown areas at each 
pole location.  See Table B-7, Approximate Laydown/Work Area Dimensions, for approximate laydown 
dimensions.  Depending on conditions at the time of construction, the top sections may come pre-
configured, may be configured on the ground, or configured after pole installation with the necessary 
cross arms, insulators, and wire stringing hardware.  A crane would then be used to set each steel pole 
base section on top of the previously prepared foundations.  If existing terrain around the TSP location is 
not suitable to support crane activities, a crane pad would be constructed within the laydown area.  
When the base section is secured, the subsequent section of the TSP would be slipped together into 
place onto the base section.  The pole sections may also be spot welded together for additional stability.  
Depending on the terrain and available equipment, the pole sections could also be pre-assembled into a 
complete structure prior to setting the poles. 
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B.3.3.6 Wood Pole Installation 

Each wood pole would require a hole to be excavated using either an auger, backhoe, or with hand 
tools.  Excavated material may be used as backfill.  Depending on the quality of the native soils extracted 
from the excavation, up to approximately one-third of that material could be used as backfill and the 
remainder would be disposed of off-site.  The wood poles would be placed in temporary laydown areas 
at each pole location.  While on the ground, the wood poles may be configured (if not preconfigured) 
with the necessary cross arms, insulators, and wire-stringing hardware before being set in place.  The 
wood poles would then be installed in the holes, typically by a line truck with an attached boom. 

If deemed necessary based on field conditions, wood guy stub poles8 would be installed by direct bury 
similar to wood poles.  Wood poles would not be used for bulk (220 kV) transmission work. 

B.3.3.7 Lightweight Steel Pole Installation 

Each LWS pole would require a hole to be excavated using either an auger or excavated with a backhoe.  
Excavated material may be used as backfill.  LWS poles consist of separate base and top sections and 
may be placed in temporary laydown areas at each pole location.  Depending on conditions at the time 
of construction, the top sections may come pre-configured, may be configured on the ground, or config-
ured after pole installation with the necessary cross arms, insulators, and wire-stringing hardware.  The 
LWS poles would then be installed in the holes, typically by a line truck with an attached boom.  When 
the base section is secured, the top section would be installed on top of it.  Depending on the terrain 
and available equipment, the pole sections could also be assembled into a complete structure on the 
ground prior to setting the poles in place within the holes. 

If deemed necessary depending on field conditions, lightweight steel guy stub poles would be direct 
buried and installed similarly to LWS poles.  Lightweight steel poles would not be used for permanent 
bulk (220 kV) transmission purposes. 

B.3.3.8 Counterpoise 

Transmission structures located within the substation boundary would be grounded to the substation 
ground grid.  Foundations for 220 kV structures located more than 700 feet outside a substation would 
require separate grounding. 

If adequate foundation-to-ground resistance criteria cannot be met with ground rods, a counterpoise sys-
tem would be installed.  A counterpoise is an additional ground wire installed below ground adjacent to 
and attached to the structure to increase conductivity between the structure and the ground so that ade-
quate grounding can be achieved.  This additional ground wire would be installed within the approxi-
mate laydown/work area. 

B.3.3.9 Guard Structures 

Guard structures are temporary facilities that would typically be installed at transportation, flood con-
trol, and utility crossings for wire stringing/removal activities.  These structures are designed to keep a 
conductor above a minimum height should it momentarily drop too far below a conventional stringing 
height.  SCE estimates that approximately 663 guard structure locations may need to be constructed 
along the proposed 220 kV ROW.  For the 66 kV subtransmission line relocations, SCE estimates approxi-
mately 70 guard structure locations may need to be constructed.  Guard structures would be located 

                                                           
8  A guy stub is a short wood pole used in lieu of an anchor in locations where the use of anchors is not feasible. 
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within the disturbance footprint identified in Table B-7, Approximate Laydown/Work Area Dimensions, 
but exact locations cannot be identified until further engineering is completed.  Additional guard struc-
tures may also be needed at the time of construction based upon changes in field conditions (e.g., newly 
identified environmental resources, additional transportation, flood control and utility crossings). 

Typical guard structures are standard wood poles.  Depending on the overall spacing of the conductors 
being installed, approximately two to four guard poles would be required on either side of a road cross-
ing.  In some cases, the wood poles could be substituted with the use of specifically equipped boom 
trucks or, at highway crossings, temporary netting could be installed, if required by the governing trans-
portation agency.  The guard structures would be removed after the conductor is secured into place. 

For highway and flood control crossings, SCE would work closely with the applicable jurisdiction agency 
to secure the necessary permits to string conductor over the affected infrastructure. 

B.3.3.10 Wire Stringing 

Wire stringing activities would be in accordance with SCE common practices and similar to process 
methods detailed in the IEEE Standard 524-2003 (SCE, 2013). 

To ensure the safety of workers and the public, safety devices such as traveling grounds, guard struc-
tures, radio-equipped public safety roving vehicles and linemen would be in place prior to the initiation 
of wire stringing activities.  Advanced planning by supervision is required to determine circuit outages, 
pulling times, and safety protocols for ensuring that the safe installation of wire is accomplished. 

Wire stringing includes all activities associated with the installation of the primary conductors onto trans-
mission line structures.  These activities include the installation of conductor, ground wire (OHGW/OPGW), 
insulators, stringing sheaves (rollers or travelers), vibration dampeners, weights, and suspension or dead-
end hardware assemblies for the entire length of the route. 

The following five steps describe typical wire stringing activities: 

 Step 1: Planning: Develop a wire stringing plan to determine the sequence of wire pulls and the set-up 
locations for the wire pull/tensioning/splicing equipment. 

 Step 2, Option 1: Sock Line Threading (Transmission): A helicopter would fly a lightweight sock line from 
structure to structure, which would be threaded through rollers in order to engage a camlock device9 
that would secure the pulling sock in the roller.  This threading process would continue between all 
structures through the rollers of a particular set of spans selected for a wire pull. 

 Step 2, Option 2: Sock Line Threading (Subtransmission): A bucket truck is typically used to install a 
lightweight sock line from structure to structure.  The sock line would be threaded through the wire 
rollers in order to engage a camlock device that would secure the pulling sock in the roller.  This thread-
ing process would continue between all structures through the rollers of a particular set of spans 
selected for a conductor pull. 

 Step 2, Option 3: Sock Line, Threading (Subtransmission): In areas where a bucket truck is unable to 
install a lightweight sock line, a helicopter would fly the lightweight sock line from structure to struc-
ture.  The sock line would be threaded through the wire rollers in order to engage a camlock device 
that would secure the pulling sock in the roller.  This threading process would continue between all 
structures through the rollers of a particular set of spans selected for a conductor pull. 

                                                           
9 A camlock is a fastening mechanism that incorporates a cam or tab that is turned to engage a catch or slot and 

secure the device that is to be locked. 
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 Step 3: Pulling: The sock line would be used to pull in the conductor pulling rope and/or cable.  The pull-
ing rope or cable would be attached to the conductor using a special swivel joint to prevent damage 
to the wire and to allow the wire to rotate freely to prevent complications from twisting as the con-
ductor unwinds off the reel. 

 Step 4: Splicing, Sagging, and Dead-Ending: Once the conductor is pulled in, if necessary, all mid-span 
splicing would be performed.  Once the splicing has been completed, the conductor would be sagged 
to proper tension and dead-ended to structures. 

 Step 5: Clipping-In: After the conductor is dead-ended, the conductors would be secured to all tangent 
structures; a process called clipping in.  Once this is complete, spacers would be attached between 
the bundled conductors of each phase to keep uniform separation between each conductor. 

B.3.3.11 Transmission Wire Pulling and Splicing Locations 

The puller, tensioner, and splicing set-up locations associated with the Proposed Project would be tem-
porary and the set-up locations require reasonably level areas to allow for maneuvering of the equip-
ment.  When possible, these locations would be located on existing roads and level areas to minimize 
the need for grading and cleanup.  The number and location of these sites would be determined during 
final engineering.  For purposes of the environmental analysis, it is estimated that approximately 135 
pulling, tensioning and splicing equipment set-up areas would be required for the 220 kV transmission 
line construction, and approximately 28 set up areas for the 66 kV subtransmission relocation.  The 
approximate area needed for stringing set-ups associated with wire installation is variable and depends 
upon terrain.  See Table B-7, Approximate Laydown/Work Area Dimensions, in Section B.3.1.1 for 
approximate size of pulling, tensioning and splicing equipment set-up areas and laydown dimensions.  
The splicing equipment may include the use of explosives for implosive sleeves to fuse wire segments. 

Wire pulls are the length of any given continuous wire installation process between two selected points 
along the line.  Wire pulls are selected based on availability of dead-end structures, conductor size, 
geometry of the line as affected by points of inflection, terrain, and suitability of stringing and splicing 
equipment set-up locations.  On relatively straight alignments, typical wire pulls for transmission occur 
approximately every 3 miles and wire splices every 1.5 miles on flat terrain.  Typical wire pulls for sub-
transmission occur approximately every 6,000 feet.  When the line route alignment contains multiple 
deflections or is situated in rugged terrain, the length of the wire pull is diminished.  Generally, pulling 
locations and equipment set-ups would be in direct line with the direction of the overhead conductors 
and established approximately a distance of three times the height away from the adjacent structure.  
These assumptions were used to develop the estimates for land disturbance areas that are provided in 
Table B-11 and Table B-12 in Section B.3.3.3. 

Each stringing operation consists of a puller set-up positioned at one end and a tensioner set-up with 
wire reel stand truck positioned at the other end of the wire pull.  Pulling and wire tensioning locations 
may also be utilized for splicing and field snubbing of the conductors.  Temporary splices (e.g., pulling 
socks), may be necessary since permanent splices that join the conductor together typically cannot 
travel through the rollers.  Splicing set-up locations are used to remove temporary pulling splices and 
install permanent splices once the conductor is strung through the rollers located on each structure.  
Field snubs (i.e., anchoring and dead-end hardware) would be temporarily installed to sag conductor 
wire to the correct tension at locations where stringing equipment cannot be positioned in back of a 
dead-end structure. 
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B.3.3.12 Transfer/Removal of Existing Structures/Facilities 

The land disturbance tables and workforce estimate tables provide specific information related to spe-
cific activities, summarized below: 

Removal of Wood Poles 

The existing wood poles would typically be removed after the subtransmission, distribution, and tele-
communication lines are transferred to the new structures.  The removal would consist of the above and 
below-ground portions of the pole.  Any holes left from removing the poles would be backfilled with 
spoils that may be available as a result of the excavation for new poles and using imported fill as 
needed. 

Topping Off of Existing Poles 

Where necessary to support existing underbuild (e.g., distribution, and/or third-party communication 
facilities), the top portion of the existing poles would be removed and existing underbuild would remain. 

Removal of LSTs and TSPs 

Removal of both LSTs and TSPs would involve removing structures, conductor, and associated hardware.  
The following would be removed in the sequence below: 

 Road Work: Existing access roads would be used to access structures, but some rehabilitation and 
grading may be necessary before removal activities would begin to establish temporary crane pads for 
structure removal. 

 Wire-pulling Locations: Wire pulling sites for wire removals would be located according to a Pulling 
Plan.  The Pulling Plan would be completed after final engineering and would be as described in Sec-
tion B.3.3.11. 

 Conductor Removal: After the wire pulling equipment is in place, rollers would be installed on struc-
tures, the old conductor would be unclipped from the supporting structures, placed into the rollers, 
and pulled out with a pulling rope and/or cable attached to the trailing end of the conductor.  The old 
conductor wire would be transported to a construction yard where it would be prepared for recycling. 

 Structure Removal: For each structure to be removed, a laydown/work area equivalent to the struc-
ture type being removed would be required.  Most structure removal activities would use the crane 
pad or other previously disturbed area established for structure installation.  If previously disturbed 
areas adjacent to the structure site are not available, an area would be cleared of vegetation and 
graded if the ground is not level.  The crane would be positioned approximately 60 feet from the LST 
or TSP location to dismantle the structure.  LSTs and TSPs would be dismantled down to the founda-
tions and the materials would be transported to a recycling center.  In the event that constructing a 
crane pad is not feasible, then a helicopter would be utilized for removal of the structure. 

 Footing/Foundation Removal: Foundations/footings would typically be crushed by mechanical means 
such as a pneumatic hammer.  Footings would be removed to a depth approximately 1 to 2 feet 
below grade10 and the holes would be filled with excess soil and smoothed to match the surrounding 
grade.  Footing materials would be transported to a construction yard where they would be prepared 
for disposal or reuse. 

                                                           
10  Where necessary, footings may be removed at a greater depth than 1 to 2 feet below grade. 
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Existing transmission lines, subtransmission lines, distribution lines, and telecommunication lines (where 
applicable) would be transferred to the new structures prior to removal of existing structures.  Any 
remaining facilities that are not reused by SCE would be removed and delivered to an authorized facility 
for recycling and/or disposal. 

Tables B-11 and Table B-12 in Section B.3.3.3 provide temporary and permanent land disturbance required 
for the removal of structures for the Proposed Project. 

B.3.3.13 Shoo-Flies 

Construction of the Proposed Project would require the use of temporary shoo-fly facilities in order to 
maintain continuous power flow in the WOD corridor/ROW during construction.  A shoo-fly is a tempo-
rary electrical line on temporary poles that is used during construction to maintain electrical service to 
the area while allowing portions of a permanent line to be taken out of service, ensuring safe working 
conditions during construction activities.  The shoo-fly facilities would be removed after construction is 
completed. 

A variety of shoo-fly facilities would need to be installed in order to accommodate the installation of the 
new 220 kV structures within the existing ROW.  Locations of individual shoo-fly facilities would be 
developed as part of final engineering.  SCE estimates approximately 300 shoo-fly structure locations 
would be necessary for construction.  Shoo-fly structures could consist of steel and/or wood poles that 
may be guyed for stability.  These structures would range in height from approximately 40 to 145 feet 
above ground. 

Specific shoo-fly locations cannot be determined until final design and engineering efforts are completed 
and the construction sequencing plans are finalized.  Section B.2.6.4 discusses potential FAA hazard 
marking of shoo-fly structures. 

Shoo-fly structures would typically be direct buried and would be installed similar to wood poles.  Removal 
of the shoo-fly facilities would be similar to the removal of wood poles, as explained in Section B.3.3.12, 
Transfer/Removal of Existing Structures/Facilities.  Table B-13 provides the approximate ground distur-
bance associated with the shoo-fly structures and Figure B-18 shows a photograph of a typical shoo-fly 
structure.  

Table B-13. Transmission Shoo-Fly Approximate Land Disturbance 

Project Feature Quantity 

Disturbed Acreage 
Calculation  

(L × W) 

Approximate  
Total Acres 

Disturbed During 
Construction 

Approximate  
Total Acres to 
be Restored 
(Temporary) 

Approximate 
Total Acres 

Permanently 
Disturbed 

Installation and removal of shoo-fly 
structure1 

3004 100' × 100' 68.9 68.9 0.0 

Conductor stringing setup area2 7 600' × 150' 14.5 14.5 0.0 

Conductor splicing setup areas2 6 200' × 150' 4.1 4.1 0.0 

Temporary construction roads3 17.0 linear miles × 18' 37.1 0.0 37.1 

Total Estimated Disturbance 
Acreage4 

  124.6 87.5 37.1 
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Source: SCE, 2013. 

1 - Includes structure assembly & erection, conductor& OPGW installation.  Area to be restored after construction.  Structures would be removed 
once permanent structures were erected, new conductors were strung and energized. 

2 - Based on 9,000' standard conductor reel lengths, conductor size, number of circuits, route design, and terrain. 
3 - Based on approximate length of road in miles x driveable road width of 14'–22' with 2' of berm on each side of road.  With an average of 300 

feet of new road assumed per structure 
4 - SCE’s current preliminary engineering now estimates the need for 51 shoe-flies rather than 300.  Acreage calculations have not been 

updated.  (SCE, 2014/2015) 

The disturbed acreage calculations are estimates based upon SCE’s preferred area of use for the described project feature, the width of the 
existing right-of-way, or the width of the proposed right-of-way and, they do not include any new access/spur road information; they are subject 
to revision based upon final engineering and review of the project by SCE’s Construction Manager and/or Contractor awarded project. 

Removals, existing roads to be improved and guard structures are not accounted for in this table considering these counts will not fluctuate with 
selection of either alternative.  These areas are accounted for in Tables B-10 and B-11. 

B.3.3.14 Idle Facilities 

A portion of the existing San Bernardino–Redlands-Tennessee 66 kV Subtransmission Line would be 
idled from the existing WOD corridor east along Barton Road to Iowa Street, and a portion of the exist-
ing San Bernardino–Redlands-Timoteo 66 kV Subtransmission Line would be idled from the existing 
WOD corridor west along Barton Road to Mountain View Avenue. 

Though the subtransmission lines will be idled as a result of the Proposed Project, the poles will remain 
in place because a significant majority of them also support existing distribution, telecommunications, 
and cable television lines that will remain in service after the completion of the Proposed Project. 

B.3.3.15 Helicopter Use 

Project-related helicopter activities for the construction of the transmission lines could include delivery 
of equipment and materials from staging yards to structure sites, structure placement, hardware instal-
lation, and conductor and/or optical ground wire (OPGW) stringing operations, and conductor and struc-
ture deconstruction and removal.  The specific helicopter models that would typically be used include 
the Bell 500 (MD 500), Hughes and Kaman Kmax.  It is also assumed that the total time within any given 
hour of the day that the helicopters would be used at one location outside of the staging areas is 
approximately 15 minutes.  The helicopters may travel back and forth between sites and staging yards 
multiple times within that hour.  Depending upon the specific needs, project-related helicopter activities 
for the construction of the transmission lines could occur across the entire project area.  However, heli-
copters would not be used at night for construction.  Prior to the start of construction, SCE and the 
selected construction contractor would create a detailed Project Specific Helicopter Use Plan describing 
all planned usage of helicopters or other aircraft in the performance of this work.  This plan will be 
reviewed by SCE to ensure FAA regulations/guidance and/or industry best management practices are 
met.  It would also include flight routes and altitudes in order to minimize flight into sensitive areas and 
to avoid aircraft congestion. 

The operations area of the helicopters would be limited to the Proposed Project area, including staging 
areas, ground locations in close proximity to conductor and/or OPGW pulling, tensioning, and splice 
sites, including locations in previously disturbed areas near construction sites.  In addition, helicopters 
must be able to land within SCE ROWs, which could include landing on access or spur roads.  All helicopter 
refueling in the staging areas, ROWs or access or spur roads, would be in accordance with the SWPPP.  It is 
also assumed that at night or during off days, for safety and security concerns, helicopters and their 
associated support vehicles and equipment may be based at a local airport. 

Helicopter-based construction of the structures themselves is not anticipated.  However, if a structure is 
located in terrain inaccessible by a crane, it is anticipated that a helicopter may be used for the installa-
tion of the structure.  Helicopters will also be used for installation of aerial safety markers (see Section 
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B.3.3.16).  In the event that helicopter-based structure construction is deemed necessary, the following 
would apply: 

1. Structure sections would be assembled at the construction staging yards and hauled by helicopter to 
the designated structure sites and lowered into place, 

2. Structure site and foundation preparation equipment and materials would be ferried to the site by 
helicopter or delivered by vehicle, 

3. SCE may temporarily stage materials and/or assemble structure sections at previously approved 
structure and wire pull sites that are road-accessible, and 

4. SCE will provide CPUC monitors a list of the areas to be used for this temporary purpose and identify 
the material or assemblages to be staged at each site and the structure sites where the materials or 
assemblages would be used. 

The majority of deconstruction would be performed with ground based equipment (i.e., cranes and 
hauling vehicles); however, helicopters would also be used across the entire project area to remove 
transmission hardware, poles, structural assemblies, conductor and ground wire.  In addition, helicopters 
would be used to stage materials and personnel required to support deconstruction.  Project-related 
helicopter activities for the deconstruction of the existing transmission lines and towers (including poles) 
would include the removal of equipment and materials from structure sites to laydown areas (previously 
established disturbance areas) for removal by locally staged hauling vehicles.  Helicopters may land in 
any approved disturbance area, including structure sites, pull sites, and access or spur roads. 

Prior notice would be given in the daily helicopter flight information provided to agency monitors regard-
ing the specific sites that will be used for helicopter picks that day and the destination of the materials 
being lifted out.  Dust control measures will be implemented to assure that fugitive dust is not gene-
rated during picking operations.  Fly Yard Coordinators (FYCs) will be responsible for coordinating all hel-
icopter activities at yards, and all pilots entering an area of operations will communicate with both the 
FYCs and other pilots to establish the location of other helicopter traffic, establish traffic patterns, and 
yard and worksite conditions.  See Attachment D.16-1 (at the end of Section D.16) for SCE’s Preliminary 
Helicopter Use Plan. 

B.3.3.16 Aerial Safety Markers 

As presented earlier in Section B.2.6.3, Federal Aviation and Administration Considerations, to the 
extent practicable, FAA recommendations, including the installation of marker balls on appropriate infra-
structure where necessary, would be incorporated into the design of the Proposed Project.  In most 
cases, marker balls would be installed by helicopter because of this method’s efficiency, minimal ground 
disturbance, and ability to operate in rugged terrain.  In limited circumstances, marker balls may be 
installed using a spacer cart, but this method is generally less efficient and may result in additional ground 
disturbance. 

SCE would select the most suitable installation method for a particular span.  SCE would generally use a 
light-duty helicopter to install the marker balls.  Installation by helicopter may require a short-term 
outage to nearby energized subtransmission lines and transmission lines. 

Helicopter installation requires staging at a landing zone where the helicopter would pick up the con-
struction worker and a marker ball(s), and travel to the installation location.  To minimize ground distur-
bance, SCE would propose to use previously disturbed areas as landing zones. 
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In limited circumstances, SCE may employ a spacer cart to install marker balls and associated hardware.  
The spacer cart would be installed on the overhead wire by installation crews, either by helicopter or by 
using a crane placed on an existing crane pad created during the construction of the structure.  Because 
any installation of spacer carts by crane would take place during construction, it is not expected that 
installation or use of spacer carts would cause any additional ground disturbance. 

Due to the terrain in the areas where marker balls may be required, installation by crane would likely be 
infeasible, and may entail significant additional ground disturbance.  For these reasons, crane installa-
tion would not be considered for the Proposed Project.  FAA structure lighting, if necessary, would be 
installed on the appropriate transmission structures during construction of the structure using similar 
equipment. 

B.3.3.17 Protection Measures for Irrigation Infrastructure 

The Proposed Project would be constructed and operated in areas that may contain existing irrigation 
systems and other private infrastructure.  In coordination with landowners, these systems and infra-
structure may be temporarily removed, relocated, and/or replaced to facilitate the safe and efficient 
construction of the Proposed Project and to protect the current uses of private lands. 

Irrigation infrastructure, including pumps, sprinklers, supply lines, and other equipment, may need to be 
removed, relocated, and/or replaced to facilitate construction of the project.  Prior to construction, SCE 
would consult with property owners to locate irrigation infrastructure and determine appropriate pro-
tection measures.  Actions could include the marking of agricultural infrastructure, installation of steel 
or wood plating on access roads to distribute the weight of construction vehicles and protect shallow-
buried irrigation piping, or the installation of temporary protection structures (e.g., bollards, jersey 
walls) adjacent to infrastructure along access roads.  Protection, replacement, or relocation measures 
would be accomplished using conventional construction equipment.  Where infrastructure cannot be 
protected in place, SCE would temporarily relocate infrastructure to prevent damage, and would then 
re-site the infrastructure following completion of construction.  Infrastructure damaged during construc-
tion or relocation would be repaired or replaced to as close to pre-construction conditions as feasible, or 
to the conditions agreed upon between the landowner and SCE following the completion of construc-
tion of the Proposed Project. 

B.3.3.18 Protection Measures for Existing Underground Utilities 

Table B-14 lists underground utilities that are in proximity to the proposed structure locations and could 
potentially require the installation of new or modification of existing cathodic protection equipment.  
However, it is not known at this time if the Proposed Project would result in the need for cathodic pro-
tection to be installed on any of the pipelines listed Table B-14.  A detailed engineering study must still 
be performed to evaluate the long-term operational impacts of the Proposed Project’s resultant elec-
trical system on those pipelines as it relates to corrosion and maintenance safety issues.  Once final 
engineering design is completed, which would provide the necessary horizontal and vertical clearance 
dimensions required as inputs to the analysis, SCE would engage the services of a professional firm that 
specializes in these evaluations, which would include discussions with the owners of these pipelines to 
verify their locations, sizes, and existing cathodic protections systems in place (or if they even currently 
exist) (SCE, 2014b). 
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Table B-14. Existing Underground Pipelines in Project Area Potentially Requiring Protection Measures 

Owner Description Location(s) 

Southern California Gas 16-inch mainline Meanders between Structures 6N25-6N26, 6S27-6S28, and 6S30-
6S31 

Southern California Gas 30-inch transmission (L2001) Generally parallels transmission line alignment from Structures 
5X23-5X28; crosses between Structures 5X29-5X30 

Kinder-Morgan High pressure fuel line Various transmission line crossings near Structures 3S03, 3N04-
3N06, 3X13-3X14, and 3X17-3X19 

Kinder-Morgan High pressure fuel line Crosses transmission line route between Structures 1X11-1X12 
(parallels existing railroad tracks) 

Kinder-Morgan High pressure fuel line Crosses transmission line route at Structures 2N01 and 2N12 

Southern California Gas 12-inch mainline Crosses transmission line route at Structure 2N02 

Department of Water 
Resources 

108-inch aqueduct Crosses transmission line route between Structures 2N28 and 2N29 

Source: SCE, 2014b, CPUC Data Request #7. 

There are three potential results from such a study, any of which could be applicable for a specific loca-
tion: (1) cathodic protection is not needed; (2) cathodic protection is needed, but a system is already 
present and is sufficient for the new electrical configuration; or (3) cathodic protection is needed, and 
new or upgraded facilities must be installed as a result of the Proposed Project.  Any cathodic protection 
that may be required to be installed on existing pipelines in conjunction with the Proposed Project 
would consist of a range of options, such as the following most likely methods (SCE, 2014b): 

 Deep Ground Rods.  A single deep ground rod (DGR) would be placed underground, approximately 5 
feet from the existing gas pipeline.  A 6-inch diameter hole would be drilled from approximately 50 
feet to 500 feet deep depending on the ground rod location, as specified in the design.  Ground rod pipes 
ranging from 0.5 to 1.5 inches in diameter would be placed in the hole for the entire depth of the hole.  
The top of the pipe would then be connected to the existing gas pipeline with #6 AWG wire.11 Finally, 
the hole would be backfilled with a bentonite clay-based, electrically conductive material, and a 50-pound 
bentonite plug would be placed at the top of the hole.  The top of the hole would then be covered 
with native soil, leaving no obvious indication of its presence. 

 Zinc Ribbon Mitigation Wire.  Zinc ribbon mitigation wire (ZR) or a Faraday Shield would be installed 
underground approximately 5 feet from an existing gas pipeline where deemed most appropriate in 
the analysis.  The zinc ribbon wire would be connected to a number of ground rods (depending on the 
overall length of zinc ribbon wire installed) with #2 AWG (wire) and would also be connected to the 
existing pipeline with 4/0 AWG (wire).  These mitigation features would be installed approximately 2 
to 3 feet below grade. 

 Gradient Control Mats.  Gradient control mats (GCM) function to provide a safe, uniform voltage gra-
dient at the surface of the earth in the immediate vicinity of above ground appurtenances (i.e., gas 
valves, fences, above ground pipes) on an influenced pipeline.  These mats would be installed near 
any such features identified in the analysis by SCE following final engineering.  Specifically, there is an 
extreme concern for potential differences between above ground pipeline appurtenances and adja-
cent chain link security fencing.  These fences would be bonded to the pipeline in order to avoid haz-
ardous touch potential differences between pipeline and fence. 

                                                           
11  American Wire Gauge (AWG) wire is a standardized wire gauge system used for the diameters of round, solid, 

nonferrous, electrically conducting wire. 
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B.3.4 Installation of Underground Subtransmission Line 

The following sections describe the construction activities associated with installing the underground 66 
kV subtransmission lines for the Proposed Project. 

B.3.4.1 Survey 

Prior to the start of construction, SCE would survey existing underground utilities along the proposed 
underground subtransmission source line route, and survey proposed structure locations.  In accordance 
with California law, SCE would notify all applicable utilities via Underground Service Alert to locate and 
mark existing utilities and would conduct exploratory excavations (potholing) as necessary to verify the 
location of existing utilities.  SCE would secure encroachment permits for trenching in public streets. 

B.3.4.2 Trenching 

The Proposed Project includes a total of approximately 3,100 feet of new underground 66 kV subtrans-
mission lines and associated transition and support structures.  An approximately 20- to 24-inch-wide by 
60-inch-deep trench would be required to place the 66 kV subtransmission line underground.  This 
depth is required to meet the minimum 36 inches of cover above the duct bank.  Trenching may be per-
formed by using the following general steps, including but not limited to: mark the location and applic-
able underground utilities, lay out trench line, saw cut asphalt or concrete pavement as necessary, dig to 
appropriate depth with a backhoe or similar equipment, and install duct bank.  Once the duct bank has 
been installed, the trench would be backfilled with a two-sack sand slurry mix.  Approximately 1,800 
cubic yards of material would be removed from the trenches.  Depending on the quality of the native 
soils extracted from the trenches, up to approximately one-third of that material could be used as 
backfill or fill on other project elements and the remainder would be disposed of at an off-site disposal 
facility in accordance with all applicable laws.  Should groundwater be encountered, it would be 
disposed of in accordance with all applicable laws. 

The trench for underground construction would be widened and shored where appropriate to meet Cal-
ifornia Occupation and Safety Health Administration (OSHA) requirements.  Trenching would be staged 
so that open trench lengths would not exceed that which is required to install the duct banks.  Where 
needed, open trench sections would have steel plates placed over them in order to maintain vehicular 
and pedestrian traffic.  Provisions for emergency vehicle access, where necessary, would be incorpo-
rated into the construction plan. 

B.3.4.3 Duct Bank Installation 

As trenching for the underground 66 kV subtransmission line is completed, SCE would begin to install 
the underground duct bank.  Collectively, the duct bank is comprised of conduit, spacers, ground wire, 
and concrete encasement.  The duct bank typically consists of six 5-inch diameter polyvinyl chloride 
(PVC) conduits fully encased with a minimum of 3 inches of concrete all around.  Typical 66 kV subtrans-
mission duct bank installations would accommodate six cables.  The Proposed Project would utilize 
three conduits and leave three spare conduits for any potential future circuit pursuant to SCE’s current 
standards for 66 kV underground construction.  See Figure B-19, Typical Subtransmission Duct Bank, for 
the standard subtransmission duct bank configuration. 

The majority of the 66 kV duct banks would be installed in a vertically stacked configuration and each 
duct bank would be approximately 21 inches in height by 20 inches in width.  In areas where under-
ground utilities are highly congested or areas where it is necessary to fan out the conduits to reach 
termination structures, a flat configuration duct bank may be required.  However, for the Proposed Proj-
ect it is not anticipated that a flat underground duct bank configuration would be required. 
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In instances where a subtransmission duct bank would cross or run parallel to other substructures that 
operate at normal soil temperature (e.g., gas lines, telephone lines, water mains, storm drains, sewer 
lines), a minimal radial clearance of 6 inches for crossing and 12 inches for paralleling these substruc-
tures would be required, respectively.  Where duct banks cross or run parallel to substructures that 
operate at temperatures significantly exceeding normal soil temperature (e.g., other underground trans-
mission circuits, primary distribution cables, steam lines, heated oil lines), additional radial clearance 
may be required.  Clearances and depths would meet requirements set forth within Rule 41.4 of CPUC 
General Order 128. 

B.3.4.4 Vault Installation 

Vaults are below-grade concrete enclosures where the duct banks terminate.  The vaults are constructed 
of prefabricated steel-reinforced concrete and designed to withstand heavy truck traffic loading.  The 
inside dimensions of the underground vaults would be approximately 10 feet wide by 20 feet long with 
an inside height of 9.5 feet.  The vaults would be placed no more than 1,500 feet apart along the 
underground portion of the subtransmission source line.  Initially, the vaults would be used as pulling 
locations to pull cable through the conduits.  After the cable is installed, the vaults would be utilized to 
splice the cables together.  During operation, the vaults would provide access to the underground cables 
for maintenance, inspections, and repairs.  See Figure B-20, Typical Subtransmission Vault, for the stand-
ard subtransmission vault configuration. 

The vault pit would be excavated and shored; a minimum of 6 inches of mechanically compacted aggre-
gate base would be placed to cover the entire bottom of the pit, followed by delivery and installation of 
the vault.  Once the vault is set, grade rings and the vault casting would be added and set to match the 
existing grade.  The excavated area would be backfilled with a 2-sack concrete/sand slurry mix to a point 
just below the top of the vault roof.  Excavated materials, if suitable, would be used to backfill the 
remainder of the excavation.  Finally, the excavated area would be restored as required. 

B.3.4.5 Cable Pulling, Splicing, Termination 

Following vault and duct bank installation, SCE would pull the electrical cables through the duct banks, 
splice the cable segments at each vault, and terminate cables at the transition structures where the sub-
transmission line would transition from underground to overhead.  To pull the cables through the duct 
banks, a cable reel would be placed at one end of the conduit segment, and a pulling rig would be placed 
at the opposite end.  The cable from the cable reel would be attached to a rope in the duct bank, and 
linked to the pulling rig, which would pull the rope and the attached cable through the duct banks.  A 
lubricant would be applied as the cable enters the ducts to decrease friction and facilitate travel through 
the PVC conduits.  The electrical cables for the 66 kV subtransmission line circuit would be pulled through 
the individual conduits in the duct bank. 

After cable pulling is completed, the electrical cables would be spliced together.  A splice crew would 
conduct splicing operations at each vault location and continue until all splicing is completed. 

B.3.4.6 Transition Structures 

At each end of an underground segment, the cables would rise out of the ground at transition struc-
tures, which accommodate the transition from underground to overhead subtransmission lines.  Transi-
tion structures constructed as part of the Proposed Project would consist of engineered TSP structures 
(TSP riser poles).  The transition structure would support cable terminations, lightning arresters, and 
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dead-end hardware for overhead conductors.  Construction methods for these structures would be sub-
stantially similar to those described in Section B.3.3.5, Tubular Steel Pole Installation. 

B.3.5 Construction of Distribution Systems 

The following sections describe the construction activities associated with installing the 12 kV distribu-
tion lines for the Proposed Project. 

B.3.5.1 Access 

For those portions of the subtransmission route where existing distribution facilities would be relocated 
to new subtransmission structures, access to the sites would be via the existing paved streets.  Transfer 
of existing distribution conductor and equipment would typically be performed using a line truck. 

For the new underground distribution system along mission Road and California Street in the City of 
Loma Linda, access will be via the existing paved streets.  Excavation would occur in the existing paved 
streets and would be approximately 20 inches wide and 1.5 miles long.  The work area for the trenching 
would be approximately 15 feet wide and 1.5 miles long.  The excavated soil would temporarily be 
placed next to the trench on previously disturbed area.  Construction activities would typically include 
the use of a backhoe, dump trucks, crew trucks, concrete trucks and asphalt trucks.  Soil excavated would 
be used to refill the trench and area surrounding the vaults, and excess soil would be trucked to an 
approved disposal facility.  New asphalt would be placed over the top of the trench to match the existing 
asphalt in the street.  Once the underground infrastructure is in place, the crews would install cable in 
two of the six conduits.  See Figure B-21, Typical Distribution Duct Bank, for the standard distribution duct 
bank configuration.  See Figure B-22, Typical Distribution Vault, for the standard vault configuration. 

For the portion of distribution underbuild that may result in up to 21 subtransmission structures being 
replaced along Mayberry Street and Barton Road, access to the site will be via the existing paved streets.  
Activities associated with structure installation and removal is discussed in Sections B.3.3.6, Wood Pole 
Installation and Section B.3.3.12 Transfer/Removal of Existing Structures/Facilities. 

B.3.5.2 Distribution Land Disturbance 

Land disturbance for the Proposed Project would include structure installation and removal activities 
and installation of new conductor.  The estimated land disturbance for these project features are sum-
marized below in Table B-15, Approximate Land Disturbance of Distribution Line Construction. 

Table B-15. Approximate Land Disturbance of Distribution Line Construction 

Project Feature 
Site  

Quantity 

Disturbed Acreage 
Calculation  

(L × W) 

Approximate  
Total Acres 

Disturbed During 
Construction 

Approximate  
Total Acres to 
be Restored 

Approximate 
Total Acres 

Permanently 
Disturbed 

Underground conduit Installation 7,920  
linear feet 

Linear feet × 15' 2.7 2.7 0 

Vault/Manhole 10 55' × 40' 0.5 0.5 0 

Distribution pole removal 34 5' × 5' <0.1 <0.1 0 

Potential replacement of existing 
subtransmission wood poles with 
LWS poles 

21 150' × 75' 5.3 5.3 0 

Total Estimated Disturbance 
Acreage 

  8.6 8.6 0 

Source: SCE, 2013. 
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B.3.6 Energizing Transmission and Subtransmission Lines 

To safely conduct work on an existing transmission line, the transmission line must be de-energized.  
Temporary de-energizing of the circuits involved with the Proposed Project will take place throughout 
the duration of this project.  Energizing the new lines is the final step in completing the transmission and 
subtransmission construction.  To reduce the need for electric service interruption, de-energizing and 
re-energizing the existing lines may occur at night when electrical demand is low. 

B.3.7 Telecommunications 

Telecommunication infrastructure would be installed for the Proposed Project to provide for continued 
operation of SCE’s Supervisory Control and Data Acquisition (SCADA) network, protective relaying, data 
transmission, and telephone services during the Proposed Project construction, and for the continued 
operation of these services following construction. 

The new telecommunications infrastructure would include additions and modifications to the existing 
telecommunications system.  Those modifications would include work needed to maintain telecommu-
nications operations during and after construction of the Proposed Project, work needed to facilitate the 
connection of existing substations to the new OPGW located on the new 220 kV structures, and ancillary 
work due to the modifications to accommodate the new OPGW and other modifications necessary to 
facilitate construction. 

B.3.7.1 Telecommunications Equipment Installation 

All new communications equipment installations and upgrades at the existing substations would occur 
within the existing MEERs, therefore no additional ground disturbance is associated with this work. 

Installation of new telecommunication equipment would consist of fiber optic terminals (with increased 
optical range), multiplexers, and other telecommunication equipment devices installed at each of the 
identified substations as described in Section B.2.5, Telecommunications Upgrades. 

Temporary fiber optic jumpers would be used within each MEER to redirect and route the fiber optic sys-
tems and services during the Proposed Project’s construction phase.  The new fiber optic terminal equip-
ment is needed to compensate for the losses created by the redirected fiber optic routes. 

B.3.7.2 Fiber Optic Cable Installation 

Overhead Telecommunications Facilities Installation 

Overhead telecommunications facilities would be installed by attaching cable to structures in a manner 
similar to that described above for wire stringing.  A truck with a cable reel would be set up at one end 
of the section to be pulled, and a truck with a winch would be set up at the other end.  Typically, fiber 
optic cable pulls vary between 6,000 feet to 10,000 feet in length.  Fiber optic cable pulls are the length 
of any given continuous cable installation process between two selected points along the existing over-
head or underground structure line.  The dimensions of the area needed for stringing set ups varies 
depending upon the terrain; however, a typical stringing set up is 40 feet by 60 feet.  Cable would be 
pulled onto the pole and permanently secured.  Fiber strands in the cable from one installed section of 
cable would be spliced to fiber strands in the cable from the next installed section to form one continu-
ous path. 
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Fiber Optic Cables within the WOD Corridor 

OPGW fiber optic cable would be installed on the 220 kV structures as described in Section B.3.3.10 Wire 
Stringing.  All fiber optic cable splicing and testing would be completed by SCE or contract crews using 
industry and SCE accepted practices. 

Underground Telecom Facilities Installation – Fiber Optic Cable 

New underground conduit and structures would typically be installed using a backhoe.  The trench 
would be excavated to approximately 12 to 18 inches wide and a minimum of approximately 36 inches 
deep.  The ground disturbance area for the trenching would be approximately 25 feet wide by the spe-
cific length of the excavation.  PVC conduit would be placed in the trench and covered with approxi-
mately 8 inches of concrete slurry, then backfilled and compacted.  For manholes and pull boxes, a hole 
is excavated between approximately 4 to 10 feet deep, 5 to 8 feet long, and 4 to 8 feet wide.  The 
ground disturbance area for the manhole installation is approximately 40 feet wide by 50 feet long.  The 
disturbance is due to activities associated with the conduit and structure installation and concrete 
encasement.  The manhole or pull box would be lowered into place, connected to the conduits, and 
backfilled with 2-sack concrete/sand slurry.  Excess soil would be hauled to an approved disposal facility 
in accordance with all applicable laws or may be used as fill material for transmission, subtransmission, 
distribution, or substation project elements.  Construction activities would typically include the use of a 
backhoe, dump trucks, crew trucks, and concrete trucks.  See Figure B-23, Typical Telecommunications 
Duct Bank, for the standard telecommunications duct bank configuration.  See Figure B-24, Typical 
Manhole Design, for the standard manhole configuration. 

New underground conduit would be installed by direction bore in this manner.  Existing utilities that 
would be crossed or are in close proximity to the bore would be physically located by digging a pot hole 
with a backhoe or vacuum truck.  A bore pit approximately two feet wide and ten feet long is then dug 
with a backhoe on each end of the proposed bore.  The horizontal bore rig is set up at one of the bore 
pits.  Setup includes anchoring the rig to the ground with augers attached to the front.  The bore 
machine spins the drill head while inserting drilling rods behind the head as it is pushed through the 
ground.  Drilling fluid under high pressure assist in drilling, moves the dirt loosened by the drill head, and 
holds the hole formed in the drilling process.  Excess drilling fluid accumulated in the bore pits is 
vacuumed up and disposed of at safe site.  The depth and direction of the bore is monitored and con-
trolled by telemetry between the bore head and a devise held on the surface by a worker.  The bore 
head is guided to the second bore pit where the drill head is removed and a reamer is installed on the 
drilling steel.  The conduit that has been glued together and laid in line with the bore is then attached to 
the reamer.  The conduit is installed in the bore as the reamer is pulled back to the bore rig.  The bore pits 
are used for other bores going the opposite direction or will be part of the excavation for a manhole. 

The fiber optic cable would be installed throughout the length of the underground conduit and struc-
tures by first installing an innerduct, which provides for protection and identification of the cable.  The 
innerduct would be pulled in the conduit from structure to structure using a pull rope and pulling 
machine, or truck-mounted hydraulic capstan.  After installation of the innerduct, the fiber optic cable 
would be pulled through the innerduct using similar equipment. 

B.3.7.3 Road Access for Telecommunications Installation 

Existing and new roads for the 220 kV transmission line as described in Section B.2.1.1, 220 kV Transmis-
sion Line Segments, and Section B.3.3.1, Access and Spur Roads, would provide access for telecommuni-
cations during construction, operation, and maintenance.  Additionally, existing public and SCE access 
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and spur roads for locations that are specifically not along the WOD corridor would be utilized for tele-
communications construction, operations, and maintenance. 

B.3.7.4 Telecommunication System Land Disturbance 

Land disturbance for the new telecommunication system would include OPGW installation, wire string-
ing, and new conduit installation.  The estimated land disturbance for these project features are summa-
rized below in Table B-16, Telecommunication System Approximate Land Disturbance. 

Table B-16. Telecommunication System Approximate Land Disturbance 

Project Feature 
Site  

Quantity 

Disturbed Acreage 
Calculation 

(L × W) 

Approximate  
Total Acres 

Disturbed During 
Construction 

Approximate  
Total Acres to 
be Restored 

Approximate 
Total Acres 

Permanently 
Disturbed 

New Cable to Banning Substation 

Devers-Valley No. 2 M21-T1, 
trenching 

1 690' × 25' 0.40 0.40 0 

Old Idyllwild Road Crossing 500 kV, 
trenching 

1 470' × 25' 0.27 0.27 0 

Crossing Lincoln Street to Banning 
MEER, trenching 

1 230' × 25' 0.13 0.13 0 

New Cable to Maraschino Substation 

Devers-Valley No. 2 M24-T1, 
trenching  

1 1,460' × 25' 0.84 0.84 0 

4×4 manholes 3 40' × 50' 0.14 0.14 0 

SCE vault to ECS manhole, trenching 1 1,550' × 25' 0.89 0.89 0 

Connect Devers-Vista OPGW to Banning Substation 

Structure 5S54, trenching 1 560' × 25' 0.32 0.32 0 

Connect Devers-Vista OPGW to Maraschino Substation 

Structure 4S37, trenching 1 800' × 25' 0.46 0.46 0 

Connect Devers-Vista OPGW to El Casco Substation East 

Structure 3S02, trenching 1 120' × 25' 0.07 0.07 0 

Connect Devers-Vista OPGW to El Casco Substation West 

Structure 3S25, trenching 1 100' × 25' 0.06 0.06 0 

Fiber Optic Cable Entrance at Devers 

D-EC 136, 
D-V 243 
Trenching 

2 80' × 25' 
329' × 25' 

0.24 0.24 0 

Fiber Optic Cable Entrance at El Casco 

Tie between Structures 4N65, 3N02, 
Trenching 

3 200' × 25' 
840' × 25' 
200' × 25' 

0.71 0.71 0 

Fiber Optic Cable Entrance at San Bernardino 

Structure 1E26 
Structure 1W26, trenching 

2 350' × 25' 
350' × 25' 

0.40 0.40 0 
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Table B-16. Telecommunication System Approximate Land Disturbance 

Project Feature 
Site  

Quantity 

Disturbed Acreage 
Calculation 

(L × W) 

Approximate  
Total Acres 

Disturbed During 
Construction 

Approximate  
Total Acres to 
be Restored 

Approximate 
Total Acres 

Permanently 
Disturbed 

Connect San Bernardino to Inland District Office 

SB-V 7, trenching 1 200' × 25' 0.11 0.11 0 

Option: Connect San Bernardino to Inland District Office  

Redlands Blvd at Bryn Mawr 
Trenching 

1 560' × 25' 0.3 0.5 0 

Fiber Optic Cable Entrance at Vista 

Structure 2N37 trenching 1 1,000' × 25' 0.57 0.57 0 

New Cable to Banning Substation 

Devers-Valley No. 2 M21-T1, 
trenching 

1 690' × 25' 0.4 0.4 0 

Source: SCE, 2013. 

B.3.7.5 Telecommunication System Workforce and Construction Equipment Estimates 

The estimated number of personnel and equipment required for construction activities related to the 
Telecommunications System for the Proposed Project are summarized in Table B-17, Telecommunica-
tion System Construction Equipment and Workforce Estimates. 

Table B-17. Telecommunication System Construction Equipment and Workforce Estimates 

Primary Equipment Description 
Estimated 

Horsepower 
Probable  
Fuel Type 

Primary  
Equipment 

Quantity 
Estimated 
Workforce 

Estimated 
Schedule 

(days) 

Duration  
of Use 
(hours) 

Telecommunications Work for OPGW and Work to Accommodate Construction 

Bucket Truck 300 Diesel 6 12 27 7 

Crew Truck 300 Diesel 3 3 27 8 

Backhoe 200 Diesel 2 4 40 7 

Dump truck 350 Diesel 2 3 17 3 

Material Transport 350 Diesel 1 1 4 4 

Forklift 200 Diesel 1 1 4 1 

Splice Lab 300 Diesel 6 12 40 7 

Telecommunications Work Inside the MEER 

Crew Truck 300 Gas 3 3 30 8 

Source: SCE, 2013. 

Construction would be performed by either SCE construction crews or contractors.  Contractor personnel 
would be managed by SCE construction management personnel.  SCE anticipates that crew members would 
work concurrently whenever possible; however, the estimated deployment and number of crew members 
would be dependent upon local jurisdiction permitting, material availability, and construction scheduling. 

SCE anticipates a total of up to approximately 14 construction personnel working on any given day on 
this project component. 
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B.3.8 Site Restoration 

All work associated with below grade activities would restore the grade back to its original condition.  A 
Revegetation Plan, as described under APM BIO-1, would be prepared and implemented to reduce or 
mitigate temporary impacts to habitat for special status species and foraging raptors.  The Revegetation 
Plan would provide guidelines and specifications for the replacement of vegetation in areas affected by 
construction, where special status species occur or have a reasonable potential to occur, in order to 
reduce or mitigate temporary loss or degradation of habitat.  The overall goal of implementing the 
revegetation plan would be to re-establish vegetation that is approximately equivalent to pre-
construction conditions in terms of coverage and composition of the native and non-native component 
species in particular areas. 

B.3.9 Construction Workforce and Equipment 

The estimated total number of personnel required for construction activities on any given day for the 
following components would be: 

 Transmission and Subtransmission Lines – up to approximately 300 construction personnel; 

 Substation Modifications – approximately 15-20 construction personnel at each substation site; and 

 Distribution Lines – up to approximately 20 construction personnel. 

The estimated workforce, as well as materials and equipment required for construction of the Proposed 
Project, are detailed for each project component in Appendix 1C. 

Construction would be performed by either SCE construction crews or contractors.  If SCE construction 
crews are used, they typically would be based at SCE’s local facilities, (e.g., service centers, substations, 
and transmission ROW) or a temporary material staging yard set up for the project.  Contractor con-
struction personnel would be managed by SCE construction management personnel and based out of 
the contractor’s existing yard or temporary material staging yard set up for the project. 

SCE anticipates that crews would work concurrently whenever possible; however, the estimated deploy-
ment and number of crew members would vary depending on factors such as material availability, 
resource availability, construction scheduling, and local jurisdiction requirements, if applicable. 

In general, construction efforts would occur in accordance with accepted construction industry stand-
ards.  To the extent possible, SCE would comply with local ordinances for construction activity.  Should 
the need arise to work outside the local ordinances, SCE would request a variance from the applicable 
local jurisdictions.  For example, it may be necessary to work during nighttime or outside normal work 
hours to facilitate major crossings, or when loads on the lines are reduced.  However, helicopters would 
not be used at night. 

B.3.10 Construction Schedule and Sequence 

SCE anticipates that construction of the Proposed Project would take approximately 36-48 months fol-
lowing receipt of CPUC and BLM approvals, completion of final engineering and procurement activities, 
acquisition of any necessary property rights, and receipt of other applicable permits. 

Given that the existing WOD transmission lines are a necessary component of the CAISO-controlled grid, 
they must remain operational for the majority of the Proposed Project construction duration in order to 
accommodate existing electric system operational requirements.  Any short- or long-term transmission 
line outages that would be needed to facilitate construction of any of the individual transmission lines 
for the Proposed Project would typically be scheduled through and subject to the approval of the CAISO.  
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As such, construction of the Proposed Project would be complex, given the need to keep existing WOD 
facilities operational during construction and the need to construct safely when in proximity to ener-
gized transmission lines. 

In addition to uncertain transmission line outage availability, the construction schedule duration would 
vary depending on other items such as, but not limited to, the following: the availability of substation 
and subtransmission line outages, the ability to construct needed critical telecommunications facilities in 
advance of transmission line construction, environmental constraints (e.g., nesting birds) during con-
struction, permit limitations, weather, and construction resource and material availability. 

Finally, the Proposed Project estimated construction schedule does not reflect scope modifications that 
may be recommended during the agency application review phase that: (1) are needed to accommodate 
requirements identified during final engineering and material procurement; (2) are needed to accommo-
date compliance with environmental restrictions during construction; (3) are needed to keep enough of 
the existing WOD transmission lines operational during construction; or (4) are otherwise needed for 
safety or electric system reliability. 

The diagram on page 53 includes a typical sequence of construction activities for structure installation 
and structure removal at any given location.  In general, it is estimated that new structure installation 
could range from four to six weeks and that structure removal could range from two to four weeks of 
overall construction duration, though these efforts would generally be spread out over a larger period of 
time in any one location.  For sites requiring retaining wall construction, an additional four to five weeks 
of active construction is expected.  Each segment of the Proposed Project would generally require the 
sequence for structure installation to occur two times and for structure removal up to three times. 

As seen in the diagram, access and spur road construction as well as civil upgrades, such as retaining 
walls, would be the first activity to occur on the ROW.  This would then be followed closely by structure 
site preparation where vegetation clearing can be performed without the need for outages on existing 
lines.  Upon completion of roads and structure site preparation, foundation installation would com-
mence.  Due to available clearances between drilling equipment and existing conductor, some founda-
tion installation may not be able to proceed until existing line segments are de-energized or re-routed 
using temporary shoo-fly structures. 

New structure construction would not typically begin until site specific foundation installation is com-
pleted, and the foundation construction equipment de-mobilized from the defined structure disturbance 
area.  The specific sequence in which new structures and conductor would be installed and existing 
structures and conductor would be removed cannot be fully defined at this time due to factors such as 
final tower locations to be determined upon final engineering, line outage duration and availability, 
extent of shoo-fly configurations, construction contractor resource availability, and potential environ-
mental constraints. 

Table B-18 provides preliminary construction durations for the respective Project components, noting 
that transmission is referenced by Segment.  The construction durations shown for each work scope ele-
ment represent the anticipated time required to complete all elements of construction associated with 
specific work scope with the exception of long-term site restoration.  The specified construction dura-
tions represent an estimate of time needed to complete defined work scope uninterrupted from 
planned start to finish for each Project component.  Typical of a linear transmission construction project, 
it is anticipated that along the length of a given Project segment, multiple construction crews would be 
working concurrently on each of the construction elements.  In addition, it is anticipated that construc-
tion activities would be occurring concurrently at up to four Project Segments at a time if no construc-
tion delays occur, and up to all six Project Segments if delays occur that result in a given Segment not 
being completed by the planned finish date. 
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Source: SCE, 2015 
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The approximate time frames in Table B-18 are inclu-
sive of the use of shoo-flies to address the need for 
keeping most of the existing circuits energized dur-
ing construction.  However, the construction dura-
tions do not factor in constraints for the relatively 
short-duration circuit outages that would be neces-
sary for switching shoo-flies and new line segments 
in and out of the CAISO-controlled grid.  Other proj-
ect activities, such as ROW procurement, design, and 
material procurement are assumed to occur in advance 
of construction, or in parallel and have also not been 
factored into the construction durations.  Addition-
ally, the time frames do not reflect time impacts 
from non-work windows that could result from 
addressing sensitive environmental areas, weather 
delays or other work-related restrictions. 
 

B.4 Operations and Maintenance 

Ongoing Operations and Maintenance (O&M) activities are necessary to ensure reliable service, as well 
as the safety of the utility workers and the general public, as mandated by the CPUC.  SCE facilities are 
subject to Federal Energy Regulatory Commission jurisdiction.  SCE transmission facilities are under 
operational control of the California Independent System Operator. 

The transmission, subtransmission, and distribution lines would be maintained in a manner consistent 
with CPUC General Order 95 and General Order 128, as applicable.  It is not anticipated that additional 
workforce would be necessary for the operation and or maintenance of the Proposed Project, because 
the project is proposed within an existing transmission corridor and substations.  Normal operation of 
the lines would be controlled remotely through SCE control systems, and manually in the field as 
required.  SCE inspects the transmission, subtransmission, telecommunications and distribution over-
head facilities in a manner consistent with CPUC General Order 165, a minimum of once per year via 
ground and/or aerial observation. 

Maintenance would occur as needed and could include activities such as repairing conductors, washing 
or replacing insulators, repairing or replacing other hardware components, replacing poles and towers, 
tree trimming, brush and weed control, and access road maintenance.  Most regular O&M activities of 
overhead facilities are performed from existing access roads with no surface disturbance.  However, 
repairing or replacing poles and structures could occur in undisturbed areas.  Existing conductors could 
require re-stringing to repair damages.  Some pulling site locations could be in previously undisturbed 
areas and at times, conductors could be passed through existing vegetation on route to their destination. 

Routine access road maintenance is conducted on an annual and/or as-needed basis.  Road mainte-
nance includes maintaining a vegetation-free road way (to facilitate access and for fire prevention) and 
blading to smooth over washouts, eroded areas, and washboard surfaces as needed.  Access road 
maintenance could include brushing (i.e., trimming or removal of shrubs) approximately 2 to 5 feet 
beyond berms or road’s edge when necessary to keep vegetation from intruding into the roadway.  
Road maintenance would also include cleaning ditches, moving and establishing berms, clearing and 
making functional drain inlets to culverts, culvert repair, clearing and establishing water bars, and 
cleaning and repairing over-side drains.  Access road maintenance includes the repair, replacement and 
installation of stormwater diversion devices on an as-needed basis. 

Table B-18. Preliminary Construction Durations 

Project Component 
Approximate Duration  

(months) 

Subtransmission Relocations 14 

Distribution Relocations 12 

Telecommunications 6 

Substations1 361 

Segment 1 14 

Segment 2 14 

Segment 3 24 

Segment 4 16 

Segment 5 24 

Segment 6 12 

1 - Substation work is intermittent and would be based on scheduled 
outages that would occur throughout the duration of Project 
construction. 
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Insulators could require periodic washing with water to prevent the buildup of contaminants (dust, salts, 
droppings, smog, condensation, etc.) and reduce the possibility of electrical arcing which can result in 
circuit outages and potential fire.  Frequency of insulator washing is region specific and based on local 
conditions and build-up of contaminants.  Replacement of insulators, hardware, and other components 
is performed as needed to maintain circuit reliability. 

Some towers and pole locations and/or lay down areas could be in previously undisturbed areas and 
could result in ground and/or vegetation disturbance, though attempts would be made to utilize previ-
ously disturbed areas to the greatest extent possible.  In some cases new access is created to remove 
and replace an existing towers and poles.  Wood pole testing and treating is a necessary maintenance 
activity conducted to evaluate the condition of wood structures both above and below ground level.  
Intrusive inspections require the temporary removal of soil around the base of the pole, usually to a 
depth of approximately 12 to 18 inches, to check for signs of deterioration.  Roads and trails are utilized 
for access to poles.  For impact prevention, all soil removed for intrusive inspections would be 
reinstalled and compacted at completion of the testing. 

Regular tree pruning would be performed to be in compliance with existing state and Federal laws, 
rules, and regulations and is crucial for maintaining reliable service, especially during severe weather or 
disasters.  Tree pruning standards for distances from overhead lines have been set by the CPUC (General 
Order-95, Rule 35), Public Resource Code 4293, California Code of Regulations Title 14, Article 4, and 
other government and regulatory agencies.  SCE’s standard approach to tree pruning is to remove at 
least the minimum required by law plus one years’ growth (species dependent). 

In addition to maintaining vegetation-free access roads, helipads and clearances around electrical lines, 
clearance of brush and weeds around poles and transmission tower pads, and as required by local juris-
dictions on fee owned ROWs, is necessary for fire protection.  A 10-foot radial clearance around non-
exempt poles (as defined by California Code of Regulations Title 14, Article 4) and a 25- to 50-foot radial 
clearance around nonexempt structures (as defined by California Code of Regulations Title 14, Article 4) 
are maintained in accordance with Public Resource Code 4292. 

In some cases, towers and poles do not have existing access roads and are accessed on foot, by heli-
copter, or by creating temporary access areas.  O&M related helicopter activities could include transpor-
tation of transmission line workers, delivery of equipment and materials to structure sites, structure 
placement, hardware installation, and conductor or OPGW stringing operations.  Helicopter landing areas 
could occur where access by road is infeasible.  In addition, helicopters must be able to land within SCE 
ROWs, which could include landing on access or spur roads. 

In addition to regular O&M activities, SCE conducts a wide variety of emergency repairs in response to 
emergency situations such as damage resulting from high winds, storms, fires, and other natural disasters, 
and accidents.  Such repairs could include replacement of downed poles, transmission towers, or lines or 
re-stringing conductors.  Emergency repairs could be needed at any time.  SCE would notify the applic-
able agencies as soon as feasible of any emergency repairs.  The notice would include a description of 
the work, location of the transmission facilities, and cause of the emergency, if known.  The applicable 
agencies and SCE would work together to agree upon habitat restoration needs after the emergency. 

The telecommunications equipment would be subject to maintenance and repair activities on an as-
needed or emergency basis.  Activities would include replacing defective circuit boards, damaged radio 
antennas or feedlines, and testing the equipment.  Telecommunication equipment would also be subject 
to routine inspection and preventative maintenance such as filter change-outs or software and hard-
ware upgrades.  Most regular O&M activities of telecommunications equipment are performed at sub-
station or communication sites and inside the equipment rooms and are accessed from existing access 
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roads with no surface disturbance; helicopter transportation may be required to access remote commu-
nications sites for routine or emergency maintenance activities.  Access road maintenance is performed 
as mentioned above. 

The telecommunications cables would be maintained on an as-needed or emergency basis.  Mainte-
nance activities would include patrolling, testing, repairing and replacing damaged cable and hardware.  
Most regular maintenance activities of overhead facilities are performed from existing access roads with 
no surface disturbance.  Repairs done to existing facilities, such as repairing or replacing existing cables 
and re-stringing cables, could occur in undisturbed areas.  Access and habitat restoration may be required 
for routine or emergency maintenance activities. 

For the West of Devers project, SCE would conduct an environmental review of all O&M activities that 
involve ground disturbance to determine potential risks to resources.  This review, which would include 
cultural and biological analysis, may result in additional permitting.  Following this review, SCE Environ-
mental would issue an Environmental Clearance, which O&M work crews would review and adhere to 
during preconstruction and construction for O&M.  Risk levels for activities on public lands were devel-
oped based on the O&M activity type and the potential effect to a sensitive environmental resource.  
These risk levels pertain to environmental review for O&M activities that have been proposed as part of 
an adaptive management approach to facilitate notification or receive approval of O&M activities within 
BLM’s authorization (i.e., ROW Authorization or Easement).  SCE would follow a similar environmental 
review process, including the implementation of applicable avoidance and minimization measures, for 
O&M activities on privately owned lands based on the type of activity and potential to affect sensitive 
environmental resources. 

Risk levels will generally be categorized by SCE as follows: 

Low Risk Level Environmental Impact – Activities may include: 

 Repair or maintenance-type activities that will not require any ground or vegetation disturbing activity. 

 The activity is not located in an area of any known sensitive cultural or biological resource, and/or the 
activity will occur in a previously disturbed location. 

 Impact prevention measures for Low Risk activities may include removing all materials, leaving the 
project area clean and safe, keeping all vehicles within the existing road prism or designated work area, 
ensuring that all personnel remain on existing roads and trails, or other measures. 

 The work would generally proceed after notification to the public land agency and does not generally 
require a monitor. 

Medium / High Risk Level Environmental Impact – Activities may include 

 Ground and/or vegetation disturbance. 

 Special Status Species likely or known to be present. 

 Additional field review by an SCE approved subject matter expert. 

 Impacts can be reduced or avoided with the implementation of avoidance and minimization measures. 

 Impact prevention measures for Medium/High Risk activities may include clearance surveys, monitor-
ing, avoidance and minimization, or other measures. 

 SCE Environmental Staff will perform tailboards as necessary. 

 The work may be allowed to proceed after notification to the public land agency, but may require 
approval, depending on the extent of ground disturbance. 
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B.5 Electric and Magnetic Fields Management 

B.5.1 Electric and Magnetic Fields 

Recognizing that there is public interest and concern regarding potential health effects that could result 
from exposure to electric and magnetic fields (EMF) from power lines, this document provides informa-
tion regarding EMF associated with electric utility facilities and the potential effects of the Proposed 
Project related to public health and safety.  Potential health effects from exposure to electric fields from 
power lines (produced by the existence of an electric charge, such as an electron, ion, or proton, in the 
volume of space or medium that surrounds it) are typically not of concern since electric fields are effec-
tively shielded by materials such as trees, walls, etc.  Therefore, the majority of the following informa-
tion related to EMF focuses primarily on exposure to magnetic fields (invisible fields created by moving 
charges) from power lines. 

Magnetic fields can be reduced either by cancellation or by increasing distance from the source.  Cancel-
lation is achieved in two ways.  A transmission line circuit consists of three “phases”: three separate 
wires (conductors), usually on an overhead tower.  The configuration of these three conductors can reduce 
magnetic fields.  When the configuration places the three conductors closer together, the interference, 
or cancellation, of the fields from each wire is enhanced, and the magnetic field is reduced.  This tech-
nique has practical limitations because of the potential for short circuits if the wires are placed too close 
together.  Close conductor spacing can also create worker safety concerns because there is a risk of 
workers contacting energized conductors during maintenance. 

This EIS does not consider magnetic fields in the context of NEPA and determination of environmental 
impact.  This is because (a) there is no agreement among scientists that EMF does create a potential 
health risk, and therefore, (b) there are no defined or adopted NEPA standards for defining health risk 
from EMF.  As a result, EMF information is presented for the benefit of the public and decisionmakers. 

After several decades of study regarding potential public health risks from exposure to power line EMF, 
research results remains inconclusive.  Several national and international panels have conducted 
reviews of data from multiple studies and state that there is not sufficient evidence to conclude that 
EMF causes cancer.  The International Agency for Research on Cancer (IARC), an agency of the World 
Health Organization (WHO), and the California Department of Health Services (DHS) both classified EMF 
as a possible carcinogen (WHO, 2001; DHS, 2002). 

In addition, the 2007 WHO [Environmental Health Criteria (EHC) 238] report concluded that: 

 Evidence for a link between Extremely Low Frequency (ELF, 50–60 Hz) magnetic fields and health risks 
is based on epidemiological studies demonstrating a consistent pattern of increased risk for childhood 
leukemia.  However, “…virtually all of the laboratory evidence and the mechanistic evidence fail to sup-
port a relationship between low-level ELF magnetic fields and changes in biological function or disease 
status.…the evidence is not strong enough to be considered causal but sufficiently strong to remain a 
concern.” 

 “For other diseases, there is inadequate or no evidence of health effects at low exposure levels.” 

Currently, there are no applicable regulations related to EMF levels from power lines or substations.  
However, following a CPUC decision from 1993 (Decision [D.]93-11-013) that was reaffirmed by the CPUC 
on January 27, 2006 (D.06-01-042), the CPUC requires utilities to incorporate “low-cost” or “no-cost” mea-
sures to mitigate EMF from new or upgraded electrical utility facilities up to approximately 4 percent of 
total project cost.  To comply with this requirement, SCE developed and included a Field Management 
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Plan (FMP) as part of the application for the Proposed Project to reduce magnetic field levels in the 
vicinity of the transmission line. 

B.5.2 EMF in the Proposed Project Area 

Magnetic field strength is a function of both the electric current carried by the wires, and the configura-
tion and design of the three conductors that together form a single circuit of an electric transmission 
line.  Magnetic field strengths for typical transmission power line loads at the edge of an overhead trans-
mission system right-of-way generally range from 10 to 30 milligauss (mG) (NIEHS, 2002).  Exposure to 
EMF occurs in the community from sources other than electric transmission lines.  Research on ambient 
magnetic fields in homes indicates that levels below 0.6 mG could be found in half of the studied homes 
in the centers of rooms, and that the average levels in the homes away from electrical appliances was 
0.9 mG.  Immediately adjacent to appliances (within 12 inches), field values are much higher, for exam-
ple: 4 to 8 mG near electric ovens and ranges, 20 mG for portable heaters, or 60 mG for vacuum 
cleaners (NIEHS, 2002).  Outside of the home, the public also experiences EMF exposure from the elec-
tric distribution system that is located throughout all areas of the community.  Existing EMF levels along 
SCE’s existing 220 kV corridor are indicated in Table B-19 and are discussed in greater detail in SCE’s EMF 
Field Management Plan (see EIS Appendix 4).  These calculated EMF levels were based on peak loading 
condition and a set of assumptions.  They were used to compare various design options and not meant 
to be indicators of real levels because magnetic field levels vary with time of the day, season of the year, 
and operating conditions. 

Table B-19. Magnetic Field Levels along Existing 220 kV Transmission Corridor 

Segment West or North Edge of ROW (mG) East or South Edge of ROW (mG) 

Segment 1, Model 1 28.5 67.0 

Segment 1, Model 2 30.5 54.1 

Segment 1, Model 3 50.9 66.7 

Segment 1, Model 4 32.1 67.6 

Segment 2, Model 1 74.8 53.4 

Segment 2, Model 2 75.0 36.1 

Segment 3 16.5 34.0 

Segment 4, Model 1 36.8 21.6 

Segment 4, Model 2 74.3 21.0 

Segment 5, Model 1 74.3 21.0 

Segment 5, Model 2 33.9 64.4 

Segment 5, Model 3 22.3 64.1 

Segment 6, Model 1 27.0 72.6 

Segment 6, Model 2 Northern ROW – 27.3 
Southern ROW – 28.4 

Northern ROW – 31.9 
Southern ROW – 75.3 

Segment 6, Model 3 Northern ROW – 27.2 
Southern ROW – 67.2 

Northern ROW – 32.4 
Southern ROW – 35.2 

Source: SCE’s Field Management Plan (see EIS Appendix 4). 

B.5.3 Field Management Plan for the Proposed Project 

This section discusses SCE’s general practices regarding EMF and the specific EMF reduction measures 
proposed by SCE for the Proposed Project.  SCE’s Field Management Plan is included in this EIS as 
Appendix 4.  SCE’s Field Management Plan also includes design calculations of estimated EMF levels for 
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the proposed 220 kV and 66 kV lines with and without implementation of these EMF reduction measures 
and conductor phasing (i.e., arranging conductors of the proposed transmission lines for magnetic field 
reduction).  These design calculations are shown in Table B-20.  For additional details on SCE’s set of 
assumptions and calculated magnetic field levels for the Proposed Project, see EIS Appendix 4. 

Table B-20. Calculated Magnetic Field Levels along Proposed 220 kV Transmission Corridor 

Segment 

Proposed without 
EMF Reduction: 

West or North Edge 
of ROW (mG) 

Proposed with Phasing 
and Increased 

Conductor Heights: 
West or North Edge 

of ROW (mG) 

Proposed without  
EMF Reduction: 

East or South Edge 
of ROW (mG) 

Proposed with Phasing 
and Increased 

Conductor Heights: 
East or South Edge 

of ROW (mG) 

Segment 1, Model 1 83.9 29.0 72.5 68.6 

Segment 1, Model 2 123.0 56.1 61.5 57.1 

Segment 1, Model 3 119.2 53.6 89.4 54.9 

Segment 1, Model 4 119.2 53.6 89.4 54.9 

Segment 2, Model 1 158.3 54.3 125.1 45.1 

Segment 2, Model 2 157.6 55.5 56.5 58.4 

Segment 3 127.5 37.5 15.0 2.2 

Segment 4, Model 1 158.3 54.3 13.3 2.3 

Segment 4, Model 2 9.3 0.4 186.5 53.6 

Segment 5, Model 1 9.3 0.4 186.5 53.6 

Segment 5, Model 2 190.5 45.0* 211.2 67.4* 

Segment 5, Model 3 190.5 35.5 211.2 53.6 

Segment 6, Model 1 18.0 0.7 180.4 60.7 

Segment 6, Model 2 Northern ROW – 13.0 
Southern ROW – 156.2 

Northern ROW – 0.9 
Southern ROW – 53.9 

Northern ROW – 137.2 
Southern ROW – 164.0 

Northern ROW – 54.8 
Southern ROW – 63.9 

Segment 6, Model 3 Northern ROW – 13.3 
Southern ROW – 162.0 

Northern ROW – 0.8 
Southern ROW – 50.7 

Northern ROW – 135.5 
Southern ROW – 23.6 

Northern ROW – 54.4 
Southern ROW – 29.3 

Source: SCE’s Field Management Plan (see EIS Appendix 4). 
* The proposed with EMF reduction calculations indicate phasing only.  Because the proposed design already includes no cost field reduction 

measures in the preliminary design, no low-cost field reduction measures, such as raising structure heights or conductor ground clearance 
near populated areas, are recommended in SCE’s Field Management Plan for this segment of the Proposed Project. 

SCE’s EMF Design Guidelines.  In accordance with Section X (A) of CPUC General Order 131-D, Decision 
No. D.06-01-042, and SCE's EMF Design Guidelines prepared in accordance with the EMF Decision, SCE will 
incorporate “no cost” and “low cost” magnetic field reduction steps in the design of the proposed trans-
mission line and switchyard. 

SCE’s guidelines call for implementation of measures to reduce magnetic fields based on the land uses 
surrounding each project, in the following priority: 

 Schools, day care centers, hospitals 

 Residential properties 

 Commercial/industrial land uses 

 Recreational sites 

 Agricultural lands 

 Undeveloped land 
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Common magnetic field reduction options SCE utilizes to comply with the CPUC EMF Policy include the 
following measures, any or all of which may be selected to reduce the magnetic field strength levels 
from the proposed transmission line: 

 Increasing the distance from electrical facilities by: 

– Increasing pole (structure) height, 

– Increasing the width of right-of-way, and/or 

– Locating power lines closer to the centerline of the corridor. 

 Reducing conductor (phase) spacing. 

 Arranging conductors to reduce magnetic field. 

 Converting single-phase circuits to split-phase circuits. 

Proposed EMF Reduction Measures.  The Preliminary Field Management Plan for the Proposed Project 
(EIS Appendix 4) includes each of these measures, as “no cost” and “low cost” magnetic field reduction 
steps: 

 Utilize subtransmission structure heights that meet or exceed SCE’s EMF preferred design criteria, 

 Utilize underground subtransmission construction for crossing other transmission structures and other 
engineering reasons, 

 Utilize double-circuit construction that reduces spacing between circuits as compared with single-circuit 
construction, 

 Utilize taller structure heights or increased conductor ground clearance where the proposed transmis-
sion lines run adjacent to populated areas, and 

 Arrange conductors of the proposed transmission lines for magnetic field reduction (“phasing”). 

Final engineering and selection of the alignment of the line would include seeking opportunities to strate-
gically place the line farther from priority land uses, where feasible. 

Additional information regarding EMF and Proposed Project can be found in Appendix B of SCE’s CPCN 
application (A.13-10-020).  SCE’s CPCN application and Proponent’s Environmental Assessment are avail-
able for public review at the CPUC Energy Division CEQA Unit and on the project website at: 

http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/westofdevers.htm 

If the project or an alternative is approved by the CPUC, SCE would prepare and submit to the CPUC a 
Final EMF Management Plan containing the precise EMF measures to be employed for the project. 

B.6 Applicant Proposed Measures 

SCE proposes to implement certain measures to ensure the Proposed Project would occur with minimal 
environmental impacts in a manner consistent with applicable rules and regulations.  SCE proposes to 
implement these measures during the design, construction, and operation of the Proposed Project in 
order to avoid or minimize potential environmental impacts (SCE, 2013 and 2014a). 

Applicant Proposed Measures (APMs) listed in Table B-21 are considered part of the Proposed Project 
and are considered in the evaluation of environmental impacts (see Section D).  CPUC approval would be 
based upon SCE adhering to the Proposed Project as described in this document, including this project 
description and the APMs, as well as any adopted mitigation measures identified by this EIS. 

http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/westofdevers.htm
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Table B-21 lists each APM by environmental issue area.  In some cases, mitigation measures presented 
in Section D either expand upon or add detail to the APMs presented in Table B-21 as necessary, to 
ensure that potential impacts would be reduced to less than significant levels. 

Table B-21. Applicant Proposed Measures (APMs) 

APM Description 

Air Quality 

APM AIR-1 SCE would prepare an Exhaust Emissions Control Plan to establish a target goal of a project-wide fleet average 
reduction of 20 percent NOX compared to the estimated unmitigated emissions as presented in the PEA for 
applicable diesel-fueled off-road construction equipment of more than 50 horsepower. 

Acceptable options for reducing emissions could include, but are not limited to: the use of newer model engines 
meeting USEPA Tier 3 standards if available (or better), low emissions diesel products, alternative fuels, engine 
retrofit technology, after-treatment products, and/or other similar available options. 

APM AIR-2 SCE would prepare a Fugitive Dust Control Plan to reduce fugitive dust emissions (fugitive PM10 and PM2.5).  
Acceptable control measures for reducing emissions described within the Fugitive Dust Control Plan may 
include, but are not limited to: limit traffic speeds on unpaved roads to 15 mph; apply water as needed to 
comply with SCAQMD Rule 403 requirements, or apply soil stabilizers (e.g., gravel for substation area) on active 
unpaved access roads, the substation area, and staging areas if construction activity causes persistent visible 
emissions of fugitive dust beyond the work area; apply soil stabilizers to inactive construction areas as 
described in the SWPPP; where applicable, install gravel, shaker plates, or other BMPs at the point of 
intersection with public paved surfaces. 

The Fugitive Dust Control Plan would describe how the measures would be implemented and monitored during 
Project construction.  Furthermore, as construction details become available, the Fugitive Dust Control Plan 
would include site-specific mitigation measures for Project areas that could be more likely to generate dust near 
sensitive receptors. 

Biology 

APM BIO-1 Revegetation Plan. Prior to starting construction, a draft revegetation plan would be prepared to guide the 
revegetation of those areas subject to temporary project impacts during construction and that are not included 
within either the WR-MSHCP or CV-MSHCP (e.g., land areas within the Morongo Reservation or San Bernardino 
County), and where dominant land cover consists of native vegetation.  The objective of revegetation would be 
to re-establish vegetation back to pre-construction conditions (e.g., by maintaining roughly equivalent or 
comparable native to non-native dominance patterns) with consideration of adjacent community composition. 

Areas dominated primarily by non-native vegetation and that are temporarily disturbed by construction activities 
may also be revegetated; however, the primary objective for those areas would be to stabilize soils to minimize 
erosion potential in accordance with any applicable SWPPP requirements. 

Prior to completing construction activities, the revegetation plan would be finalized to address site-specific con-
ditions, methodology and technique, implementation schedule, monitoring and maintenance, and success criteria. 

The revegetation plan would also direct revegetation of temporarily impacted native-dominated vegetation areas 
located in the WR-MSHCP and the CV-MSHCP plan areas consistent with MSHCP standards and pursuant to 
any agreements negotiated between SCE and the MSHCP management entities (e.g., RCA and CVCC) 
regarding SCE’s obligations as a PSE receiving coverage for impacts to various resources.  If SCE does not 
gain PSE status under either MSHCP, the draft revegetation plan to re-establish native-dominated vegetation 
back to pre-construction conditions (as noted above) would include native dominated areas within MSHCP 
areas also.  The draft revegetation plan would be submitted to the CPUC, BLM, and applicable wildlife agencies 
for approval after completion of final engineering and prior to the start of construction. 

The Revegetation Plan will include the following elements: 

(a) A statement of revegetation goals for different areas within the project (e.g., to mitigate project impacts to 
specific resources) based on the administrative land jurisdiction particular areas fall in and also based on the 
different vegetation types and the constituent elements therein.  In particular, revegetation objectives for areas 
supporting native vegetation may differ substantially from the objectives for revegetation in other areas.  Revege-
tation objectives will be specified for different habitat and vegetation types and for the following administrative 
areas: 1) San Bernardino County, including specific reference to goals for revegetation within USFWS-
designated Critical Habitat for California gnatcatcher and areas deemed occupied by Stephens’ kangaroo 
rat; 2) WRC MSHCP areas, including Public/Quasi-Public conservation areas and Additional Reserve Lands; 
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Table B-21. Applicant Proposed Measures (APMs) 

APM Description 

3) CVMSHCP areas; and 4) areas to be re-vegetated on land within the Morongo Reservation.  Examples of 
likely goals may include preventing or minimizing further site degradation; stabilizing soils; promoting passive 
vegetation recovery over time; replacing degraded natural vegetation and habitat value with equivalent 
vegetation cover and composition as compared to pre-construction conditions; and minimizing soil erosion, 
dust generation, and weed invasions. 

(b) Quantitative success criteria.  Because restoration goals will differ according to location, success criteria 
shall be tailored appropriately to areas in different administrative jurisdictions (please see above) and will also 
be defined specifically for areas containing habitat for listed species and other special-status species for which 
habitat value is being replaced along the route. 

(c) Implementation.  The Plan will describe SCE’s proposed implementation measures, including:  (a) pre-
construction characterization of specific areas subject to temporary construction impacts; (b) soil preparation 
measures, including locations of recontouring, decompacting, soil amendments, imprinting, or other treatments; 
(c) details for top soil salvage and storage, as applicable; (d) plant material collection and acquisition guidelines, 
including guidelines for obtaining plants or seed from vendors; (e) scheduling and methods for planting or seeding; 
(f) proposed irrigation methods. 

(d) Maintenance.  The Plan will include scheduling and methods for proposed maintenance activities such as 
weeding, trash removal, etc. 

(e) Monitoring and Reporting.  The Restoration Plan will include a detailed monitoring and reporting program, 
commensurate with the goals and success criteria for each revegetation site.  The monitoring and reporting 
program will be designed to evaluate progress toward success criteria at appropriate milestones, provide an 
objective determination whether each site meets success criteria at the end of the monitoring period, and report 
this information to the relevant agencies. 

(f) Contingency.  The Plan will include contingency measures for implementation if revegetation efforts make 
insufficient progress toward success criteria at specified milestones 

APM BIO-2 Biological Monitoring. Where special-status species (e.g., reptiles, birds, mammals, and bat roosts) or unique 
resources (defined by regulations and local conservation plans) are known to occur, biologists would monitor 
construction activities, unless otherwise mitigated for or as appropriate actions are described in species-specific 
APMs.  

APM BIO-3 Nesting Birds. SCE would prepare and implement a Nesting Bird Management Plan to address nesting birds 
undertaken in collaboration with the CDFW, USFWS, and BLM.  The Plan would be an adaptive management 
plan that may be updated as needed if improvements are identified or conditions in the field change.  The Plan 
would include the following: nest management and avoidance, field approach (survey methodology, reporting, 
and monitoring), and the Project avian biologist qualifications.  The avian biologist would be responsible for 
oversight of the avian protection activities including the biological monitors. 

In order to minimize impacts to nesting birds during nesting season, pre-construction surveys and regular sweep 
surveys of active construction areas by a qualified biologist would focus on breeding behavior and a search for 
active nests within 500 feet of the project disturbance areas where survey access is not limited. 

(a) For vegetation clearing that needs to occur during the typical nesting bird season (February 1 to August 31; as 
early as January 1 for raptors) qualified biologists would conduct nesting bird surveys.  If an active nest (e.g., nests 
with eggs or chicks) was located, the appropriate avoidance and minimization measures from the management 
plan would be implemented.  If it is determined that removal of an active nest is required, the project avian 
biologist will evaluate the appropriate level of consultation with CDFW, USFWS, and BLM; 

(b) During the typical nesting bird season, SCE would conduct pre-construction clearance surveys no more 
than 14 days prior to initial start of construction and in accordance with the adaptive management plan, to 
determine the location of nesting birds and territories; 

(c) Nest monitoring would be conducted by Project biological monitors with knowledge of bird behavior under 
the direction of a BLM and/or CDFW approved avian biologist; 

(d) Nesting deterrents (e.g. mooring balls, netting, etc.) could be used for inactive nests where appropriate at 
the direction of the Project avian biologist; 

(e) A Project avian biologist would determine the appropriate buffer area around active nest(s) and provisions 
for buffer exclusion areas (e.g.  highways, public access roads, etc.) along with construction activity limits.  Unless 
restricted by the Project avian biologist, construction vehicles would be allowed to move through a buffer area 
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with no stopping or idling.  The Project avian biologist would determine, evaluate, and modify buffers as 
appropriate based on species tolerance and behavior, the potential disruptiveness of construction activities, 
and existing conditions; and 

(f) The Project biological monitor would observe and document implementation of appropriate buffer areas around 
active nest(s) during project activities.  The active nest site and applicable buffer would remain in place until 
nesting activity concluded.  Nesting bird status reports would be submitted according to the management plan. 

APM BIO-4 Burrowing Owl. A pre-construction, focused burrowing owl survey would be conducted no more than 30 days 
prior to commencement of ground-disturbing activities within suitable habitat to determine if any occupied 
burrows are present.  If occupied burrows are found, adequate buffers shall be established around burrows.  
Adequate buffers would be determined by a Project Avian biologist based upon field conditions and resource 
agency guidelines for wintering burrows and breeding season burrows. 

SCE would develop a Burrowing Owl Management Plan for the Project.  The Plan would include information 
related to construction monitoring, avoidance and minimization measures, relocation strategy, exclusionary 
devices, and reporting requirements. 

APM BIO-5 Desert Tortoise. In desert tortoise habitat in Segments 5 and 6, from Deep Creek Road east to Devers 
Substation, project personnel in non-desert tortoise exclusion fenced areas would be required to inspect for 
desert tortoises under vehicles prior to moving the vehicle.  If a desert tortoise is found beneath a vehicle, the 
vehicle would not be moved until the tortoise leaves on its own accord, or if necessary, the tortoise may be 
moved by an Authorized Biologist.  If a vehicle must be moved in the event of an emergency, placing a tortoise in 
harm’s way, a USFWS Authorized Biologist may move the tortoise to an appropriate location. 

All burrows suitable for desert tortoise found during clearance surveys within project ground disturbance areas 
within desert tortoise habitat, whether occupied or vacant, that would be subject to construction-related 
disturbance, would be excavated by a Biologist authorized by USFWS, and collapsed or blocked to prevent 
desert tortoise reentry. 

All desert tortoise handling, including excavations of nests, would be conducted by a Biologist authorized by 
USFWS, in accordance with USFWS-approved protocol in compliance with appropriate regulatory permits. 

Desert tortoise exclusion fencing shall be installed around staging yards within suitable, occupied habitat 
according to USFWS recommended specifications (USFWS, 2005) and in compliance with appropriate 
regulatory permits. 

Trash and food items would be contained in closed containers during construction to discourage attracting 
opportunistic predators such as ravens. 

APM BIO-6 Least Bell’s Vireo, Southwestern Willow Flycatcher, & Western Yellow-billed Cuckoo. Pre-construction: In 
areas of potentially suitable riparian habitat for the least Bell’s vireo (or other listed riparian birds), which occurs in 
Segment 3 and may occur in limited areas in Segment 4, SCE would conduct non-protocol pre-construction 
surveys no more than 7 days prior to commencing construction activities to determine the location of nests and 
territories.  Survey areas would include potentially suitable habitat within a 500-foot buffer around project 
disturbance areas unless property access is not allowed. 

Buffer: If active least Bell’s vireo (or other listed riparian bird) nesting activity is identified, SCE’s avian 
biologist would establish a buffer area where construction activities are prohibited around active least Bell’s 
vireo nest(s) and would monitor construction activities to evaluate the adequacy of the buffer.  The buffer would 
be established and may be subsequently adjusted based on construction activities, noise and disturbance 
levels in the area not attributable to construction, and observed behavior of individual vireos (or as specified 
by conditions established under a Biological Opinion issued by the U.S. Fish & Wildlife Service or as directed 
by provisions established under the WR-MSHCP if SCE obtains PSE status). 

As SCE intends to apply for PSE status, if granted, potential impacts to the least Bell’s vireo would be mitigated 
by participation in the WR-MSHCP.  SCE’s participation would include following provisions and measures 
outlined in the WR-MSHCP.  SCE would prepare a Determination of Biological Equivalent or Superior 
Preservation (DBESP) that would include conservation recommendations similar to those that would be 
established under a Biological Opinion.  The Riverside Conservation Authority (RCA) would request USFWS 
and CDFW concurrence with the MSHCP “findings of consistency,” as well as DBESP approval.  Subsequent 
coordination on any biological issues would be handled through consultation with the RCA.  The RCA would 
determine the need for additional consultation with the USFWS and CDFW. 
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If SCE does not participate in the WR-MSHCP, then any temporary and permanent impacts to least Bell’s vireo 
and its habitat that may occur in Segments 3 and 4 would be mitigated by obtaining an incidental take 
authorization under the Federal and State Endangered Species Acts and implementing relevant permit 
conditions. 

APM BIO-7 Special Status Plants. Pre-construction surveys for plant species assigned a State Rare Plant Rank of 1B 
would be performed during the appropriate season and observed populations compared to impact area limits 
associated with final design.  If substantial adverse impacts to a population are unavoidable then replacement 
or translocation of equivalent numbers of plants would be planned and implemented.  (Substantially adverse 
impacts are defined as damage or loss of at least 20 percent of the total number of individuals in a local 
population within the Project Area or 20 percent of the total area occupied by a population of special status 
plants.  Potential impacts to species ranked 2 or 4 would not be considered significant but may still be avoided 
to the extent practicable). 

Special status plants designated on List 1B that are substantially adversely affected would be salvaged and 
relocated.  SCE will prepare plan to accomplish salvage and relocation/replacement that states methods of 
salvage, storage, and replacement planting of seeds or plants, and to identify receptor sites, set target numbers 
to be established, describe monitoring methods, and define requirements for maintenance and annual monitoring 
reports. 

List 1B species observed in project area include: Yucaipa onion, smooth tarplant, Parry’s spineflower, white-
bracted spineflower, and chaparral sand verbena. 

APM BIO-8 Coachella Valley Milk-vetch. Focused surveys for Coachella Valley milk-vetch would be conducted during the 
appropriate season within designated Critical Habitat along the Whitewater River during the season 
immediately preceding proposed construction activities in that area. 

This species was not found during focused surveys conducted in 2011 and 2012.  If this species is located and 
occurs within areas potentially subject to impacts during construction, a plan to avoid impacts, protect 
specimens in place, and/or salvage and replace affected specimens would be developed in consultation with 
the CVCC, USFWS, and CDFW. 

APM BIO-9 
 
(Revised by SCE 
in Comment 
Letter on Draft 
EIR/EIS) 

Jurisdictional Water Permits. Jurisdictional waters permits would be obtained from CDFW under Cal. Fish & 
Game Code Section 1602, and from USACE, EPA and the SWRCB in accordance with Sections 404 and 401 of 
the Clean Water Act, to address unavoidable impacts to State and Federal jurisdictional waters.  Impacts would 
be mitigated based on the terms of the permits. 

The applicant would develop a Habitat Mitigation and Monitoring Plan (HMMP) for affected jurisdictional areas 
within established riparian areas, as needed, for review and approval by the USACE, CDFW, the EPA and the 
SWRCB as appropriate.  The plan would describe measures to accomplish restoration or revegetation, provide 
criteria for restoration success, and specify compensation ratios.  Monitoring and reporting requirements and 
the duration of post-construction monitoring would be specified.  A copy of the final HMMP would be provided to 
the CPUC, USACE EPA, SWRCB, and CDFW. 

Regarding any affected Riparian/Riverine drainages and habitat areas in Segments 3 and 4 in Western Riverside 
County, if SCE participates in the WR-MSHCP, SCE would prepare a DBESP that would include mitigation 
measures consistent with the HMMP as previously described.  The RCA would request USFWS and CDFW 
concurrence with the MSHCP “findings of consistency,” as well as DBESP approval.  Subsequent coordination on 
any biological issues would be addressed through consultation with the RCA.  The RCA would determine the 
need for additional consultation with the USFWS and CDFW. 

APM BIO-10 Coastal California Gnatcatcher and Designated Critical Habitat. In San Bernardino County, SCE would 
develop construction minimization measures and habitat conservation measures to be incorporated into Section 
7 consultation, with the intent to obtain take authorization for the expected minimal impact (based on negative 
surveys to date), as well as a finding of no adverse modification to Critical Habitat.  Expected measures would 
include: pre-construction protocol surveys to identify the locations of any gnatcatchers; monitoring of all 
vegetation clearing in coastal sage scrub habitat or designated Critical Habitat in San Bernardino County; resto-
ration of temporarily impacted coastal sage habitat; and additional restoration of degraded areas within the SCE 
right-of-way as compensation for permanent impacts to coastal sage scrub habitat, such that there is no net loss 
of habitat value for coastal California gnatcatcher in San Bernardino County. 
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Table B-21. Applicant Proposed Measures (APMs) 

APM Description 

APM BIO-11 Stephens’ Kangaroo Rat. For portions of the Proposed Project within SKR habitat in Segments 2 and 3, from 
the San Bernardino Junction to the Riverside County line, avoidance and mitigation measures would be 
incorporated into conditions established in a Biological Opinion issued through Section 7 consultation with 
USFWS, which would be required to obtain incidental take authorization for the expected minimal impact 
(based on surveys to date).  Expected measures would include: pre-construction protocol surveys to identify the 
locations of any SKR present and delineate extent of suitable habitat: monitoring by a qualified biologist during 
all vegetation clearing and ground disturbance in suitable habitat; flagging of potential burrows for avoidance 
where possible; covering all excavated, steep-walled holes or trenches more than 2 feet deep at the close of 
each working day with plywood or provide one or more escape ramps constructed of earth fill or wooden planks 
to prevent entrapment of SKR during construction; thorough inspection of construction pipes, poles, culverts, 
or similar structures with a diameter of 1.5 inches or greater stored at a construction site for one or more 
overnight periods shall be done by a qualified biologist for the presence of SKR before the construction pipes, 
poles, culverts, or similar structures is subsequently buried, capped, or otherwise used or moved in any way; 
where construction traffic over identified burrows is unavoidable, covering burrows during daytime operations with 
1-inch plywood or steel plates to avoid collapsing burrow; restoration of all temporarily affected areas within 
suitable habitat; and additional restoration of degraded areas within the SCE right-of-way as compensation for 
permanent impacts to suitable habitat, such that there is no net loss of habitat value for SKR, as agreed upon 
by USFWS. 

APM BIO-12 Los Angeles Pocket Mouse; Palm Springs Pocket Mouse. SCE would develop construction minimization 
measures and habitat conservation measures, as necessary through MSHCP participation, or, in the absence 
of such participation, in consultation with USFWS and CDFW.  Habitat mitigation measures would be a 
combination of revegetation of temporarily impacted areas (see APM-BIO-1) and restoration of degraded areas 
as necessary to conserve the equivalent of 90 percent of the long-term conservation value habitat for LAPM, as 
determined by the RCA and/or USFWS and CDFW. 

APM BIO-13 In areas where foot travel is necessary outside of already identified temporary or permanent disturbance areas.  
Biological Monitors, present in areas as required by APM BIO-2, would assist construction crews in determining 
the most appropriate foot path having the least potential to disturb sensitive biological resources. 

Cultural/Paleontological 

APM CUL-1 Potential Project effects to Historical Resources/Historic Properties may be mitigated or reduced to a less than 
significant level by utilizing one, or a combination of standard-practice mitigation scenarios potentially 
including, but not limited to: 

Prehistoric Resources: 
a. avoid (avoidance by design, preserve in place, capping); 
b. minimize (reduction of Area of Direct Impact/Effect); 
c. mitigate (data recovery). 

Historic Resources: 
a. avoid (avoidance by design, preserve in place, capping); 
b. minimize (reduction of Area of Direct Impact/Effect); 
c. mitigate (historic context statement, data recovery). 

Historic Architecture/Utility Infrastructure: 
a. avoid (avoidance by design, preserve in place); 
b. minimize (reduction of Area of Direct Impact/Effect); 
c. mitigate (historic context statement, Historic American Engineering Record, Historic American Building 
Survey, advanced DPR recordation). 

Traditional Cultural Property: 
a. consult with Native American stakeholders on perceived impacts/effects and negotiate mutually agreeable 
treatment. 
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Table B-21. Applicant Proposed Measures (APMs) 

APM Description 

APM CUL-2 During construction, it is possible that previously unknown archaeological or other cultural resources or human 
remains could be discovered.  Prior to construction, SCE would prepare a Construction Monitoring and 
Unanticipated Cultural Resources Discovery Plan or similar document to be implemented if an unanticipated 
discovery is made.  At a minimum the Plan would detail the following elements: 

Worker and supervisor training in the identification of cultural remains that could be found in the Proposed 
Project area, and the implications of disturbance and collection of cultural resources per applicable federal and 
state laws. 

Worker and supervisor response procedures to be followed in the event of an unanticipated discovery, 
including appropriate points of contact for professionals qualified to make decisions about the potential 
significance of any find. 

Identification of persons authorized to stop or redirect work that could affect the discovery, and their on-call 
contact information. 

Procedures for monitoring construction activities in archaeologically sensitive areas. 

A minimum radius around any discovery within which work would be halted until the significance of the resource 
has been evaluated and mitigation implemented as appropriate. 

Procedures for identifying and evaluating the historical significance of a discovery. 

Procedures for consulting Native Americans when identifying and evaluating the significance of discoveries 
involving Native American cultural materials. 

Procedures to be followed for treatment of discovered human remains per current state law on non-Federal 
land, Federal law (including the Native American Graves Protection and Repatriation Act) on Federal land and 
protocol developed in consultation with Native Americans. 

APM PAL-1 Potential effects of the Proposed Project to sensitive paleontological resources may be mitigated or reduced to 
a less-than-significant level by implementing a Paleontological Resource Mitigation and Monitoring Plan, which 
would identify monitoring and treatment requirements for sensitive paleontological resources of significance. 

Hydrology 

APM HYDRO-1 Installation of drainage improvements would be designed to maintain the existing flow patterns as practicable. 

APM HYDRO-2 Soil disturbance at structures and access roads would be minimized and designed to prevent long-term erosion 
through revegetation or construction of permanent erosion control structures. 

APM HYDRO-3 Erosion control and hazardous material plans will be incorporated into the construction bidding specifications to 
ensure compliance. 

Minerals 

APM MIN-1 To minimize interference with mining operations at Robertson’s Ready Mix Banning Rock Plant #66, SCE will 
coordinate with the owner/operator to avoid critical mining periods and high volume earthmoving days and will 
document said coordination. 

Recreation 

APM REC-1 SCE would coordinate temporary closures with recreational facility managers and would post a public notice at 
recreation facilities indicating that the facilities would be closed or have limited use during construction. 

APM REC-2 SCE would prepare a construction notification plan identifying procedures for notifying the public of the location 
and duration of construction. 

Transportation 

APM TRANS-1 SCE would prepare a project specific helicopter use plan to describe anticipated helicopter activities.  The 
helicopter plan will include information related to the types of activities to be conducted by helicopters, locations 
of and activities to be conducted at helicopter yards, flight and data management procedures, and safety 
information. 
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B.7 Connected Actions 

B.7.1 Definition of Connected Action Projects 

The CPUC and BLM have evaluated a range of projects to determine whether they are so closely related to 
the Proposed Project as to be considered “connected actions” under the National Environmental Policy Act 
(NEPA).  Projects that are considered “connected actions” under NEPA (40 C.F.R. 1508.25(a)(l)) include 
actions that: 

(i) are automatically triggered by the proposed action, 

(ii) cannot or will not proceed unless the proposed action occurs first or simultaneously, or 

(iii) are interdependent parts of a larger action and depend upon the larger action for 
their justification. 

The second category (ii) is relevant for the generation projects considered to be “connected.”  The 
approach to identifying connected actions for the Proposed Project has been driven by an analysis of 
generator interconnection agreements and transmission studies prepared by the California Independent 
System Operator (CAISO).  A number of solar generation projects appear to depend on the WOD 
Upgrade Project in order to move to construction and operation, because there is currently inadequate 
transmission capacity west of Devers Substation. 

Table B-22 lists the generation projects that are analyzed as actions connected to the WOD Project and 
includes a brief explanation of why each project is considered to be connected.  These projects are 
described in more detail in Sections B.7.2.1 and B.7.2.2.  The total generation capacity of the projects in 
Table B-22 is 1,474 MW.  

Table B-22. Connected Actions – Solar Generation Projects 

Project Name (if known)1 MW / Type Rationale for Consideration as a “Connected Action” 

Known Projects with Interconnection Agreements  

Palen SEGS I, LLC (Palen) 
subsidiary of Abengoa Solar LLC 
(CAISO Queue 365) 

500 MW 
Solar Trough  

Project deliverability via Red Bluff Substation modeled in CAISO 
“transition cluster” that presumes implementation of WOD 
Upgrade Project, and this project’s interconnection agreement 
was executed in February 2011 that presumes implementation 
of the WOD Upgrade Project. 

Potentially connected to Proposed Project because this project 
may not be able to achieve deliverability without WOD Upgrade 
Project, and it may not be possible to be made deliverable by 
the 1,050 MW of additional deliverability within the existing 
West of Devers Interim Project (due to lack of capacity or lack 
of financial ability). 

Desert Harvest, LLC 
EDF Renewable Energy 
(CAISO Queue 643AE) 

150 MW 
Solar 

Photovoltaic 
(PV) 

Project has an interconnection agreement that was executed in 
October 2014 that presumes implementation of WOD Upgrade 
Project and achieving deliverability via Red Bluff Substation. 

Potentially connected to Proposed Project, because this project 
may not be able to achieve deliverability without WOD Upgrade 
Project, and it may not be possible to be made deliverable by 
the 1,050 MW of additional deliverability within the existing 
West of Devers Interim Project (due to lack of capacity or lack 
of financial ability). 
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Table B-22. Connected Actions – Solar Generation Projects 

Project Name (if known)1 MW / Type Rationale for Consideration as a “Connected Action” 

Confidential Projects Requesting Interconnection  

Project 1: Connecting at Red Bluff 
Substation (CAISO Queue 421) 

50 MW 
Solar PV 

Project 1 deliverability modeled in CAISO “transition cluster” 
that presumes implementation of WOD Upgrade Project. 

Project 2: Connecting at Red Bluff 
Substation 230 kV (CAISO Queue 1070) 

250 MW 
Solar PV 

Projects 2 through 6 entered the CAISO interconnection process 
after the CAISO determined that the WOD Upgrade Project 
would allow additional generators in Eastern Riverside County 
to achieve “full capacity deliverability” status. 

These projects may not meet their financial or economic goals 
without the proposed WOD Upgrade Project being online.  

Project 3: Solar Star Blythe Mesa Project 
Connecting at Colorado River Substation 
230 kV (CAISO Queue 576)2 

224 MW 
Solar PV 

Project 4: Connecting at Colorado River 
Substation 230 kV (CAISO Queue 970) 

150 MW 
Solar PV 

Project 5: Connecting at Colorado River 
Substation 230 kV (CAISO Queue 1071) 

150 MW 
Solar PV 

Total this table: 1,474 MW  

1 - The CAISO queue position indicates when the generator requested interconnection, and at that time, the CAISO can commence studies to 
determine the transmission upgrades that might be needed to integrate the generator with the remainder of the system. 

2 - Project 3 executed an interconnection agreement in July 2015 that presumes implementation of WOD Upgrade Project and achieving 
deliverability via Colorado River Substation.  The Solar Star Blythe Mesa (Queue 576) was filed at FERC on July 31, 2015. 

Each of these connected actions is described below, to the extent that information is available.  The 
environmental impacts of these connected actions are described in Section D of this EIS, following the 
discussion of the Proposed Project impacts.  It is important to note that each of these projects will have 
its own project-level impact analysis under CEQA and/or NEPA.  The analysis presented in this EIS is 
intended to disclose the range of potential impacts to the public and to decision-makers, since these 
projects are all made more likely to occur by the construction of the WOD Upgrade Project. 

B.7.2 Descriptions of Connected Action Projects 

Two categories of projects are defined here.  Section B.7.2.1 describes known projects, and Section 
B.7.2.2 presents analysis assumptions for projects that are not yet publicly defined. 

B.7.2.1 Known Projects 

Palen Solar Power Project 

The Palen Solar Power Plant (PSPP) was first proposed in August 2009 by Solar Millennium as a 500 MW 
solar trough project.  Project review was completed by the California Energy Commission (CEC) and BLM, 
and a slightly smaller project was approved in December 2010, incorporating two potential alternative 
layouts.  Subsequently, Solar Millennium filed for bankruptcy and sold the project to BrightSource (CEC, 
2015), and a new proceeding was initiated at the CEC and BLM.  The CEC published its Final Staff Assess-
ment (FSA) in several parts, completing it in November 2013.  In September 2014, the CEC published a 
revised Presiding Member’s Proposed Decision (PMPD), recommending approval of a single power 
tower with 250 MW capacity, rather than the two tower 500 MW proposed project (CEC, 2014), and the 
addition of thermal storage capacity.  In late September 2014, BrightSource withdrew its application to 
the CEC and the proceeding was terminated.  After withdrawal of the BrightSource application, Palen 
SEGS I, LLC requested an extension of the original proceeding deadline for the commencement of con-
struction of the project from December 15, 2015 to December 15, 2016.  The owner also noted that the 
ownership of the project is fully held by Abengoa SP Holdings, LLC.  In September 2015, the Energy Com-
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mission granted the extension of time to construct to give the project owner time to file an amendment 
to update the design to solar trough and to incorporate energy storage into the project. 

Because of the CEC’s decision to grant an extension of the original decision, the project would likely be a 
500 MW project at this location with storage, this analysis assumes that the impacts associated with a 
500 MW solar trough would be a connected action to the WOD Upgrade Project. 

PSPP would be located either entirely or primarily on public land managed by the BLM (Right-of-Way 
No. CACA-048810).  The CEC approved two potential boundaries for the project, one that included use 
of 240 acres of private lands.  This analysis describes the impacts of the Reconfigured Alternative #2; 
however, the alternatives are similar in nature and have a very similar boundary and the effects of 
either the Reconfigured Alternative #2 or the Reconfigured Alternative #3 would be substantially similar.  
The project site is located approximately 0.25 miles north of I-10and 10 miles east of Desert Center, 
approximately halfway between the Cities of Indio and Blythe, in Riverside County, California.  The 
amended 500 MW project would occupy the same location as the 2010 approved project.  Because the 
amendment to the project has not been filed yet, this analysis assumes the project footprint would 
remain the same as originally approved, approximately 4,000 acres within a 5,200-acre ROW.  Figure 
B-25 (at the end of this section) illustrates the location and configuration of one of the PSPP potential 
boundaries. 

The PSPP configuration evaluated in this EIS is called the “Reconfigured Alternative #2” in the CEC’s FSA 
and Commission Decision from 2010.  The solar trough technology for the Reconfigured Alternative #2 
would be the same as described for the project approved in 2010.  This alternative would avoid a por-
tion of the sand transport corridor.  A generation tie-line would connect at the north side of the solar 
troughs.  A natural-gas pipeline would require rerouting for this alternative. 

The impact analysis presented in Section D of this EIS is based primarily on the CEC’s Commission 
Decision and FSA, published in parts in 2010. 

EDF Desert Harvest Solar Project 

This 150 MW alternating current solar PV energy generating project holds CAISO Queue position 643AE.  
The project would be located 5 miles north of Desert Center on lands administered by the BLM, Palm 
Springs–South Coast Field Office in Riverside County.  The project would be located entirely on land admin-
istered by BLM, but with generation tie-in (gen-tie) transmission line encroachment permits for roadway 
crossings and rights-of-way required from Riverside County. 

BLM issued its Final EIS in November 2012 with EIS Alternative 4 as the Environmentally Preferred Alter-
native.  Riverside County used this EIS to support its issuance of encroachment permits, under CEQA 
Guidelines Section 15221 (BLM, 2012).  The project (Alternative 4) was approved by the BLM in a Record 
of Decision signed on March 6, 2013, and a ROW grant was issued on September 13, 2013.  The impact 
analysis presented in Section D of this EIS is based primarily on the BLM’s 2012 Final EIS. 

The approved Desert Harvest Solar Project analyzed in BLM’s Final EIS as Alternative 4 is comprised of 
two separate parcels separated by a desert wash.  The northern parcel consists of 1,053 acres and the 
southern parcel consists of 155 acres for a total of 1,208 acres, or about 8 acres per MW.  Figure B-26 
illustrates the project layout and its location. 

The main components of the Desert Harvest solar facility would consist of: 

 Main generation area―PV arrays, switchyard, inverters, overhead lines, and access corridors; 

 O&M Facility – either on or off site; 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-70 July 2016 

 On-site electrical substation and switch gear; and 

 Site security, fencing, and lighting. 

B.7.2.2 Confidential Projects 

Six projects listed in Table B-22 are considered to be connected actions because the CAISO has deter-
mined that the WOD Upgrade Project is required to provide them with “full capacity deliverability” status.  
These generation projects may not meet their financial or economic goals without the proposed WOD 
Upgrade Project being online.  Several of these generators submitted confidential letters of support to 
SCE, requesting that the CPUC expedite approval of the Proposed Project in order that they could attain 
deliverability for their generation (SCE, 2014c). 

Because the locations of these confidential projects is not defined in public documents and CEQA/NEPA 
documents are not available for all projects, the impact analysis presented in this EIS in Section D is 
based on the defined impacts of solar PV projects in similar nearby areas and habitats.  Table B-23 sum-
marizes size and analysis assumptions for the confidential solar PV projects.  Each project is described 
below.  

Table B-23. Analysis Assumptions for Confidential Connected Action Projects, All Solar PV 

Project No. and Interconnection Location MW Acres (Est.) CEQA/NEPA Analysis Model 

1.  Red Bluff Substation 50 400 
Desert Harvest Solar Project Final EIS 

2.  Red Bluff Substation 250 2,000 

3.  Colorado River Substation 224 1,800 

Blythe Mesa Solar Project Draft EIR/EA 4.  Colorado River Substation 150 1,200 

5.  Colorado River Substation 150 1,200 

TOTAL 824 MW 6600 acres  

Project 1: Connecting to Blythe-Eagle Mountain 161 kV Line 

Project 1 is a 50 MW solar PV project with CAISO Queue position 421.  Given its interconnection to a trans-
mission line connecting Blythe with the Desert Center area, this analysis assumes that it would be located 
in the Desert Center area, so its impacts would be comparable to those of the Desert Harvest Solar 
Project (described in Section B.7.2.1), located north of Desert Center and south of Eagle Mountain.  At 8 
acres per MW, Project 1 would require about 400 acres. 

Project 2: Connecting at Red Bluff Substation 

Project 2 is a 250 MW solar PV project with CAISO Queue position 1070.  Given its interconnection at the 
Red Bluff Substation in the Desert Center area, this analysis assumes that it would be located in the 
vicinity of Desert Center.  Its impacts would be comparable to those of the Desert Harvest Solar Project 
(described in Section B.7.2.1), which is proposed to be located north of Desert Center and south of Eagle 
Mountain.  At 8 acres per MW, Project 2 would require about 2,000 acres. 

Projects 3, 4, and 5: Connecting at Colorado River Substation 

As shown in Table B-23, these three projects would total 524 MW and would be solar PV projects.  Given 
their interconnection at the Colorado River Substation, southwest of the City of Blythe, this analysis 
assumes that they would be located in vicinity of Blythe.  Their impacts would be comparable to those of 
the Blythe Mesa Solar Project, which is proposed to be located west of central Blythe and northeast of 
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the Colorado River Substation (see description below).  At 8 acres per MW, these three projects would 
require about 4,200 acres. 

As listed in Table B-23, the impact analysis for solar PV projects connecting with the Colorado River Sub-
station considers as a model for impacts the EIR/Environmental Assessment (EIR/EA) prepared for River-
side County Planning Department and BLM for the Blythe Mesa Solar Project (BLM and Riverside County, 
2014). 

Blythe Mesa Solar Project.  The proposed Blythe Mesa Solar Project encompasses 3,660 acres and con-
sists of two primary components: 

 A solar facility site (3,587 total acres) including a solar array field that would use single-axis solar PV 
trackers.  It would have a system of interior collection power lines located between inverters and sub-
stations.  There would be up to three on-site substations (each approximately 90,000 square feet), up 
to two O&M buildings (approximately 3,500 square feet each), and associated communication facili-
ties and site infrastructure. 

 Offsite facilities would include two primary off-site access roads and approximately 8.4 miles of 230 
kV gen-tie transmission line (with approximately 3.6 miles located within the solar facility, which 
would connect all on-site substations).  Approximately 4.8 miles of the gen-tie line would extend 
outside of the solar facility and would be placed within a 125-foot-wide ROW and occupy 73 acres.  Of 
this, 3.8 miles would traverse BLM-managed lands with 53 acres within the Riverside East Solar Energy 
Zone (SEZ) designated by BLM’s Solar Programmatic EIS (PEIS). 

The fenced-in solar PV electric generation facility would occupy approximately 3,587 acres on privately 
owned land (approximately 3,253 acres are within the County of Riverside and approximately 334 acres 
are within the City of Blythe).  The portion of the gen-tie line outside the solar facility site, from the 
southernmost substation to the Colorado River Substation, would traverse 3.8 miles of BLM-managed 
lands and approximately 1 mile of private land.  Figure B-27 illustrates the Blythe Mesa solar facility site, 
gen-tie line location, and jurisdictions within the project vicinity. 

B.7.2.3 Impact Analysis Approach Summary 

Based on the descriptions presented in Sections B.7.2.1 and B.7.2.2, the analysis of the known and confi-
dential solar projects considered to be connected actions is presented in this EIS using the analysis 
parameters and data sources defined in Table B-24.  Each discipline’s analysis in Section D considers the 
potential impacts based on two different solar technologies, three general locations, and varying land 
ownership characteristics.  

Table B-24. Analysis Assumptions for Connected Actions 

Project Type and Location MW Acres (est.) CEQA/NEPA Analysis Model; Land Ownership 

Solar Trough in Desert Center Area 500 3,000  CEC Palen Commission Decision (2010) 
– BLM land 

Solar PV in Desert Center Area 450 3,600  Desert Harvest Solar Project Final EIS 
– Mix of BLM land and private land 

Solar PV in Blythe Area 524 4,200  Blythe Mesa Solar Project Draft EIR/EA 
– Primarily private land; BLM land for gen-ties 

TOTAL 1,224 MW 9,760 acres  



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-72 July 2016 

B.8 References 
BLM (Bureau of Land Management).  2014.  Blythe Mesa Solar Power Project Draft EIS. http://www.blm.

gov/ca/st/en/fo/palmsprings/Solar_Projects/Blythe_Mesa_Solar_Power_Project.html. Accessed 
February 16, 2015. 

_____.  2012.  Desert Harvest Solar Farm Final EIS. http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_
Projects/Desert_Harvest_Solar_Project.html. Accessed February 16, 2015. 

_____.  2011.  Desert Sunlight Solar Farm Project EIS. Viewed at http://www.blm.gov/ca/st/en/fo/
palmsprings/Solar_Projects/Desert_Sunlight.html. Accessed February 16, 2015. 

BLM and Riverside County.  2014.  Blythe Mesa Solar Project Draft EIR/EA. http://www.blm.gov/ca/st/
en/fo/palmsprings/Solar_Projects/Blythe_Mesa_Solar_Power_Project.html. Accessed 
February 16, 2015. 

CEC (California Energy Commission).  2015.  Palen Solar Project website. http://www.energy.ca.gov/
sitingcases/palen/. Accessed February 16, 2015. 

_____.  2014.  Presiding Member’s Proposed Decision (revised). Palen Solar Power Project. http://
docketpublic.energy.ca.gov/PublicDocuments/09-AFC-07C/TN203061_20140915T094029_
Revised_Presiding_Member%27s_Proposed_Decision_PMPD.pdf Accessed February 16, 2015. 

_____.  2010.  Palen Solar Power Project Commission Decision. 
http://docketpublic.energy.ca.gov/PublicDocuments/Regulatory/Non%20Active%20AFC's/09-
AFC-7%20Palen%20Solar/2010/December/TN%2059350%2012-22-
10%20Commission%20Decsion.pdf Accessed October, 2015. 

_____.  2008.  CPV Sentinel Energy Project Final Staff Assessment. http://www.energy.ca.gov/
2008publications/CEC-700-2008-005/CEC-700-2008-005-FSA.PDF. Accessed February 16, 2015. 

CSP Today (Concentrated Solar Power Today).  2014.  Abengoa building on storage expertise in smaller 
Palen proposal. http://social.csptoday.com/markets/abengoa-building-storage-expertise-
smaller-palen-proposal. Accessed February 16, 2015. 

DWR (California Department of Water Resources).  2014.  2010 Urban Water Management Plan Data. 
http://www.water.ca.gov/urbanwatermanagement/2010_Urban_Water_Management_Plan_
Data.cfm. Accessed January 9, 2015. 

NextEra.  2015.  Desert Sunlight at work in California. http://webtest.nexteraenergyresources.com/
what/desert-sunlight.shtml. Accessed February 16, 2015. 

SCE (Southern California Edison).  2014a.  SCE’s Responses to the California Public Utilities Commission 
PEA Completeness Letter dated November 25, 2013. January. 

_____.  2014b.  SCE’s Responses to the California Public Utilities Commission Data Requests #1 through 
#15 dated February 2014 through April 2015. http://www.cpuc.ca.gov/environment/info/
aspen/westofdevers/drs.htm#dr1. Accessed February 23, 2015. 

_____.  2014c.  SCE’s Responses to the California Public Utilities Commission Data Request #17d dated 
December 5, 2014 (Confidential Responses). 

_____.  2014/2015.  SCE Responses to CPUC Data Requests 1 through 17 (dated December 2013 through 
November 2015) http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/
westofdevers.htm. 

_____.  2013.  Proponent’s Environmental Assessment for the West of Devers Upgrade Project. 
Application A.13-10-020. October 25, 2013. http://www.cpuc.ca.gov/environment/info/aspen/
westofdevers/toc-pea.htm. Accessed February 23, 2015.  

http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_Projects/Blythe_Mesa_Solar_Power_Project.html
http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_Projects/Blythe_Mesa_Solar_Power_Project.html
http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_Projects/Desert_Harvest_Solar_Project.html
http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_Projects/Desert_Harvest_Solar_Project.html
http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_Projects/Desert_Sunlight.html
http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_Projects/Desert_Sunlight.html
http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_Projects/Blythe_Mesa_Solar_Power_Project.html
http://www.blm.gov/ca/st/en/fo/palmsprings/Solar_Projects/Blythe_Mesa_Solar_Power_Project.html
http://www.energy.ca.gov/sitingcases/palen/
http://www.energy.ca.gov/sitingcases/palen/
http://docketpublic.energy.ca.gov/PublicDocuments/09-AFC-07C/TN203061_20140915T094029_Revised_Presiding_Member%27s_Proposed_Decision_PMPD.pdf
http://docketpublic.energy.ca.gov/PublicDocuments/09-AFC-07C/TN203061_20140915T094029_Revised_Presiding_Member%27s_Proposed_Decision_PMPD.pdf
http://docketpublic.energy.ca.gov/PublicDocuments/09-AFC-07C/TN203061_20140915T094029_Revised_Presiding_Member%27s_Proposed_Decision_PMPD.pdf
http://docketpublic.energy.ca.gov/PublicDocuments/Regulatory/Non%20Active%20AFC's/09-AFC-7%20Palen%20Solar/2010/December/TN%2059350%2012-22-10%20Commission%20Decsion.pdf
http://docketpublic.energy.ca.gov/PublicDocuments/Regulatory/Non%20Active%20AFC's/09-AFC-7%20Palen%20Solar/2010/December/TN%2059350%2012-22-10%20Commission%20Decsion.pdf
http://docketpublic.energy.ca.gov/PublicDocuments/Regulatory/Non%20Active%20AFC's/09-AFC-7%20Palen%20Solar/2010/December/TN%2059350%2012-22-10%20Commission%20Decsion.pdf
http://www.energy.ca.gov/2008publications/CEC-700-2008-005/CEC-700-2008-005-FSA.PDF
http://www.energy.ca.gov/2008publications/CEC-700-2008-005/CEC-700-2008-005-FSA.PDF
http://social.csptoday.com/markets/abengoa-building-storage-expertise-smaller-palen-proposal
http://social.csptoday.com/markets/abengoa-building-storage-expertise-smaller-palen-proposal
http://www.water.ca.gov/urbanwatermanagement/2010_Urban_Water_Management_Plan_Data.cfm
http://www.water.ca.gov/urbanwatermanagement/2010_Urban_Water_Management_Plan_Data.cfm
http://webtest.nexteraenergyresources.com/what/desert-sunlight.shtml
http://webtest.nexteraenergyresources.com/what/desert-sunlight.shtml
http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/drs.htm#dr1
http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/drs.htm#dr1
http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/westofdevers.htm
http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/westofdevers.htm
http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/toc-pea.htm
http://www.cpuc.ca.gov/environment/info/aspen/westofdevers/toc-pea.htm


SCE WEST OF DEVERS UPGRADE PROJECT 

B. Description of Proposed Project 

\. 

) 
SAN San Bernardino Substation 

BERNARDINO 

Sources: SCE 2013 

MORENEO 
VALLEY 

Components of Prooosed Project 

A Substation 

Tennessee Substation 

YUCAIPA 

CALIMESA 

o Milepost (e.g. MP 10, SB 0) 

MP25 

BANNING 

Legend 
Proposed Project Segments• 

--•Segment 1 - Segment4 

Morongo Band of Mission Indians 

Land Jurisdiction 

~ City Boundary 

West of Devers Upgrade Project 

Figure B-1 
- Telecommunication Lines - County Line e;;;;;;;;;;;;;;;;;~ Segment 2 liiiiiiii• Segment 5 [=1 Morongo Band of Mission Indians 

- Distribution Lines -- Segment3 --•Segment 6 [=1 Bureau of Land Management Proposed Project 
0 1.5 3 6 

- Subtransmission Lines ·All segments include both 220 kV conductors and Project Vicinity - U.S. Forest Service---===---======:::::l Miles and telecommunications lines. 

July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-74 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Descript ion of Proposed Project 

Sources: SCE 2014 

s 

0 0.25 0.5 

Miles --- -

D Mile Marker 

~ City Boundary 

C Substation 

-- Segment 1 

-- Segment 2 

Segment 3 

Figure B-2a 
Proposed Transmission Line Route 

Segment 1 

July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-76 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

Source: SCE, 2014. West of Devers Upgrade Project 

Figure B-2b
Existing and Proposed 

Corridor Profile - Segment 1 

Existing 
Segment 1 - Looking North 

Average Height:
146 Feet(not affected by 220kV 220kV (not affected by

~245 Feet ROW Width 

E
C

-S
B

V
-S

B

E
W

-S
B

 

D
-S

B
#1

 

~35 
Feet 

~50 
Feet 

~55 
Feet 

~55 
Feet 

~20 
Feet 

~30 
Feet 

H
e
ig

h
t 

R
a
n

g
e
: 

1
1
8
-1

7
1
 F

e
e
t 

S
an

 B
er

n
ar

d
in

o
-R

ed
la

n
d

s-
Ti

m
o

te
o

66kV 

S
an

 B
er

n
ar

d
in

o
-R

ed
la

n
d

s-
Te

n
n

es
se

e-
Y

u
ca

ip
a 

S
an

 B
er

n
ar

d
in

o
-D

el
 R

o
sa

-V
is

ta 66kV 

S
an

 B
er

n
ar

d
in

o
-C

ar
d

if
f-

U
n

im
ed

-V
is

ta

S
an

 B
er

n
ar

d
in

o
-T

im
o

te
o

 

66kV 

S
an

 B
er

n
ar

d
in

o
-R

ed
la

n
d

s 

Proposed Project) Proposed Project) 

H
e
ig

h
t 

R
a
n

g
e
: 

6
2
.5

-7
2
 F

t 

Average Height:
63.5 Feet 

Proposed 
Segment 1 

Average Height:
137 Feet 

220kV 220kV 

V
-S

B

E
W

-S
B

E
C

-S
B

D
-S

B
 

50 Feet (min.) ~90 Feet 55 Feet (min.) ~20 
Feet 

~30 
Feet 

H
e
ig

h
t 

R
a
n

g
e
: 

9
8
 -

 1
5
8
 F

e
e
t

S
an

 B
er

n
ar

d
in

o
-D

el
 R

o
sa

-V
is

ta
 66kV 

S
an

 B
er

n
ar

d
in

o
-C

ar
d

if
f-

U
n

im
ed

-V
is

ta

S
an

 B
er

n
ar

d
in

o
-T

im
o

te
o

 

66kV 

S
an

 B
er

n
ar

d
in

o
-R

ed
la

n
d

s 

~245 Feet ROW Width 

Not to Scale 

July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-78 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 

B. Description of Proposed Project 

Source: SCE 2014 D Mileposts - segment 1 

c:::::J Substation 

= Major Highways I lcity Boundary 

- segment 2 -- Major Roads Figure B-3a 
0 0 .5 

Segment 3 Proposed Transmission Line Route ~~~iiiiiiiiiiiiiil~~§iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii~il es 
Se ment 2 

July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-80 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

Average Height:
138 Feet 

Average Height:
156 Feet 

H
e
ig

h
t 

R
a
n

g
e
: 

1
1
2
-1

6
7
 F

e
e
t

H
e
ig

h
t 

R
a
n

g
e
: 

1
1
3
-1

8
9
 F

e
e
t 

(not affected by
Proposed Project) 

(not affected by
Proposed Project) 

(not affected by
Proposed Project) 

(not affected by
Proposed Project) 

Source: SCE, 2014. 

Not to Scale 

West of Devers Upgrade Project 

Figure B-3b
Existing and Proposed 

Corridor Profile - Segment 2 

D
ev

er
s-

V
is

ta
 N

o
. 2

D
ev

er
s-

V
is

ta
 N

o
. 1

V
is

ta
-M

ar
as

ch
in

o
-P

u
re

w
at

er

Existing 
Segment 2 - Looking East 

115kV 

V
al

le
y-

M
ay

b
er

ry
-M

o
re

n
o

-V
is

ta
 

V
is

ta
-S

an
 B

en
ar

d
in

o

E
ti

w
an

d
a-

S
an

 B
er

n
ar

d
in

o
 

~155 Feet ~120 Feet ~140 Feet ~130 Feet 

~545 Feet ROW Width 

Proposed 
Segment 2
 

D
ev

er
s-

V
is

ta
 N

o
. 2

D
ev

er
s-

V
is

ta
 N

o
. 1

V
al

le
y-

M
ay

b
er

ry
-M

o
re

n
o

-V
is

ta
 

V
is

ta
-M

ar
as

ch
in

o
-P

u
re

w
at

er

V
is

ta
-S

an
 B

en
ar

d
in

o

E
ti

w
an

d
a-

S
an

 B
er

n
ar

d
in

o
 

~125 Feet ~140 Feet 

~545 ROW WidthFeet

~150 Feet 

115kV 

~130 Feet 

July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-82 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 

Source: SCE 2014 

s 

D Mileposts - segment 1 = Major Highways 

c:::J Substation - segment 2 - Major Roads 
Figure B-4a

Segment 3
0 2 Proposed Transmission Line Route 

Segment 4~~~--~~~liiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii•iIes Se ment 3 
July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-84 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

Average Height:
83 Feet 

H
e
ig

h
t 

R
a
n

g
e
:

8
3
-9

7
 F

e
e
t 

Average Height:
138 Feet 

H
e
ig

h
t 

R
a
n

g
e
: 

1
1
6
-1

8
3
 F

e
e
t

H
e
ig

h
t 

R
a
n

g
e
: 

1
0
8
-1

9
2
 F

e
e
t 

Average Height:
84 Feet 

H
e
ig

h
t 

R
a
n

g
e
:

7
4
-1

0
9
 F

e
e
t 

Source: SCE, 2014. 

Not to Scale 

West of Devers Upgrade Project 

Figure B-4b
Existing and Proposed 

Corridor Profile - Segment 3 

Existing 
Segment 3 - Looking East 

~400  ROW Width Feet

El Casco-San Bernardino 

D
ev

er
s-

V
is

ta
 N

o
. 2

 

D
ev

er
s-

V
is

ta
 N

o
. 1

 

Devers-San Bernardino No. 1 

~50 Feet ~130 Feet ~125 Feet ~95 Feet 

Proposed 
Segment 3

Average Height: 151 Feet 

~400  ROW Width Feet

~50 Feet ~300 Feet~50 Feet 

South Side

D
ev

er
s-

S
an

 B
er

n
ar

d
in

o
 N

o
. 1

E
l C

as
co

-S
an

 B
er

n
ar

d
in

o
D

ev
er

s-
V

is
ta

 N
o

. 2
 

D
ev

er
s-

V
is

ta
 N

o
. 1

 

July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-86 July 2016 

 

This page intentionally blank. 
  



Source: SCE 2014 

0 

s 

2 

D Mileposts 

c:::J Substation 

Segment 3 

Segment 4 

= Major Highways 

- Highways 

- segment 5 - Major Roads 

[=-d County Line 

- City Boundary 

Bureau of Indian Affairs (Morongo) 

Bureau of Land Management 

SCE WEST OF OEVERS UPGRADE PROJECT 

B. Description of Proposed Project 

Figure B-Sa 
Proposed Transmission Line Route 

Se ment 4 
July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-88 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

Average Height:
81 Feet 

H
e
ig

h
t 

R
a
n

g
e
: 

Average Height: 145 Feet 

Average Height: 1451 Feet 

North Side 

H
e
ig

h
t 

R
a
n

g
e
: 

1
1
9
-1

5
7
 F

e
e
t Average Height:

90 Feet 

H
e
ig

h
t 

R
a
n

g
e

:
7
8
-1

0
9
 F

e
e
t

4
7
-1

0
3
 F

e
e
t 

H
e
ig

h
t 

R
a
n

g
e
: 

1
1
6
-1

9
3
 F

e
e
t 

119-157 Feet 

Source: SCE, 2014. 

Not to Scale 

West of Devers Upgrade Project 

Figure B-5b
Existing and Proposed 

Corridor Profile - Segment 4 

Existing
Segment 4 - Looking East 

Devers-El Casco 

D
ev

er
s-

V
is

ta
 N

o
. 2

 

D
ev

er
s-

V
is

ta
 N

o
. 1 Devers-San Bernardino No. 1 

~50 Feet ~150 Feet ~100 Feet ~100 Feet 

~400 Feet ROW Width 

Proposed 
Segment 4 

~400 ROW WidthFeet

~60 Feet~50 Feet~290 Feet 

D
ev

er
s-

S
an

 B
er

n
ar

d
in

o
 N

o
. 1

D
ev

er
s-

E
l C

as
co D

ev
er

s-
V

is
ta

 N
o

. 2

D
ev

er
s-

V
is

ta
 N

o
. 1

 

July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-90 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 

Source: SCE 2014 D Mileposts Segment 4 = Major Highways Bureau of Indian Affairs (Morongo) 
s Figure B-6a - segment 5 -- Major Roads Bureau of Land Management 

0 2 
 Proposed Transmission Line Route - segment 6 I )city Boundary

~~~--~~~liiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiMiles Se ment 5 


July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-92 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

H
e
ig

h
t 

R
a
n

g
e
:

5
6
-9

2
 F

e
e
t 

Average Height:
73 Feet 

Average Height:
130 Feet 

North Side 

H
e
ig

h
t 

R
a
n

g
e
: 

1
2
3
-1

3
7
 F

e
e
t 

Average Height:
160 Feet 

H
e
ig

h
t 

R
a
n

g
e
: 

1
3
2
-1

9
2
 F

e
e
t 

H
e
ig

h
t 

R
a
n

g
e
:

7
8
-1

0
9
 F

e
e
t 

Average Height:
88 Feet 

Source: SCE, 2014. 

Not to ScaleNot to Scale 

West of Devers Upgrade Project 

Figure B-6b
Existing and Proposed 

Corridor Profile - Segment 5 

Existing 
Segment 5 (Banning)- Looking East 

Devers-San Bernardino No. 1 

Devers-El Casco 

D
ev

er
s-

V
is

ta
 N

o
. 2

D
ev

er
s-

V
is

ta
 N

o
. 1

 

~50 Feet ~100 Feet ~225 Feet ~100 Feet ~100 Feet ~100 Feet 

~150 Feet ROW Width ~300 Feet ROW Width
Non-SCE 

Proposed 
Segment 5A (Banning) 

~200 Feet ~50 Feet ~50 Feet 

D
ev

er
s-

S
an

 B
er

n
ar

d
in

o
 N

o
. 1

D
ev

er
s-

E
l C

as
co

 
D

ev
er

s-
V

is
ta

 N
o

. 2

D
ev

er
s-

V
is

ta
 N

o
. 1

 

~300 Feet ROW Width 

July 2016 



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

H
e
ig

h
t 

R
a
n

g
e
: 

1
2
1
-1

7
2
 F

e
e
t

H
e
ig

h
t 

R
a
n

g
e
: 

1
1
3
-1

7
8
 F

e
e
t 

Average Height: 
140 Feet 

Average Height: 
123 Feet 

Average Height:
88 Feet 

Average Height:
80 Feet 

H
e
ig

h
t 

R
a
n

g
e
:

7
8
-1

0
9
 F

e
e
t

H
e
ig

h
t 

R
a
n

g
e
:

6
8
-1

0
3
 F

e
e
t 

Source: SCE, 2014. 

Not to Scale 

West of Devers Upgrade Project 

Figure B-6c
Existing and Proposed 

Corridor Profile - Segment 5 

Existing 
Segment 5 (Morongo) - Looking East 

D
ev

er
s-

E
l C

as
co

Devers-San Bernardino No. 1

D
ev

er
s-

V
is

ta
 N

o
. 2

Devers-Vista No. 1 

~175 Feet~100 Feet ~75 Feet~100 Feet 

~450 ROW WidthFeet

Proposed 
Segment 5B (Morongo) 

D
ev

er
s-

S
an

 B
er

n
ar

d
in

o
 N

o
. 1

D
ev

er
s-

E
l C

as
co

 

D
ev

er
s-

V
is

ta
 N

o
. 2

D
ev

er
s-

V
is

ta
 N

o
. 1

 

~50 Feet ~50 Feet ~50 Feet 

~150 Feet New ROW Width 

July 2016 



SCEWEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

.. 


West of Devers Upgrade Project 
Source: SCE 2014 D Mileposts - segment 5 c:::J county Line = Major Highways Bureau of Indian Affairs (Morongo) 

r::::J Substation - segment 6 I )City Boundary - Highways Bureau of Land Management Figure B-7a 
D 2 Proposed Transmission Line Route- Major Roads
~~§iiiiiiiiiil~~!iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii,,,,, iles 

Se ment 6 
July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-96 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

H
e
ig

h
t 

R
a
n

g
e
: 

1
6
6
-1

8
8
 F

e
e
t 

Average Height: 
142 Feet 

North Side 

Average Height:
86 Feet 

H
e
ig

h
t 

R
a
n

g
e
:

Average Height: 
156 Feet

H
e
ig

h
t 

R
a
n

g
e
: 

1
1
9
-1

9
2
 F

e
e
t 

7
7
-1

0
7
 F

e
e
t

H
e
ig

h
t 

R
a
n

g
e
:

6
2
-1

0
5
 F

e
e
t 

Average Height:
78 Feet 

Source: SCE, 2014. 

Not to Scale 

West of Devers Upgrade Project 

Figure B-7b
Existing and Proposed 

Corridor Profile - Segment 6 

Existing 
Segment 6 - Looking East 

Devers-Vista No. 1 Devers-San Bernardino No. 1

D
ev

er
s-

E
l C

as
co

D
ev

er
s-

V
is

ta
 N

o
. 2

 

~100 Feet ~100 Feet ~100 Feet ~375 Feet 15’ ~85 Feet 

~300 Feet ROW Width ~100 Feet
Non-SCE 

ROW Width 

Proposed 
Segment 6 

D
ev

er
s-

S
an

 B
er

n
ar

d
in

o
 N

o
. 1

D
ev

er
s-

E
l C

as
co

D
ev

er
s-

V
is

ta
 N

o
. 2

D
ev

er
s-

V
is

ta
 N

o
. 1

 

~230 Feet ~70 Feet ~375 Feet ~50 Feet 

~300 Feet ROW Width ~100 Feet
Non-SCE 

ROW Width 

~50 Feet 

July 2016 



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

Existing 220 kV 
ConfigurationSan Bernardino 

¢---<lt>+-- 2B·I033.5 KCM IL ACSR 

11 11 
El Casco-San B~rnard.ino~ J J J V-- Etiwanda-San Bernardino 

San Bcrnardmo-V1sta ~ ~v Dc'crs-San Bernardino No.I 'W r 
11 I / 1033.5 KCMIL ACSR/SAC 

11 11 
~1033.5KCMIL~R- _ ""tll \033.5KCMILA.CSR 

+1-..fi ~ GmelPit 

I/~ \ / ~ / - ._ "'- Oewrs-El.Cas~o fiJ
EJ:=I.._ -/.. .!!fI - T - - ..J ~ _f _ _ _ \__Dc\crs-V1sta....!?·~ 
Vista ._1--;-::::::JLL ___________/ --::.J!['-t_____ ~ ~ 


___ -1,./ -+ !-=/..!& - _18l -'t- - - ___ -I~ __ -s-1 De'tti-San!krnardinoN.2Js- ~ 

- - - - ~ - -~____ ~1033KCMJLACSR/SAC_\.e-~ -s-f.- _..,... ___ -8- (;; 


'- / 0e,ers-V1sta 1\o.l 
- · 605 KCMIL ACSR \ /

SanJ~~~;i:;~mo 1033 KCMIL ACSR '-... ./ 

Bannine 
Junction 

LEGE:-JD 


S Single Circuit Tower 


181 Double Circuit Tower 

----........--- Under-Crossing 


- - - Exis1ing Conduc1or 

Proposed 220 kV 
---- New Conductor 

Configuration 

San Bernardino ~ote: 

San Bernardino-Vista 
Etiwanda-San Bernardino 

Vista 

~~~~tb~.5 KC:'v\IL ACSR 
San B;;;;"dino 

Junction 

DeYers-SanBernardino No. I 

El Casco-San Bernardino 

I. All new Conductors are Two (2) Bundled 
1590 KCMIL "LAPWING" ACSR. 
Unless otherwise specified. 

2. ACSR  Aluminum Conductor Steel Reinforced 
3. SAC~ Stranded Aluminum Conductor 

\ 
"

Gravel Pit 

I 
./ 

De\Cr5·Vista No.I 

Banning 
Junction 

Not to Scale 

Source: SCE, 2013. 
West of Devers Upgrade Project 

Figure B-8 


Existing and Proposed 

220 kV Configuration 


July2016 



SCE WEST OF DEVERS UPGRADEPROJECT 
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Photo 1. Segment 1 looking south from San Bernardino Substation Photo 2. Segment 1 looking north from Beaumont Avenue 

Photo 3. Segment 1 in Loma Linda 

Photo 4. Segment 2 in Colton by Vista Grande Way Photo 5. Segment 2 in Loma Linda by Prado Lane 

Source:SCE, 2013. 
West of Devers Upgrade Project 

Figure B-9a 

Photos of Existing West of Devers Corridor 
Segments 1 and 2 
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' l\ 

Photo 6. Segment 3 in San Timoteo Canyon Photo 7. Segment 3 west of El Casco Substation from San Timoteo Canyon Road 

Photo 8. Segment 4 in Beaumont Photo 9. Segment 4 in Banning 

Source: SCE, 2013. 
West of Devers Upgrade Project 

Figure B-9b 
Photos of Existing West 

of Devers Corridor 
Segments 3 and 4 
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B. Description of Proposed Project 

Photo 10. Segment 5 on Morongo Reservation 

/ 

Photo 11. Segment 6 by Haugen-

Photo 12. Segment 6 crossing Whitewater River (desert wash) Photo 13. Segment 6 by Devers Subst ation 

Source: SCE, 2013. 
West of Devers Upgrade Project 

Figure B-9c 
Photos of Existing 


West of Devers Corridor 

Se ments 5 and 6 
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CUCAMONG 

FONTANA RIALTO 
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Sources: SCE 2013 
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Components of Prooosed Project 

A Substation 

-- Telecommunication Lines 

-- Distribution Lines 

--- Subtransmission Lines 

MORENEO 
VALLEY 

o Milepost (e.g. MP 10, SB 0) 

- County Line 

YUCAIPA 

Legend 
Proposed Project Segments• 

--•Segment 1 

e;;;;;;;;;;;;;;;;;~ Segment 2 

-- Segment 3 

- Segment4 

liiiiiiii• Segment 5 

--•Segment 6 

*All segments include both 220 kV conductors 
and telecommunications lines. 

Morongo Band of Mission Indians 

Land Jurisdiction 

~ City Boundary 

Devers Substation 

Figure B-11a[=1 Morongo Band of Mission Indians 

[=1 Bureau of Land Management 

- U.S. Forest Service 

Existing Substation Locations 
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Source: SCE, 2013. l88ZI Area Within Substation Fence Line West of Devers Upgrade Project 

Transmission Line Right-of-Way 
Figure B-llb 

l'UT 

~ US Bureau of Land Management Existing Devers 
Substation Boundary 
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Source: SCE, 2013. 

- Area Within Substation Fence Line 

Figure B-l lcfU Transmission Line Right-of-Way 

Existing El Casco 
Substation Boundary 
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Source: SCE, 2013. 

- Area Within Substation Fence Line 

t£A Transmission Line Right-of-Way Figure B-lld 
"' lttt Existing Vista 

Substation Boundary 
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Source: SCE, 2013. West of Devers Upgrade Projectm Area Within Substation Fence Line 


$ fZA Transmission Line Right-of-Way 
 Figure B-lle. "' ... 
1UT Existing San Bernardino 

Substation Boundary 

July 2016 



SCE West of Devers Upgrade Project 
B. DESCRIPTION OF THE PROPOSED PROJECT 

Final EIS B-116 July 2016 

 

This page intentionally blank. 
  



SCE WEST OF DEVERS UPGRADE PROJECT 
B. Description of Proposed Project 

•••••r.lii•••••• 
Source: SCE, 2013. West of Devers Upgrade Project 

- Area Within Substation Fence Line 

Figure B-l lf- 0 0 
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Source: SCE, 2013. 
West of Devers Upgrade Project 

B Area Within Substation Fence Line 
Figure B-llg

rzi2I Transm ission Line Right-of-Way Existing Timoteo 
Substation Boundary 
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Source: SCE, 2013. 
West of Devers Upgrade Project

B Area Within Substation Fence Line 

Figure B-llh'6- Jet 4Qt Vb Transmission Line Right -of-Way
FUT 

Existing Tennessee 
Substation Boundary 
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Disconnect switch 
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Circuit breaker 
upgraded from 3000A 
to 4000A rating. No 

change in total height. 
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ll 

Source: SCE, 2014a. West of Devers Upgrade Project 

Figure B-12 

220 kV Substation Profile 
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, , 

.J. 
Typical concrete crib wall. Typical gabion wall. 

Typical soldier pile wall. Typical welded wire wall. 

Source: SCE, 2013. 
West of Devers Upgrade Project 

Figure B-17 

Typical Retaining and 

Mechanically Stabilized 


Earth Walls 
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B. Descri tion of Pro osed Pro· ect 

Photo 1. Wire installation on a shoo-fly pole. Photo 2. Shoo-fly in use during 220 kV tower removal. 

West of Devers Upgrade Project 


Figure B-18 

Typical Shoo-Fly Structures 
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Source: SCE, 2013. West of Devers Upgrade Project 
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Isometric View (1 O' x 20' x 9'6") 
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Base Section 

Note: Approximate Top Section Weight - 50,700 lbs 
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Top Section 

Source: SCE, 2013. West of Devers Upgrade Project 

Figure B-20 

Typical Subtransmission Vault 
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Source: SCE, 2013. 
West of Devers Upgrade Project 

Figure B-21 

Typical Distribution Duct Bank 
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Conduit T&rmlnetora 

Source: SCE, 2013. 
West of Devers Upgrade Project 

Figure B-22 

Typical Distribution Vault 
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